
BEFORE THE CALIFORNIA PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

Order Instituting Rulemaking to Implement Electric 
utility Wildfire Mitigation Plans Pursuant to Senate 
Bill 901 (2018) 

R.18-10-007
(Issued October 25, 2018) 

B E A R  V A L L E Y  E L E C T R I C  S E R V I C E  ( U  9 1 3  E )  
W I L D F I R E  MI T I G A T I O N  PL A N  

Nguyen Quan 
Manager, Regulatory Affairs 

Bear Valley Electric Service (U 913 ) 
630 East Foothill Blvd 
P.O. Box 9016 
San Dimas, California 91773-9016 
Telephone: (909) 394-3600 
Facsimile: (909) 394-7427 
E-mail: Nguyen.Quan@gswater.com

Date: February 6, 2019

FILED
02/06/19
04:28 PM

                             1 / 67

mailto:Nguyen.Quan@gswater.com


BEFORE THE CALIFORNIA PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

Order Instituting Rulemaking to Implement Electric 
utility Wildfire Mitigation Plans Pursuant to Senate 
Bill 901 (2018) 

R.18-10-007
(Issued October 25, 2018) 

B E A R  V A L L E Y  E L E C T R I C  S E R V I C E  ( U  9 1 3  E )  
W I L D F I R E  MI T I G A T I O N  PL A N  

Pursuant to Senate Bill (SB) 901 and the Order Instituting Rulemaking to Implement Electric 

Utility Wildfire Mitigation Plans Pursuant to Senate Bill 901 (2018), Rulemaking (R.) 18-10-007 

(OIR) of the California Public Utilities Commission (CPUC or Commission), Bear Valley 

Electric Service (BVES) submits its Wildfire Mitigation Plan (Plan). SB 901 requires all electric

utilities to prepare plans on constructing, maintaining, and operating their electrical lines and 

equipment to minimize the risk of catastrophic wildfire. In the OIR, the CPUC established a 

schedule for submission and review of the initial wildfire mitigation plans, and a process for 

review and implementation of plans to be filed in future years. 
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BVES is providing this Plan for 2019, consistent with the statutory requirements and direction 

provided by the CPUC in the OIR and in the Administrative Law Judge’s Ruling on Wildfire 

Mitigation Plan Template, and Adding Additional Parties as Respondents issued January 17, 

2019. This Plan describes BVES’s proposed programs and strategies 
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DISCLAIMER 

The State of California and the California Public Utilities Commission (CPUC) mandated in (R.)18-10-007 

that the electric utilities develop “Wildfire Mitigation Plans”. The CPUC provided a specific outline that the 

electric utilities were to follow in the development of their Wildfire Mitigation Plans. A utility’s Wildfire 

Mitigation Plan (Plan) aims to reduce the utility’s risk of starting a wildfire.  

To support the development of its Wildfire Mitigation Plans, Bear Valley Electric Service (BVES) retained 

Navigant Consulting, Inc. (Navigant) to support the development of its Wildfire Mitigation Plan. Navigant’s 

approach to support the development of BVES Mitigation Plan included: 

- Data Request: Navigant requested data, reports and prior plans to be incorporated into their

updated Wildfire Mitigation Plan.

- Interviewed BVES Personnel: A series of interviews were held with BVES personnel to

determine what specific actions and plans they wanted included in their Wildfire Mitigation Plan.

- Plan Development: Navigant developed a Wildfire Mitigation Plan based on the direction and

information provided to Navigant.

- Review of the Plan: BVES reviewed and approved its Wildfire Mitigation Plan.

Navigant Consulting, Inc. (Navigant) assisted BVES in preparing this report, based on the information and 

plan the utility provided. The information presented in this report represents Navigant’s professional 

judgment based on the information available at the time this report was prepared. Navigant is not 

responsible for the reader’s use of, or reliance upon, the report, nor any decisions based on the report. 

NAVIGANT MAKES NO REPRESENTATIONS OR WARRANTIES, EXPRESSED OR IMPLIED. Readers 

of the report are advised that they assume all liabilities incurred by them, or third parties, as a result of 

their reliance on the report, or the data, information, findings and opinions contained in the report. 
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1. OBJECTIVES OF THE PLAN

Given recent, catastrophic wildfires in California, the state passed Senate Bill (SB) 901 in late 2018. This 

bill requires utilities to adopt wildfire mitigation plans, the details of which are at the discretion of the 

California Public Utilities Commission (Commission or CPUC) for Investor-Owned Utilities (IOUs). In 

response, the Commission issued an Order Instituting Rulemaking to Implement Electric Utility Wildfire 

Mitigation Plans Pursuant to Senate Bill 901 (2018), (Rulemaking (R.) 18-10-007. The OIR provides 

guidance to the utilities governed by the CPUC about the framework and content of the Wildfire Mitigation 

Plan (Plan) and a timeline and process for review and implementation moving forward.  In this initial OIR, 

the Commission requires that utilities submit plans by February 6, 2019. The Commission will then review 

the plans and issue a decision in mid-2019. Due to the limited time in developing the document for filing, 

the Commission understands that the Plans may not be perfectly robust and envisions iterations of the 

Plan evolving over time. 

1

Bear Valley Electric Service (BVES), a division of Golden State Water Company (GSWC), has applied a 

thoughtful approach in developing a holistic strategy to mitigate utility-posed wildfire risks pursuant to SB 

901.The approach included a strategic, risk-based evaluation that resulted in efforts to improve

operational practices, enhance existing mitigation measures, and monitor efforts over time.

1.1 Objectives by Timeframe 

In compliance with SB 901 and the CPUC’s related OIR, the following Wildfire Mitigation Plan aims to 

prevent the threat of utility-caused wildfires by identifying mitigation measures and in the event of a 

wildfire affecting the BVES Service Area, to provide emergency response and restoration actions 

regardless of cause.  

Specifically, the report aims to fulfill the requirements detailed in Public Utilities Code (PUC) Section 

8386, which has been modified by SB 901. The requirements are outlined in the OIR. The high-level 

requirements include an outline of wildfire risks within the service territory; overview of strategies, 

protocols, plans and programs to mitigate wildfires; metrics to monitor the plan’s performance; and 

protocols for communicating with customers throughout any wildfire mitigation or emergency events. 

This plan is effective upon CPUC approval for a period of 12 months.  Based on the current schedule of 

OIR R. 18-10-007, it is anticipated that the plan will be effective from June 2019 to May 2020.  However, 

BVES will commence executing the plan effective immediately where reasonable and prudent. 

Since the Plan will evolve over time, BVES has defined objectives for the following timeframes: before the 

upcoming fire season, as defined by the CPUC and CAL FIRE, before the next Plan filing with the CPUC, 

and within the next five years. The objectives are as follows: 

• Before the upcoming fire season

o Identify “quick wins” or near-term, cost effective mitigation measures that can be

implemented quickly

o Explore new technologies and strategies to be established in the long-term and create

plans for implementation

1 The Commission oversees the following utilities, Pacific Gas & Electric Company (PG&E), Southern California Edison Company 

(SCE), San Diego Gas & Electric Company (SDG&E), Liberty CalPeco, Bear Valley Electric Service (BVES), and Pacific Power.  
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o Identify costs associated with both “quick-wins” and longer-term mitigation measures

o Create metrics to begin monitoring Plan effectiveness

• Before the next Plan filing with the CPUC

o Monitor implementation of approved near-term mitigation measures

o Evaluate effectiveness of mitigation measures already implemented, using metrics

identified in this Plan

o Revisit long-term technologies and strategies to determine feasibility of implementation

o Continue exploring new technologies and strategies to mitigate wildfire risks

• Within the next five years

o Monitor implementation of approved long-term mitigation measures

o Continue evaluating the effectiveness of mitigation measures already implemented,

adjusting measures and metrics, as needed

o Continue exploring new technologies and strategies to mitigate wildfire risks

 To address the objectives detailed above, the report includes the following sections: 

• Section 2 provides an overview of BVES’ Service Territory, including at-risk areas.

• Section 3 outlines system risks and risk drivers.

• Section 4 details BVES’ system hardening, vegetation management, situational awareness, and

public safety power shut-off plans to mitigate risks identified in Section 3.

• Section 5 summarizes BVES’ emergency preparedness plans as they relate to wildfires.

• Section 6 identifies metrics to monitor BVES’ fire mitigation tactics over time.

The Wildfire Mitigation Plan is intended to be iterative, promote continuous improvement year over year 

and implement industry best practices in a prudent and reasonable manner. Additionally, some of the 

projects and programs are part of a multi-year long range improvement plan.  These will be indicated in 

the plan where applicable, so the overall vision and strategy are clear for both the short-term and long-

term.
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2. DESCRIPTION OF THE PREVENTATIVE STRATEGY & PROGRAMS

This section provides an overview of the preventative strategies and programs established in the plan. 

The information provided includes the overarching plan components, programs implemented or proposed, 

and the timing of proposed implementations. It should be noted that BVES did not split its preventative 

strategies into transmission and distribution categories, since BVES does not own and operate any 

transmission infrastructure. Although it has sub-transmission lines (34.4 kV), it considers the lines 

distribution assets, given the voltage.  

2.1 Strategy & Program Overview 

BVES’ wildfire preventative strategy and programs encompass five main components and align with best 

practices. Together the five components create a comprehensive wildfire preparedness and response 

plan with an overarching focus on stringent construction standards, fire prevention through system 

design, proactive operations and maintenance programs, and well-socialized operating procedures and 

staff training.  Figure 2-1 outlines the five main components.  

Figure 2-1. Preventative Strategy & Program Overview 

Source: BVES 

• Design & Construction: These strategies consist of system, equipment, and structure design

and technical upgrades. The practices in this category aim to improve system hardening to

prevent contact between infrastructure and fuel sources, such as vegetation. For example, BVES

plans to upgrade the Radford Line so it has a covered wire, mitigating the risk of bare line contact

with vegetation or other fuel sources.

• Inspection & Maintenance: These strategies consist of assessment and diagnostic activities as

well as associated corrective actions. The practices in this category aim to ensure all

infrastructure is in working condition and vegetation adheres to defined minimum distance

specifications.

• Operational Practices: These strategies consist of proactive, day-to-day actions taken to

mitigate wildfire risks. The practices in this category aim to ensure BVES is prepared in high-risk

situations, such as dry, windy environmental conditions. For example, should the weather

forecast predict National Fire Danger Rating System (NFDRS) high-risk warning conditions, the

Response & 
Recovery

Situational & 
Conditional 
Awareness

Operational 
Practices

Inspection & 
Maintenance

Design & 
Construction
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Wildfire Information Protection Team (WIPT) will begin to prepare the system for a potential de-

energization event, if needed.  

• Situational & Conditional Awareness: These strategies consist of methods to improve system

visualization and awareness of environmental conditions. The practices in this category aim to

provide tools to improve the other components of the plan. For example, camera installation will

improve system and vegetation inspection and maintenance practices.

• Response & Recovery: These strategies consist of procedures to react to de-energization,

wildfire, or other related emergency conditions. The practices aim to formalize protocols for these

situations, so BVES can provide an adequate response and recovery.

BVES has also outlined emergency preparedness plans, including customer support and communications 

protocols, as well as performance metrics to monitor its plan over time.  

2.2 Detailed Strategy & Program Timing Overview 

Each of the components outlined above have several sub-practices, many of which have already been 

implemented. Other practices are still in the pre-approval and proposal stages and will be implemented in 

the near future, upon approval by the CPUC. The sub-practices fall into four implementation timeframes: 

(A) already implemented; (B) implemented before the upcoming fire season, as defined by CAL FIRE and

the California Department of Forestry; (C) implemented before the next plan filing with the CPUC; and (D)

implemented within the next five years. Furthermore, the sub-practices align with the objectives outlined

in Section 1.1.  Table 2-1 below outlines the sub-practices and their implementation timelines.

Table 2-1. Prevention Strategy Program Descriptions & Timing 

Mitigation 
Measure Description Timing 

Design & Construction 

1 
Pineknot Substation 
Upgrades 

Technical and safety upgrades to prevent equipment 
exposure to the elements and human contact 

C 

2 Ute Undergrounding 
Asset transfer from SCE; line undergrounding to 
mitigate proximity to forested areas 

DA 

3 Fuse Upgrades 

Conventional fuse replacements with current limiting 
fuses and electronic programmable (vacuum switch) 
tripsaver technology to limit potential sparking when 
faults occur 

DA 

4 
Tree Attachment Removal 
Project 

Removal of tree attachments to avoid proximity of fuel 
and ignition sources 

DB 

5 
Pole Loading Assessment & 
Remediation Program 

Increase rate of pole assessments to identify pole 
issues, which can result in wildfires, sooner 

DB 

6 
Covered Conductor 
Replacement Pilot Program 

Pilot to determine the effectiveness of using covered 
tree wire conductor to test feasibility of a larger rollout 

C 

7 
Covered Conductor Wrap 
Pilot Program 

Pilot of a wire wrap for high-risk wires to test feasibility 
of a larger rollout 

C 
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8 Radford Line Covered Conductor 
Replacement Project 

Radford Line replacement with a covered 
conductor to mitigate bare wire contact with fuel 
sources in High Fire-Threat District (HFTD) Tier 3 
area 

DA 

Inspection & Maintenance 

9 First Annual On-Ground 
Inspection (GO 165) 

One annual system patrol to inspect the condition of 
assets to avoid faults, which can result in fires A 

10 Second Annual On-Ground 
Inspection 

One more system patrol in addition to the annual GO 
165 patrol to ensure all assets are in good condition to 
avoid faults, which can result in fires 

C 

11 Predictive-Based 
Maintenance 

System examination using infrared sensors and 
electromagnetic inference systems A 

12 Electrical Preventative 
Maintenance Program 

System examination using additional diagnostics on 
assets to further inspect the condition of assets C 

13 LIDAR Inspection 

Light Detection and Ranging (LIDAR) inspections of the 
overhead facilities in difficult-to-patrol areas to visualize 
vegetation growth proximity to the system for targeted 
maintenance 

C 

14 GIS Data Collection & 
Sharing 

Geographic Information System (GIS) database on 
system infrastructure for asset management and 
planning with key stakeholders 

A 

15 Vegetation Management 
Plan 

Vegetation maintenance program to avoid system 
proximity, which may cause wildfires A 

Operational Practices 

16 Operational Considerations 
/ Special Work Procedures 

Protocols and procedures for staff during high-risk fire 
conditions A 

17 Automatic Recloser 
Upgrades 

Recloser replacement to reduce electrical sparking, 
while also helping mitigate power outages and 
equipment damage 

DA 

18 Emergency Reporting 
Protocols and procedures for staff when third-parties (e.g. 
customers) report potential fires, including "arcing, 
sparks, smoldering, smoke, or fire"  

A 

19 Wildfire Infrastructure 
Protection Teams 

Roles and responsibilities for staff to respond to protect 
system infrastructure in case of emergencies A 

Situational & Conditional Awareness 
20 SCADA Installations Included in the Grid Automation project DA 

21 
GIS-Based Applications 
(e.g. Outage Management 
System) 

Implementation of GIS-based systems, such as outage 
management systems and interactive voice response 
systems, which allow BVES to locate outages and 
respond to customers more promptly in the case of a 
wildfire or related emergency 

A 

22 Web-Based Weather 
Resources 

Monitoring of publicly available weather resources to 
evaluate forecasted weather and monitor for potential 
extreme fire conditions to prepare the system during 
high-risk events 

A 
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23 BVES-Owned Weather 
Stations 

Monitoring of BVES-specific weather stations in strategic 
locations to evaluate forecasted weather and monitor 
potential extreme fire conditions 

A, 
CC 

24 Weather Forecasting 

Analysis of weather feeds to predict and respond to 
extreme weather events, which may result in wildfires. 
BVES currently analyzes this in-house but proposes to 
contract out the services on a weekly basis for additional 
analysis 

A, 
CD 

25 Remote Monitoring 
Monitoring of system and assets in remote areas using 
HD cameras to improve situational awareness and 
maintenance of key assets 

D 

26 Grid Automation Grid automation to improve system responses to prevent 
wildfires and enhance safety DA 

Response & Recovery 

27 Public Safety Power Shut-
Off (PSPS) Protocols 

Protocols and procedures to respond to and recover from 
de-energization events, which proactively prevent 
wildfires 

A 

28 Post Incident Recovery, 
Restoration & Remediation 

Protocols and procedures to respond to and recover from 
any wildfire or related emergency events A 

 Source: BVES 
A Multi-year project/program that BVES proposes to start during the period of this plan. 
B Multi-year project/program that BVES has already started. 
C BVES already installed 10 weather stations and proposes to install an additional 10 weather stations. 
D BVES already analyzes weather data in-house but proposes to hire a part-time meteorologist to analyze data on a 
weekly basis.  
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3. RISK ANALYSIS AND RISK DRIVERS

As mentioned above, BVES understands that it operates within a high-risk wildfire environment. All 
decisions and plans made in this document used risk-based decision-making protocols. This provides an 
overview of this process as it relates to wildfire mitigation.  

3.1 Description of Risk Methodology 

On December 4, 2014, the Commission issued Decision 14-12-025 and directed BVES to transition to a 
risk-based decision-making framework in their General Rate Case (GRC) application filings beginning in 
December 2017. BVES adopted a risk-based decision-making framework ahead of the deadline and 
presented its framework to the CPUC in Volume 7, Direct Testimony Risk-Based Decision-Making 
Framework, of its 2018 GRC filing in May 2017. This framework is based upon the 10 steps of the ISO 
31000 Cycla risk management process and includes six steps; the first three focus on understanding and 
evaluating risks and the last three, understanding and evaluating risk mitigation strategies. Since its 
development, BVES has developed additional mitigation measures for wildfire risks. Figure 3-1 provides 
an overview of the steps.  

Figure 3-1. BVES Risk-Based Decision-Making Framework 

Source: BVES 

BVES’ Risk-Based Decision-Making Framework is consistent with peer investor-owned utilities’, including 
Southern California Edison (SCE). For example, SCE’s framework consists of six steps: (1) risk 
identification, (2) risk analysis, (3) risk evaluation, (4) risk mitigation identification, (5) decision-making and 
planning, and (6) monitoring and reporting. From a fundamental perspective, identifying threats, risk 
characterization, assigning appropriate measures, implementing remedies, and monitoring the results are 
components of the described assessment strategy above and other, similar utilities.  

2 

3.2 Risk Assessment Mitigation Prioritization 

The CPUC has not required BVES to conduct a Risk Assessment and Mitigation Phase (RAMP), 
however, through its risk-based decision-making framework, BVES has created a list of risks and a 
prioritized list of mitigation measures. The following subsections outline these lists.  

2 Southern California Edison, Prepared Testimony in Support of Southern California Edison Company’s Application for Approval of 

its Grid Safety and Resiliency Program Before the Public Utilities Commission of the State of California, September 10, 2018, . 
  https://www.edison.com/content/dam/eix/documents/investors/wildfires-document-library/201809-gsrp-filing.pdf

1. Risk
Identification

2. Risk
Analysis

3. Risk
Evaluation & 

Scoring

4. Risk
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5. 
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Risk Understanding Risk Mitigation Strategy 
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3.2.1 Risk Understanding 

According to the US Forest Service, there are three essential elements in the “fire triangle”: heat, fuel, 

and oxygen.  The first, heat, provides the initial ignition of fire and helps it spread. The second, fuel, is 
any form of combustible material; combustibility is mainly defined by moisture content. Finally, the third, 
oxygen, is a chemical that supports the burning; most fires require roughly 16 percent oxygen content and 
the air contains roughly 21 percent. The conditions necessary for these elements to come together have 
created an increasing number of wildfires in recent years. For example, increasing complexity of 
implementing fire suppression and fuel treatment programs has resulted in accumulations of debris, such 
as leaves, branches, excessive overgrowth, and dead vegetation. Additionally, climate change patterns 
have exacerbated and continue to exacerbate these conditions.  

4 

3 

Given the elements of the fire triangle, BVES’ electrical infrastructure poses several wildfire risks, 

including heat or an ignition source that can be caused by the electric grid and proximity to combustion 
materials, such as trees and dry vegetation. Once these materials come into contact, such as through 
weather, the risk for wildfire is extremely high.  

In addition to gaining a deeper understanding of its wildfire risks, BVES analyzed its reliability data to 
prioritize its risks. The analysis focused on recent outage data (2009-2018) and examined two events: 
vegetation contacting bare wire and wire down events, since these events may result in wildfires. Table 
3-1 shows the results of the analysis.  It is recognized that vegetation may have contacted a line without
causing an outage and, therefore would not be reflected in the data in Table 3-1.

Table 3-1. BVES Analysis of Wildfire Risk Events (2009-2018) 

Event Count Percent of Total 

Vegetation-Bare Line Contact 
Caused by Vegetation Proximity 39 38% 

Caused by Weather or 3rd Party 49 48% 

Wire Down Events 
Caused by Weather 11 10% 

Caused by 3rd Party 4 4% 
Source: BVES 

As illustrated by the table above, vegetation and bare line contact events pose the most frequent risk for 
wildfires in the BVES system. These events are mainly caused by weather and 3rd parties. This makes 
sense given the dense tree coverage found in the mountainous terrain and susceptibility of the area to 
winter snow storms.  It should be noted that during winter snow storms, the moisture level in surrounding 
vegetation is typically high reducing the risk of wildfire. The second most frequent cause of these events 
is due to proximity to vegetation, which also makes sense given the tree density.  The system has 
approximately 1,200 existing tree attachments, in compliance with previous system design standards and 
vegetation management protocols, which may also cause vegetation and bare line events.  Also, the 
mountainous terrain and dry California climate may be contributing factors for these types of events.  

3 US Forest Service Smokey Bear, “Elements of Fire”, 2018, 

.   
https://smokeybear.com/en/about-wildland-fire/fire-science/elements-

of-fire
4 US Forest Service Smokey Bear, “Fire Science”, 2018, .   https://smokeybear.com/en/about-wildland-fire/fire-science
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Wire down events also pose a risk to the system, however, these events occur less frequently. Notably, 
the total number of these events accounts for less than 15 percent of the risk events studied. Of these 
events, weather was the greatest contributor to wire down events.  However, it should be noted that wire 
down events among other hazards have the potential of triggering an underbrush fire which may lead to 
the source of a wildfire condition and are, perhaps, a more severe risk than vegetation and bare line 
contact.  Of these wire down events, weather was the greatest contributor.  

Another risk event that BVES considered is “blown conventional fuse” events. Conventional fuses expel 

hot particles and gases when blown, which can start fires.  BVES reviewed data from 2009 to 2018 and 
found that 203 conventional blown fuse events occurred for a variety of reasons throughout the service 
area.  

Based on this understanding, BVES identified applicable risks from its risk-based decision-making 
framework filing and added to the list, based on gaps identified through its Wildfire Mitigation Plan 
development. The risks identified as part of the BVES risk-based decision-making framework filing are 
scored according to frequency and impact. The latter includes the effect of events on reliability, 
compliance, quality of service, safety, and environmental quality. All other risks, identified outside of the 
formal filing, have not been formally scored. However, BVES qualitatively evaluated costs, technological 
effectiveness, and implementation feasibility when determining which mitigation measures should be 
implemented as part of its Wildfire Mitigation Plan. The list below organizes all the strategies included in 
the plan based on the categories identified in Section 2. It is shown below in Table 3-2.  

Table 3-2. List of Wildfire Risks and Risk Score (Priority) 

Risk Event Total Risk Score 

Design & Construction 
Line Attached to Fallen Tree 12,398.45 

Sparking Caused by Equipment/Infrastructure Settings NA 
Inspection & Maintenance 

Pole Failures 15,687.00 

Downed Wire 114,943.77 

Aging Infrastructure 1,570.26 

Vegetation in Proximity to Infrastructure NA 

Quickly Changing Conditions NA 

Operational Practices 

Unclear Protocols & Procedures During High-Risk Conditions NA 

Situational & Conditional Awareness 

Inability to Visualize Equipment in Hard-to-Patrol Areas NA 

Imprecise Weather Forecasting NA 

Response & Recovery 

Fatality caused by wildfire / emergency 28,109.65 
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Sustained outages affecting health 5,283.35 
Source: BVES 
Note: Risks with “NA” represent risks identified after BVES’ formal risk-based decision-making process. Although 
these risks have not been formally scored, BVES has used qualitative information and evaluated cost-
effectiveness and implementation-feasibility to prioritize these measures.  

3.2.1.1 Service Territory Description & Risks 

As part of its risk understanding, BVES examined its service territory to identify risks unique to its service 
territory. This section provides an overview of the service territory and details risks, which it factored into 
its mitigation strategy.  

The BVES service territory is in the mountain resort community of Big Bear Lake, California, which 
provides service to approximately 24,300 customers in a 31-square mile service area. Located in the San 
Bernardino Mountains of Southern California, 80 miles east of Los Angeles, the area is rural and 
mountainous. Figure 3-2 below shows the service territory and key customer and system areas.  

Figure 3-2. Map of BVES Service Territory and Key Areas 

 Source: BVES 

Given its unique service territory, BVES must consider the following when making decisions and 
implementing plans related to wildfire mitigation: (1) electrical system design and assets, (2) complex 
jurisdictional structure, (3) local load profile, and (4) geographic location.  

• Electrical System Design & Assets: BVES owns and operates 87.8 miles of overhead 34.5
kilovolt sub-transmission miles, 2.7 miles of 34.5 kilovolt underground sub-transmission miles,
488.6 miles of overhead distribution circuit miles, 89.1 miles of underground distribution circuit

Fawnskin 
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Sugarloaf 
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Lake 
Williams 
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miles, 13 sub-stations and a natural gas-fueled 8.4 MW peaking generation facility. These assets 
will need to be considered when creating and implementing the Wildfire Mitigation Plan.  

• Jurisdictional Structure: BVES’ entire service area is under the jurisdictional responsibility of

the City of Big Bear Lake and some areas (unincorporated) under the responsibility of the County
of San Bernardino.  The San Bernardino Mountains and forests are managed by the United
States Forest Service, California Environmental Protection Agency, and the California
Department of Fish and Wildlife. The complex jurisdictional structure is a key consideration when
developing or implementing any strategic plan, including those related to wildfires.

• Local Load Profile: BVES mainly serves as a vacation destination during the winter months.
This results in a winter peaking environment that occurs due to increased load from population
increases and local snow-making activity in the late evening hours. Throughout the rest of the
year, the load returns to normal. Understanding this local load profile will be a key element to
implementing a successful Wildfire Mitigation Plan.

• Geographic Location:  BVES’ service area is entirely above the 3,000-foot elevation threshold
(which requires heavy loading construction standards) and with a high density of trees in a mostly
dry environment.

Identified Wildfire Risk Areas 
There are several wildfire risk assessment designations from various organizations, including the CPUC, 
the California Department of Forestry and Fire Protection (CAL FIRE), and the US Department of 
Agriculture (USDA). Each designation provides a different perspective of potential fire danger.  For 
example, the USDA’s National Fire Danger Rating System (NFDRS) assesses fire threats at the county-
level based on weather, while CAL FIRE includes four fire-hazard severity zones based on various 
factors. Figure 3-3 shows the CPUC designated fire hazard zone tiers.  

Figure 3-3. BVES CPUC Designated Tier 2 and Tier 3 Fire Hazard Zones 

Tier 2 

Tier 3 
Circuits 
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BVES monitors these assessment systems regularly and has created procedures and protocols 
accordingly. Figure 3-3 below outlines the various rating systems and BVES’ rating in that system. 

Table 3-3. Wildfire Risk Assessments in BVES Service Territory 

Agency and Rating Name Scope of Rating BVES Rating 

CPUC, Fire-Threat Map 
Adopted January 19, 20185 

Areas or zones where enhanced 
fire safety regulations in Decision 
17-12-024 will apply6

High Fire-Threat District; 
Mostly Tier 2 (elevated risk) 
with some Tier 3 (extreme 
risk) areas.  

USDA Forest Service, National 
Fire Danger Rating System 
(NFDRS)7 

County-Level assessment of fire 
danger for that day or the next day 
based on fuels, weather, 
topography, and risks 

80.5% of the time “Very Dry” 

or “Dry” 

CAL FIRE, California Fire 
Hazard Severity Zone Map 
Update Project8 

City and County-level 
assessments of fire “hazard” zones 

Very High Fire Hazard 
Severity Zone 

  Source: BVES 

In addition to assessing its territory at a high-level, BVES conducted a detailed analysis based on the 
NFDRS evaluation. This analysis uses available weather data to determine the percentage of days for 
each rating. BVES found that on average its service area is “Very Dry” or “Dry” approximately 80.5% of 
the time, which significantly contributes to the high fire risk. Figure 3-4 below shows the full analysis.  

5 CPUC, CPUC Fire Safety Rulemaking Background, 2018, .   http://www.cpuc.ca.gov/firethreatmaps/
6 CPUC, CPUC Adopts New Fire-Safety Regulations, December 14, 2017, 

.  http://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M201/K352/201352402.PDF
7 USDA Forest Service, National Fire Danger Rating System, .; 
BVES Analysis  

https://www.fs.usda.gov/detail/inyo/home/?cid=stelprdb5173311

8 CAL FIRE, Wildland Hazard & Building Codes Cities for which CAL FIRE has made recommendations on Very High Fire Hazard 
Severity Zones (VHFHSZ), .  http://www.fire.ca.gov/fire_prevention/fire_prevention_wildland_zones_maps_citylist
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Table 3-4. BVES NFDRS Rating Analysis (% Days per Rating) 

NFDRS Rating Dryness Fire Risk 2014 2015 2016 2017 2018 

     

      

     

  

  

Avg 

Green Moist Little or 
No 14.3% 27.4% 26.4% 19.9% 9.8% 19.5%

Yellow Dry Low 52.7% 47.6% 38.4% 63.9% 37.3% 48.0%

Brown Very Dry Moderate 33.1% 24.9% 35.3% 16.2% 53.0% 32.5%

Orange (Wind) Very Dry High 1.3% 2.3% 1.1% 0.0% 0.1% 1.0% 

Red (Lightning) Very Dry High 0.0% 0.0% 0.3% 0.2% 0.0% 0.1% 

Note: 2014 data begins at 5/14/2014; 2018 data ends at 11/20/2018 
Source: BVES NFDRS Analysis 

There are also specific areas that are considered high risks and would be more adversely affected in a 
wildfire or emergency. These areas consist of dense vegetation coverage, populations, and or critical 
infrastructure. The areas identified, and their risks are listed below. This section details the wildfire 
prevention activities for these locales.   

• Radford Area: The area is remote, mountainous, heavily forested and mostly only accessible by
foot. Additionally, BVES has critical infrastructure running through this area, creating challenges
in upgrading the infrastructure and maintaining visibility on the lines. Specifically, infrastructure
changes require the use of helicopters and specially trained lineman to work in the challenging
environment. Currently, BVES de-energizes the infrastructure in this area in the summer due to
the high fire risk.

• Boulder Area: BVES has identified this area as high-risk due to the number of customers in the
area (~1,000), the dense tree coverage, the adverse terrain, abundant available fuel, and the
high number of tree attachments.  This area includes the Boulder and Lagonita distribution
circuits.

• North Shore Area: Like the Boulder Area, this area is susceptible to fires due to its tree density,
available fuel, the high number of tree attachments, and difficult terrain, which makes operations
and maintenance and access to facilities difficult. Additionally, certain areas have a high density
of customers.

• Moonridge Area: Like the Boulder Area, BVES has identified this area as high-risk due to the
number of customers in the area (~1,000), the dense tree coverage, the adverse terrain, and
abundant available fuel. This area includes the Goldmine and Club View distribution circuits.

• Erwin Lake Area: Like the Boulder Area, BVES has identified this area as high-risk due to the
number of customers in the area (~1,000), the dense tree coverage, the adverse terrain, and
abundant available fuel.

As described above, the service territory’s high elevation means the area consists of a heavily treed, 
alpine, mountainous environment, which is highly vulnerable to wildfires. BVES understands this risk and 
has prepared its fire mitigation plans accordingly. Furthermore, it has complied with all fire-safety 
regulations adopted to date, including those set out in GO 95, 165, and 166. 
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Evaluation of Higher Fire Threat Areas 
As it evaluated fire risks, BVES noted particularly high fire threat areas for additional monitoring and 
assessment. These areas include those that are more prone to fires than others due to increased 
vegetation or exposed lines or areas that would be particularly destructive in a wildfire, such as those with 
high customer densities. By prioritizing these higher fire threat areas, BVES can further mitigate wildfires. 
Table 3-5. Evaluation of Higher Fire Threat Areas below outlines the parameters of the analysis. 

Table 3-5. Evaluation of Higher Fire Threat Areas 

Circuit  Voltage
(kV)  

Fire  
Threat  

Tier  
Customers  # of 

Poles  
# of Tree 

Attachments  
OH 

Circuit 
Miles  

UG  
Circuit 
Miles  

Radford 34.5 3 0 89 0 2.82 0.02 
Shay 34.5 2 9,627 610 0 17.17 0.39 

Baldwin 34.5 2 11,305 256 0 8.94 0.5 
Boulder 4.16 2 2,046 917 299 17.68 1.8 

North Shore 
(Fawnskin) 4.16 2 1,523 745 269 15.83 8.09 

Erwin Lake 4.16 2 2,533 1,042 30 21.83 7.41 
Pioneer (Palomino) 4.16 2 537 599 0 16.39 2.95 

Clubview 4.16 2 1,984 504 88 10.18 0.27 
Goldmine 4.16 2 1,698 550 92 13.2 5.26 
Paradise 4.16 2 1,895 549 69 9.85 2 
Sunset 4.16 2 1,918 505 53 10.67 0.5 

Sunrise (Maple) 4.16 2 1,506 347 36 7.79 3.86 
Holcomb (Bear City) 4.16 2 1,587 614 33 13.25 0.85 

Georgia 4.16 2 1,023 345 64 5.91 3.95 
Eagle 4.16 2 959 322 16 7.38 1.53 

Harnish (Village) 4.16 2 254 82 13 1.34 1.21 
Garstin 4.16 2 1,055 276 15 5.91 3 

Lagonita 4.16 2 1,103 451 60 7.46 1.43 
Interlaken 4.16 2 880 280 27 6.45 3.55 

Castle Glen (Division) 4.16 2 1,188 343 45 6.93 3.68 
Country Club 4.16 2 605 177 10 3.18 0.94 

Fox Farm 4.16 2 35 4 0 0 0.84 
Pump House (Lake) 4.16 2 4 22 0 0.64 0.02 
Lift (Summit TOU) 4.16 2 1 1 0 0.1 0 

Skyline (Summit Res) 4.16 2 0 0 0 0 0 
Geronimo (Bear Mtn.) 4.16 2 1 0 0 0 0.03 

Source: BVES 
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3.2.2 Risk Mitigation  Strategy  (Prioritization)  

Bear Valley Electric Service Wildfire Mitigation Plan 

According to the analysis,  BVES  identified the higher fire threat areas outlined above  to include the 
following circuits: (1) Radford, (2) Boulder, (3) Northshore, (4) Moonridge (Goldmine and Clubview), and 
(5) Erwin.  BVES has paid  special attention and in many cases prioritized mitigation strategies in these 
areas. At this time, BVES believes that the Tier 2 and Tier 3 HFTD used by  the  CPUC adequately  
accounts for these higher fire threat areas.  

Using its risk understanding, BVES developed a risk mitigation strategy, prioritizing the most cost-and 
operationally-effective strategies for its risk-based decision-making framework filing. This prioritization 
included evaluating the risk reduction relative to the cost of the mitigation using a Risk Spend Efficiency 
(RSE) analysis. This analysis resulted in the figure below. Many of these strategies are being 
implemented or have been implemented previously. All of the mitigation strategies included here have 
been included in BVES’ most recent GRC, which is pending approval. Note that this prioritization does not 
include any additional mitigation measures identified outside of the formal process. Figure 3-4 below 
charts the prioritization of the measures analyzed. 

Figure 3-4. Risk Reduction and Efficiencies of Mitigation Initiatives 

Source: BVES 

As mentioned previously, BVES also conducted an additional risk assessment for the purposes of this 
Plan. This has resulted in the mitigation practices proposed in Table 2-1 above that are not included in 
{00471264;1} 
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the graphic above. These measures include installing covered wire in place of bare conductor lines, 
replacing conventional fuses with current limiting (non-expulsion) fuses and electronic programmable 
(vacuum switch) fuses savers, LIDAR inspection, weather forecasting, a second annual on-ground 
inspection, and remote monitoring capabilities. BVES has prioritized these additional measures based on 
their cost effectiveness, relative mitigation effectiveness (e.g. targeting of high-risk areas), ability to build 
upon existing infrastructure, and state-wide trends. For example, BVES proposes to conduct a wire wrap 
pilot project, targeting high-risk lines, because the wire wrap technology has not yet been implemented 
widely. Therefore, the utility believes it is prudent from a cost and mitigation effectiveness perspective to 
test the technology before implementing it more broadly. 

3.3 Description of How the Plan Accounts for Identified Risks 

Since BVES identified risk mitigation strategies based on its list of potential risk events, the Plan aligns 
closely with its risk-based decision-making framework. Table 3-6 below details how the Plan accounts for 
identified risks. It should be noted that mitigation measures may span several different categories and 
help mitigate multiple risks. 

Table 3-6. Risk & Risk Mitigation Mapping 

Risk Event  Proposed Mitigation Measures  
Design & Construction 
Line Attached to Fallen Tree • Implement Tree Attachment Replacement Program 

Ignition Caused by 
Equipment/Infrastructure Settings 

• Implement Fusing Upgrades (install current limiting fuses 
& electronic fuses) 
• Cover bare lines, prioritizing high-risk areas (e.g. the 
Radford Line) to prevent ignition 
• Underground high-risk overhead lines, where possible 
(e.g. Ute Lines) 
• Enclose substations and related infrastructure  

Inspection & Maintenance  
• Increase Vegetation Management Program Pole Failures • Implement Pole Loading Assessment & Remediation 

Downed Wire 

• Increase Vegetation Management Program 
• Implement Pole Loading Assessment & Remediation 
• Implement Predictive Based Maintenance of Overhead 
Lines 
• Install grid automation equipment 
• Implement Tree Attachment Replacement Program 
• Implement Down Wire Detection Relay Installment 
Program 
• Increase on-ground inspections 
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Aging Infrastructure 

• Implement Pole Loading Assessment & Remediation 
Program 
• Implement Electrical Preventative Maintenance Program 
• Implement Proactive Replacement Program for Poles & 
Substations 
• Increase on-ground inspections 
• Implement LIDAR inspections 

• Increase on-ground inspections 
• Implement LIDAR inspections 

Vegetation in Proximity to Infrastructure • Increase Vegetation Management Program 
•Implement covered wire program 

Quickly  Changing Environmental  
Conditions Due to  Climate Change  

• Increase on-ground inspections  
• Install cameras to monitor remote areas  

Operational Practices  
Unclear Protocols  &  Procedures During 
High-Risk  Conditions  

• Update protocols  and procedures on an as-needed 
basis  

Situational & Conditional Awareness  
• Increase on-ground inspections  
• Install  cameras to monitor remote areas  
• Implement LIDAR inspections  
• Install grid automation equipment  

Inability to Visualize Equipment in Hard-to-
Patrol Areas 

• Hire a part-time  meteorologist to analyze  weather data  
• Monitor publicly  available  weather data in the area  
• Install  and monitor BVES-owned  weather stations  

Imprecise Weather Forecasting 

Response & Recovery 

Fatality caused by wildfire / emergency 

Sustained outages affecting health 

• Increase vegetation management program 
• Implement Pole Loading Assessment & Remediation 
•Implement fusing program (install current limiting fuses 
and electronic fuses) 
•Implement covered wire program 
•Implement Predictive Based Maintenance of Overhead 
Lines 
• Implement Tree Attachment Replacement Program 
• Rebuild Radford Line (Structural + Electrical) 
• Increase Vegetation Management Program 
• Implement Pole Loading Assessment & remediation 
• Implement Predictive Based Maintenance of Overhead 
Lines 
• Implement Electrical Preventative Maintenance 
Program 
• Install grid automation equipment 
•Implement covered wire program 

Source: BVES 
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Based on the items identified, BVES evaluated the impact for risk mitigation, feasibility, and cost-
effectiveness of each item. The items that passed the evaluation are included in BVES’ wildfire mitigation 
portfolio and described in the next section. BVES will continue to monitor all items not currently planned 
for inclusion and continue to explore new technologies as they arise. 
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4. WILDFIRE PREVENTION STRATEGY & PROGRAMS 
Leveraging the risk-based decision-making framework, BVES has enhanced its existing wildfire mitigation 
practices. The updated programs and practices are categorized into 5 key areas, including: (1) design 
and construction, (2) inspection and maintenance, (3) operational practices, (4) situational/conditional 
awareness, and (5) response and recovery. These areas align with those identified in the risk-based 
decision-making framework. Each subsection is further divided into plan, execution, and cost 
components, providing details about how the practices mitigate fires, the financial impact of each practice, 
the time required to establish each practice and any applicable regulatory requirements. All mitigation 
practices in this section will be reviewed annually to evaluate progress and determine if modification to 
the plan is appropriate. 

4.1 Design and Construction 

The first category, design and construction, encompasses practices that relate to system infrastructure or 
design, such as design and technical upgrades to substations, poles, wires, and other utility structures. 
Notably, BVES has traditionally designed its system to provide safe, reliable power to customers in 
alignment with best practices from other utilities. However, some of these practices, such as the use of 
bare wire, have been reexamined in the context of wildfire risks. This section details the updated 
practices. 

4.1.1 System Design 

4.1.1.1 Safety and Technical Upgrades of Pineknot Substation 

Plan: BVES plans to convert the existing Pineknot Substation from an overhead-type to an underground 
and pad-mounted design. This will improve the safety, reliability and efficiency of the substation by 
eliminating a wiring configuration that poses a safety and fire risk due to its exposure to the elements, 
such as vegetation contact. Additionally, the utility will replace all substation equipment with enclosed pad 
mount transformers, voltage regulators, re-closers, and bus work, further enhancing wildfire mitigation 
and reliability. 

Execution: BVES will complete all Pineknot upgrades in 2019. The utility has already issued bids at the 
time of the report submission and will begin to make upgrades shortly after awarding the contract(s).  

Expense:  The cost of the changes to the Pineknot Substation are being addressed in the BVES’ General 
Rate Case A.17-05-004 submitted on May 1, 2017, which is pending decision.  No additional expense is 
anticipated. 

4.1.1.2 Undergrounding the Ute Lines 

Plan: The undergrounding of the Ute Lines is a proposed project, which would involve Southern 
California Edison (SCE) transferring its Ute Lines (34.5 kV) assets to BVES. This asset consists of 
approximately 1.5 miles of overhead sub-transmission bare lines (34.5 kV) that connect the BVES system 
at two points with the SCE Goldhill Switch Station. These lines provide approximately 72% of supply 
capacity and under normal conditions 100% of BVES’ supply loads. If the transfer is approved, BVES 
would convert the assets from an overhead system located in the forestry area to underground facilities 
alongside a county road. 
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BVES proposes taking control of these lines due to complications with the June 2016 Holcomb Fire. The 
fire severely damaged the assets and resulted in a single point of failure of supplies to the BVES service 
area. By taking control of these lines and converting them to underground facilities along the side of the 
existing road, BVES will remove overhead facilities from forested areas. This removal will result in 
enhanced system safety, wildfire risk mitigation, and reliability. 

Execution: Once approved, BVES expects the project to take 2 years to complete (timeline includes 
planning, permitting, civil construction, and electrical installation). The project would officially kick-off in 
August 2019 and be completed in July 2021. 

Expense:  The cost of  undergrounding the Ute Lines is not addressed in  BVES’ General  Rate Case A.17-
05-004 submitted on May  1, 2017, which  is  pending decision.  BVES estimates the total  cost of  this  
underground project to be  $3.5 million.  Therefore, BVES requests by  approval of this  Wildfire Mitigation 
Plan, that the Commission authorize  BVES to establish a memorandum  account to track and recover the  
expenses related to the  above  proposed undergrounding project not included in base rate revenue  
requirement (BRRR).  

4.1.2 Equipment Design / Application Focus Areas 

4.1.2.1 Fusing 

Plan: Fuses refer to devices that protect the distribution system from faulted or damaged lines and 
equipment. Historically, BVES, in addition to other CA and nationwide utilities, have used conventional 
fuses to protect lines; however, many utilities are beginning to replace their conventional fuses with 
current limiting fuses (non-expulsion, ELF) on branch line fusing opportunities system wide.9 BVES 
proposes to follow this trend as well as install electronic programmable fused trip savers (vacuum style) 
system-wide such as the S&C TripSaver II. Conventional fuses expel hot particles and gases when 
activated which can start fires. In contrast, current limiting fuses and electronic fuses expel no materials, 
limit the available fault current, and may even reduce the duration of faults. BVES plans on replacing 
approximately 457 conventional fuses with electronic fuses and approximately 2,327 conventional fuses 
with ELF. 

Execution: BVES plans to continue this rollout over time, beginning in June 2019, until all conventional 
fuses have been replaced with either current limiting fuses or electronic fuses. BVES proposes to 
complete this project in 24 months performing the fuse replacements in the higher risk areas first.  Table 
4-1 shows the approximate number of fuses that will be replaced by year. 

Table 4-1. Planned Fuse Replacements 

Year  
Electronic  

Fuses  

Current  
Limiting 

ELF  

June 2019 to May 2020 230  1,163 

June 2020 to May 2021 227  1,164 
Source: BVES 

9 The ELF fuse is made by Eaton Cooper Power. It is designed to help protect electric infrastructure. 
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Bear Valley Electric Service Wildfire Mitigation Plan 

Expense:  The cost of  implementing this fusing plan is  not addressed  in BVES’ General Rate Case A.17-
05-004 submitted on May  1, 2017, which  is  pending decision.  BVES estimates the total  cost of this fusing 
project to be $5.2 million  (or $2.6 million  for the period  of  this  plan).  Therefore, BVES requests by  
approval of this  Wildfire Mitigation Plan, that the  Commission authorize BVES to establish a 
memorandum account to track  and recover the expenses related to  the  above proposed fusing project not 
included  in BRRR.  

4.1.3 Structure Design 

4.1.3.1 Tree Attachment Removal 

Plan: Tree attachments are pieces of electrical infrastructure fastened to trees for infrastructural support. 
Due to its original system design, BVES had over 1,200 existing tree attachments on 16 distribution 
circuits. Given that tree attachments introduce significant risk of heat and fuel source contact, BVES has 
been removing them. 

Execution: As noted above, BVES has begun removing its tree attachments and plans to continue 
removals at a rate of approximately 240 attachments each year. The utility estimates that all attachments 
will be removed by 2022. 

Expense:  The cost of the Tree Attachment Removal project is being addressed in the BVES’ General 
Rate Case A.17-05-004 submitted on May 1, 2017, which is pending decision.  No additional expense is 
anticipated. 

4.1.4 Pole Loading Assessment and Remediation Program 

Plan: BVES currently has a program to assess and remediate noncompliant distribution poles that pose a 
fire risk in compliance with GO 95. The utility proposes a program to significantly accelerate this program 
by increasing its annual pole evaluation to 2,000 poles per year. Since the entire BVES service area is in 
the High Fire Threat District (Tier 2 and 3), any pole failure is considered a high fire risk. By assessing 
poles and remedying failures at a faster rate, BVES can significantly reduce its fire risk. 

Execution: BVES plans to evaluate approximately 8,000 wood poles in the BVES service area over the 
next four years (approximately 2,000 per year) and replace or remediate poles as applicable for those 
poles that fail the inspection criteria.  

Expense:  The cost of Pole Loading Assessment and Remediation Program is being addressed in the 
BVES’ General Rate Case A.17-05-004 submitted on May 1, 2017, which is pending decision.  No 
additional expense is anticipated. 

4.1.5 Covered Conductor 

Plan: Covered conductors are any conductors (wires) protected or “covered” by layers of insulation. 
Vendors have designed these wires so they can withstand contact with vegetation and/or other debris. 
Bare wires have been used because they provide a reliable, cost-effective solution for delivering energy 
to customers. Additionally, many California utilities have historically used bare wires as a best practice for 
reliability purposes. However, BVES has recently reevaluated its structure design in the context of wildfire 
risk and decided to replace bare conductors with covered conductors first on high-risk wires to mitigate 
risks as much as possible. The list below provides the planned bare wire enhancements. 
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Bear Valley Electric Service Wildfire Mitigation Plan 

•  Covered Conductor Replacement Pilot Program: The utility plans to conduct a pilot program to 
determine the effectiveness of using covered tree wire conductor by replacing approximately 3 
circuit miles of overhead bare conductor in a high fire threat area. Based on the results of the 
pilot, BVES will consider implementing the covered tree wire on the remainder of bare primary 
lines in the system. 

•  Covered Conductor Wrap Pilot Program: The utility plans to conduct a pilot program to 
determine the effectiveness of using a “wire wrap” to cover existing wire in other high threat 
areas. The wire wraps will snap onto existing wire, so BVES does not have to replace the entire 
wire. Based on the results of the pilot, BVES will consider implementing the wrap on the 
remainder of bare primary lines in the system. BVES plans to wrap approximately 3 miles of 
overhead distribution lines for this pilot project. 

•  Radford Line Covered Conductor Replacement Project: BVES plans to replace bare wire with 
a high-performance covered conductor on the Radford 34.5 kV line. BVES has chosen to cover 
this line, which is located in the HFTD Tier area, specifically, since it has the highest risk of 
wildfires out of all of BVES’ overhead facilities. The line is located in a densely vegetated area 
that is difficult to patrol, so BVES believes that replacing the line completely will provide the 
greatest protection. 

Execution:  Both of the covered conductor pilot programs and the Radford covered conductor 
replacement project are proposed mitigation strategies that the utility intends to execute during the period 
of this plan.  There is risk that the Radford covered conductor program may have to be deferred until 
2020.  This is due to the fact that work on the Radford Line is generally not feasible from the end of 
October to April due to weather, adverse terrain, and load demand.  BVES has begun planning the 
Radford Line and sourcing the high-performance covered conductor.  If BVES is able to start work in June 
2019, then the project will likely proceed as planned.  If delays are encountered, BVES will replace as 
much of the Radford Line as feasible during this Plan period and finish the replacement work next Plan 
period. 

Expense:  The cost of both of the covered conductor pilot programs and the Radford covered conductor 
replacement project are not addressed in BVES’ General Rate Case A.17-05-004 submitted on May 1, 
2017, which is pending decision.  BVES estimates the costs of these projects to be: 

•  Covered Conductor Replacement Pilot Program:  $458,000 
•  Covered Conductor Wrap Pilot Program:  $292,000 
•  Radford Line Covered Conductor Replacement Project:  $2.5 million 

Therefore, BVES requests by approval of this Wildfire Mitigation Plan, that the Commission authorize 
BVES to establish a memorandum account to track and recover the expenses related to the above 
proposed covered wire projects not included in BRRR. 

4.1.6 Alternative Technologies 

BVES will consider the feasibility of implementing alternative technologies, such as wire-break sensing 
technology, as they become available and cost-effective. Based on its current risk-based decision-making 
framework, the utility believes that the technologies chosen to mitigate fire risks are appropriate from both 
a cost and operational perspective. BVES will plan to explore its options in future iterations of its wildfire 
mitigation plan. 
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Bear Valley Electric Service Wildfire Mitigation Plan 

4.2 Inspection & Maintenance 

The second wildfire prevention category, inspection and maintenance, consists of monitoring and 
maintaining the system. This includes conducting system patrols, leveraging technological inspections 
tools, and managing maintenance. 

4.2.1 System Inspection and Maintenance Plan 

Plan: Inspection plays an important role in wildfire prevention. BVES currently patrols its system regularly 
and plans to increase inspections. The BVES inspection plan includes several components: ground 
inspections, predictive maintenance, electrical preventative maintenance, LIDAR inspection, and GIS 
data collection and sharing. The list below outlines the plans for each of these inspections. 

•  On-Ground Inspection: In compliance with GO 165, BVES has established an Inspection 
Program that requires overhead facilities to undergo an on-ground patrol inspection each 
year. BVES proposes an additional, independent patrol of the entire overhead system, so that 
two visual patrols of the entire overhead system are conducted annually.  BVES believes this 
additional patrol is warranted due to the local climate; likelihood of icing conditions; tree limbs 
and branches being subject to weakening due to repeated high winds, snow, and ice weight 
(which may cause fatigue failure); high elevation; other local conditions; difficultly accessing 
vegetation for trimming near bare conductors; species growth rates and characteristics; and 
the fact that the service area is designated “very dry” or “dry” over 80 percent of the time in 
the NFDRS. This environment coupled with the fact that the fire season is now all year round 
creates a high risk condition that can be mitigated by increasing patrols. In addition to 
patrolling, BVES conducts a detailed on-ground inspection at least every five years. The list 
below defines the difference between these two types of inspections. 

o A "patrol inspection" is a simple visual inspection designed to identify obvious structural 
problems and hazards. These patrols are designed to identify gross defects. Gross 
defects may include, but are not limited to: damaged poles, broken cross-arms, damaged 
insulators, sagging wires, leaking transformers, vegetation encroachment inside of 
minimum clearance standards, etc. 

o A “detailed inspection” is a careful visual and routine diagnostic exam of individual pieces 
of equipment. The inspector will record the results of the diagnostic and visual 
examinations and rate the condition of each piece of equipment.  These inspections are 
designed to identify any existing defects, including minor ones. These may include, but 
are not limited to: open wire secondary clearance, corona effect on cross-arms, warning 
signage issues, visibility strips and pole-tag issues, rotten poles, vegetation 
encroachment inside of minimum clearance standards or encroachment that will lead to 
violation of minimum clearance standards before the next scheduled vegetation 
clearance crew visit, etc. 

BVES conducts these inspections in compliance with GO 95 Rule 18. If any defects outlined by 
that rule are identified, BVES prioritizes the defect based on risk and resolves the issues in 
compliance with GO 95 Rule 18 timeframes.10 

10 BVES uses the examples of defects and issues that are safety hazards, risks of at least moderate potential impact to safety or 
reliability, and/or risks of low potential impact to safety or reliability that are provided in GO-95 Appendices I and J. These 
appendices also provide examples of repair/resolution priorities and timeframes. 
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Bear Valley Electric Service Wildfire Mitigation Plan 

•  Predictive Maintenance of Overhead Lines Program: This program is dedicated to identifying 
locations in the overhead system that are at-risk of failure through infrared sensors, a radio 
frequency technology that captures partial discharge and electromagnetic interference emissions, 
and ultrasonic acoustic technology to identify the location of specific structures where problematic 
conditions are present.  Most importantly, the program mitigates the risk of catastrophic failures of 
overhead power lines and equipment, which could result in fire, public and worker safety hazards, 
environmental damage, prolonged unplanned outages, and costly emergent repairs and/or 
replacement of overhead lines. BVES recently implemented this program, engaging a contractor 
to perform Exacter surveys on approximately one third of its overhead facilities in 2018.  In 2019, 
BVES will have the contractor perform inspection on an additional third of its overhead facilities. 

•  Electrical Preventative Maintenance Program:  This program assesses major equipment assets 
located in BVES substations  and in the field at various locations  in the BVES sub-transmission 
(34.5 kV) and distribution (up to 4.160 kV) system. The results of the program  are designed to  
evaluate the condition of  key  distribution equipment assets, identify  equipment at-risk of  failure, 
improve performance, reduce costs, and extend  equipment life.  Most importantly, the program  
will mitigate the risk of  catastrophic failure of  equipment, which could result  in fire, public  and 
worker safety hazards, environmental damage, prolonged unplanned outages,  and costly  
emergent repairs and/or replacement of  equipment.   

•  LIDAR Inspection: BVES proposes to conduct LIDAR (Light Detection and Ranging) inspections 
and analysis, which use a system of lasers and software to develop surveys of the overhead sub-
transmission and distribution systems, to accurately determine vegetation clearances to 
conductors. While most often acquired via helicopter or fixed wing flights, LIDAR can also be 
captured via a truck mounted mobile system. Given the proximity of the majority of BVES’s 
electrical system to the road network, truck mounts mobile LIDAR will most likely be utilized.  This 
relatively quick and accurate inspection will allow BVES to resolve vegetation issues before they 
make contact with bare conductors.  BVES proposes to conduct two LIDAR sweeps for the first 
year of the plan; one at the beginning of the plan and one toward the end of the plan to evaluate 
the effectiveness of clearance efforts.  In future plans, BVES proposes to perform one LIDAR 
sweep well before the fire season. 

•  GIS Data  Collection & Sharing: BVES currently creates and collects  Geographic Information 
System (GIS)  data  about its infrastructure. The data includes system  infrastructure locations and  
related information for mapping and cataloging purposes. The Engineering & Planning Supervisor 
regularly  oversees updates to the database to  ensure  accuracy.  While it currently  does not share  
data, BVES understands the importance of  collaborating with key stakeholder agencies, such as 
the CPUC and  CAL FIRE, and plans to provide its  data in accordance  with CPUC  proceeding I17-
06-027, Pole OII Phase I, which relates to sharing pole databases.  Additionally,  the  utility  will  
provide information to stakeholder agencies on a case-by-case basis at the discretion  of the 
Engineering  &  Planning Supervisor,  Operations  &  Planning  Manager, and Director.   

Execution: BVES currently conducts on-ground patrols and detailed maintenance inspections, predictive-
based maintenance, and GIS data collection. The utility proposes to implement an additional on-ground 
patrol, LIDAR aerial inspection, electrical preventative maintenance program, and data sharing with 
relevant agencies by request, upon approval by the CPUC. 

Expense:  The cost of several of the system inspection and maintenance programs is partially included in 
the BRRR proposed in the BVES’ General Rate Case A.17-05-004 submitted on May 1, 2017, which is 
pending decision.  Specifically, the BRRR includes: 

•  The annual inspection patrol in compliance with GO 165 
•  The 5-year detailed inspections in compliance with GO 165 
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Bear Valley Electric Service Wildfire Mitigation Plan 

•  Electrical Preventative Maintenance Program 
•  Predictive Based Maintenance of Overhead Lines Program (Exacter) 

BVES requests that the following practices not currently included in the BRRR be approved along with a 
memorandum account to track and recover related expenses: 

•  The second annual patrol to be performed by a third party, which is estimated to cost $90,000. 
•  LIDAR Inspection, which is estimated to cost $110,000 per sweep.  Therefore, for the period of 

this plan LIDAR inspection costs would be $220,000. 

4.2.2 Vegetation Inspection and Management Plan 

Plan: BVES has a vegetation management plan in place.  Mowbray’s Tree Service Inc., a third-party 
contractor, executes the vegetation clearing efforts under the direction of BVES. The contractor’s work is 
subject to frequent BVES Quality Control checks.  The goal of this plan is to proactively maintain 
vegetation, so it does not come into contact with electrical infrastructure, therefore preventing wildfires. 
The utility created the vegetation management plan with wildfire prevention in mind, collaborating with the 
City of Big Bear Lake, local Fire Departments, and the US Forest Service on an as-needed basis.11 The 
plan will be reviewed and updated on an as-needed basis or every three-years, depending on changing 
conditions. The program includes three components: preventative vegetation management, corrective 
vegetation clearance, and emergency vegetation clearance. Each of these components need to adhere to 
specific specifications, detailed below. 

•  Preventative Vegetation Management: This scope of work encompasses ensuring vegetation 
on BVES overhead sub-transmission and distribution lines adhere to clearance specifications 
identified. 

• Corrective Vegetation Clearance: This scope of work consists of completing corrective and 
emergent vegetation orders to fix clearance discrepancies that the contractor or BVES discovers. 
If an order is designated as High Priority, the contractor must prioritize that work and make the 
correction immediately. 

•  Emergency Vegetation Clearance: This scope of work includes completing maintenance on an 
as-needed basis for any major disaster or emergency events. For example, if a storm results in 
fallen trees and branches, the contractor must mobilize as soon as possible to clear the 
vegetation. 

As mentioned above, all vegetation management work must adhere to certain specifications, as outlined 
by BVES. The utility-defined specifications comply with and exceed those outlined in Public Utilities Code, 
GO 95, Rules for Overhead Electric Line Construction, Rule 35 Vegetation management, and Appendix E 
Guidelines to Rule 35, and Commission decisions, such as D.17-12-024. As previously described, BVES 
has unique local conditions that require it to go beyond the regulated vegetation clearance standards.  
These specifications include: 

•  A minimum radial clearance of 72 inches between bare conductors and vegetation.  (BVES’ bare 
conductors operate between 2,400 or more volts, but less than 72,000 volts, which means it must 
have a minimum radial clearance of 48 inches.) 

•  No vertical coverage be allowed above BVES sub-transmission lines (34,500 V). 

11 BVES has met with these stakeholders in the previous year to gather feedback and input on its vegetation maintenance program, 
emergency planning, and wildfire mitigation strategy. 
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Bear Valley Electric Service Wildfire Mitigation Plan 

•  All vegetation within the drip line of primary conductors that has the potential of growing into the 
secondary system or within 12 feet of the energized primary conductors within the 3-year 
vegetation management program cycle will be removed. 

•  Dead, rotten or diseased trees or dead, rotten or diseased portions of otherwise healthy trees – 
also known as “hazard trees” – that overhang or lean toward and may fall into a span of power 
lines will be removed. Note that this may apply to trees outside the clearance zone. 

•  Exceptions for tree trunks or major limbs that meet the following criteria: at the primary conductor 
level, mature tree trunks that are greater than 18 inches in diameter and major limbs that are 
greater than 10 inches in diameter with sufficient strength and rigidity may encroach within the 
minimum safe distance (72-inches) but not within 18 inches of the bare line conductors.  The 
rigidity of the tree trunk or major limb must be such that it would be impossible for it to encroach 
within 12 inches of the bare conductor at any time during high wind, heavy icing and snow, or 
other conditions. 

BVES will also consider the removal of any fast-growing trees, such as Poplars, Aspens, or Cottonwood, 
rotten or diseased trees, and healthy trees hanging over or leaning towards bare lines.  All such trees will 
be trimmed to 12 feet minimum and removal will be evaluated in each case. 

Execution: BVES’ contractor currently conducts vegetation maintenance on the system. To ensure 
quality, BVES conducts frequent Quality Control (QC) checks of the contractor’s work through detailed, 
routine inspections and patrols of its overhead circuits. Any discrepancies discovered are categorized by 
priority level (e.g. emergency, urgent, or routine) and subsequently corrected by the contractor. The 
contractor also provides weekly updates, which include the status of work completed and upcoming work, 
such as tree removals, special support requests, corrective and emergent vegetation order status, and 
other items pertinent to progress of the work.  

When executing tree removals, BVES and its contractor comply with permitting requirements mandated 
by the US Forest Service. BVES currently does not remove trees on hillsides or on a large-scale, 
addressing any risks, such as erosion, wind shear, and flooding, that may arise from trimming and 
removing trees. It will consider these risks moving forward should tree removal plans change. 

Expense:  The cost of the Vegetation Management program is  included in the BRRR proposed in the 
BVES’ General Rate Case  A.17-05-004 submitted on May  1, 2017, which is pending  decision, and 
through BVES’ Fire Hazard  Prevention Memorandum  Account (FHPMA) per Commission Decision D.17-
12-024, Decision  Adopting  Regulations  to  Enhance Fire Safety in the High Fire-Threat District. No 
additional expense  is  anticipated.  

4.3 Operational Practices 

The third wildfire prevention category, operational practices, encompasses standard company procedures 
that relate to wildfires, special work procedures, and wildfire infrastructure protection team definition. 
These practices help the utility manage risk on a day-to-day basis through its operations. 

4.3.1 Operational Considerations and Special Work Procedures 

Plan: Understanding system demand allows BVES to create a hybrid operating system that can be 
optimized for two types of operations: (1) safety and reliability and (2) wildfire prevention, depending on 
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the weather and system demand. However, it should be noted that wildfire prevention measures during 
high fire risk weather conditions always override reliability optimization regardless of season or system 
demand. Generally, since the winter months bring the heaviest demand on the BVES distribution system, 
BVES optimizes the system for safety and reliability. These months are often wet and do not pose 
significant wildfire risks. Following the winter season, the operational focus becomes more defensive and 
optimized for wildfire prevention, given the warmer, dry climate. Specifically, the system uses the 
following dates and protocols: 

•  From  November 1 through March 31, the system is focused on safety  and reliability  with 
higher load  settings to accommodate higher demand due to colder temperatures and 
reclosers  set to automatic.  

•  From April 1 through October 31, BVES adopts a more defensive operational scheme during 
the non-winter months. To accomplish this, the utility enacts certain operational settings: 

o All Fuse TripSavers set to not reclose. 
o Auto-Recloser field trip settings adjusted for summer load. 
o Radford 34kV line de-energized. 

Although BVES generally follows a strict schedule, BVES monitors conditions, using the NFDRS, to 
determine if additional precautions should be taken.12 The predictive service provides a forecast on fuel 
dryness and high-risk days as indicated in Table 4-2 below. 

Table 4-2. Operational Direction Based on NFDRS Forecast 

Fuel Dryness  &  
High Risk Days  

Rating  Description  

Green Moist Little to no risk of fires. 

Yellow Dry Low risk of large fires in the absence of a 
“High Risk” event. 

Brown Very Dry Low/moderate risk of large fires in the 
absence of a “High Risk” event. 

At least a 20% chance of a “Large Fire” due 
to a combination of  either “Dry” or “Very  Dry”  
fuel dryness and a critical  burn environment 
(e.g., Santa Ana winds).  

Orange High-Risk Day 

At least a 20% chance of a “Large Fire” due 
to a combination of  either “Dry” or “Very  Dry”  
fuel dryness and an  ignition trigger 
(lightening).  

Red High-Risk Day 

12 The National Fire Danger Rating System (NFDRS) can be found at 
https://gacc.nifc.gov/oscc/predictive/weather/index.htm#. The entire BVES system is in Predictive Service Area SC10. 
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Furthermore, BVES reviews the NFDRS on a weekly basis to make advanced preparations and on a daily 
basis to determine if additional steps should be taken. An example of the seven-day forecast is provided 
in Table 4-3 below. 

Table 4-3. Example NFDRS Weekly Forecast 

System  Sun  Mon  Tues Wed  Thurs  Fri Sat  

SC09-Western 
Mountains 

SC10-Eastern 
Mountains 

SC11-Southern 
Mountains 

Source: BVES, based on actual weekly forecasts 

In short, overall system configuration is optimized for fire prevention from April 1 to October 31, using the 
seasonal characteristics of BVES’ climate and load profile. The system is then further optimized based on 
the seven-day NFDRS forecast as well as other operational and weather information available to BVES. 

Execution: As stated previously, BVES monitors the NFDRS fire danger forecast each day and then 
determines the proper operational focus from reliability to fire prevention. Exact steps depend on the level 
of fire threat. As indicated in Table 4-4 below, “Brown”, “Red”, and “Orange” are considered elevated fire 
threat conditions that require the BVES system to be configured for fire prevention over reliability 
concerns. 

Table 4-4. Operational Direction Based on NFDRS Forecast 

Operational Action  Green Yellow  Brown Orange  Red 

Circuit Recloser Settings Automatic 
Reclosing 

Automatic 
Reclosing 

Non-
Automatic 
Reclosing 

Non-
Automatic 
Reclosing 

Non-
Automatic 
Reclosing 

Patrol following circuit 
outage No1  No1  Yes Yes Yes 

TripSavers Automatic Automatic Non-
Automatic 

Non-
Automatic 

Non-
Automatic 

Proactive De-energization 
(PDE) No No No 

Yes – “at risk” lines 
when wind gusts 

greater than 55 mph 
1No patrol is required. Re-test allowed following check of fault indicators, SCADA, other system indicators, and 
reports from the field. If the re-test fails, a patrol is mandatory. 

When a “Red Flag” condition is declared, Field Operations will closely monitor the NFDRS Forecast and 
other local forecasts to determine the appropriate operational conditions to be implemented.  It should be 
noted that generally “Red Flag” conditions are assigned to areas much larger than the BVES service 
area, such as the County of San Bernardino. Therefore, BVES factors in the localized conditions for its 
service area. 
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Expense:  The cost of System Operations is included in the BRRR proposed in the BVES’ General Rate 
Case A.17-05-004 submitted on May 1, 2017, which is pending decision.  No additional expense is 
anticipated. 

4.3.1.1 High-Speed Clearing (Automatic Reclosers (AR) and Fast-Curve Sensitive Relay Settings) 

Plan: High speed clearing refers to the ability to clear faults using automatic reclosers and fast-curve 
sensitive relay settings. Traditionally, electrical circuits were designed to automatically open and close to 
detect and isolate faults. In many cases the relays make three attempts to isolate a fault condition and 
each potential attempt could cause an electrical spark, which could be a source of ignition. Today, many 
utilities are implementing modern controls that allow them to designate a normal setting and a wildfire 
setting. The latter allows utilities to reduce the number of correction attempts to prevent ignition. This can 
be coupled with Supervisory Control and Data Acquisition (SCADA) technology for remote control of the 
equipment. The list below details BVES plans in regard to these technologies. 

•  Supervisory Control and Data Acquisition (SCADA) Installations: BVES plans to install 
SCADA system-wide, which will allow for remote monitoring, operation, and control of its system. 
Currently, BVES has SCADA installed on a small part of its system but will expand its rollout. 
Once implemented, SCADA can help control the automatic reclosers, fast-curve settings, and 
Intellirupters remotely. 

•  Automatic Recloser Upgrades: BVES plans to install S&C’s IntelliRupters Pulse Closer Fault 
Interrupter across its system. This technology provides the settings necessary to reduce electrical 
ignition, while also helping mitigate power outages and equipment damage by using low energy 
pulses to test for faults. 

Execution: BVES is developing plans to install SCADA system-wide. As for the automatic reclosers, 
BVES plans to begin the rollout in 2019 and finish by 2022. 

Expense:  The cost of implementation of these technologies is being addressed in the BVES’ General 
Rate Case A.17-05-004 submitted on May 1, 2017, which is pending decision.  No additional expense is 
anticipated. 

4.3.1.2 Emergency Reports from Third-Parties 

Plan: The Operations & Planning Manager has issued operational guidelines in the event BVES receives 
a report of potential fire such as “arcing, sparks, smoldering, smoke, and/or fire” or other emergency 
reports involving the overhead distribution system. Examples of reports include customer or 3rd party 
reported arcing, sparking, smoke, or fire sightings. 

Execution: These procedures will be at the discretion of the Operations & Planning Manager, given the 
event, and will require prompt and decisive action to place the system is a safe condition. 

Expense: These costs are recovered as part of BVES’ normal operations and therefore, are covered 
through the GRC. No additional funding is needed at this time. 

4.3.2 Wildfire Infrastructure Protection Teams 

Plan: BVES has a dedicated Wildfire Infrastructure Protection Team (WIPT). Given the need for similar 
capabilities during wildfire incidences and other emergencies, the WIPT aligns with BVES’ Emergency 
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Bear Valley Electric Service Wildfire Mitigation Plan 

Response Team (ERT). Both teams consist of the Operations & Planning Manager, Field Operations 
Supervisor, Service Crew, and Customer Service staff. 

Execution: The roles of each of the team members will also align with ERT roles and responsibilities. 
Specifically, the Operations and Planning Manager will oversee the WIPT. The Field Operations 
Supervisor will direct field activities and operations.  The Service Crew (or Dutyman outside normal 
working hours) will provide initial field response.  Additional linemen will be called out as needed. 
Furthermore, Customer Service staff and/or additional staff may be called out to assist with notification 
procedures as needed.  Other staff may be called out at the direction of the Operations and Planning 
Manager to assist, as needed. For example, Engineering staff may be called out to assist linemen in 
monitoring local wind speeds.  

Expense: These costs are covered as part of BVES’ normal operations and therefore, are covered 
through the GRC. No additional funding is required. 

4.4 Situational & Conditional Awareness 

The fourth category, situational and conditional awareness, consists of practices that enhance system 
and environmental visibility and monitoring. 

Plan: The overall goal of situational awareness is to facilitate collaborative planning, assist in achieving 
shared situational awareness, and improve decision-making in particular for wildfire mitigation. As 
discussed earlier, BVES is a small electric utility with limited staff resources.  During normal operations, 
BVES staff is optimized to work during normal working hours and it has limited resources dedicated to 
afterhours. Therefore, BVES outlined several critical operations, listed below. 

•  Information Requirements & Methods: Critical information to BVES’ wildfire mitigation decision 
making is weather (forecasted and actual), system line-up, and available resources.  This 
information is best gathered from devices and sensors in the field and on equipment.  
Additionally, online feeds and websites, such as the NFRDS rating system information and 
weather feeds, provide another highly useful information resource to BVES situational awareness 
enhancements. 

•  Roles & Responsibilities: Key Field Operations staff must have real time access to this 
information.  These staff include the Operations & Planning Manager, Field Operations 
Supervisor, Engineering Planning Supervisor, and Service Crew/Dutyman.  Additionally, the 
Customer Care and Operations Support Superintendent must also be included to ensure 
customers and key stakeholders are informed as applicable. 

•  Methods of Sharing Information: The information is optimally shared through network 
connected devices such as operations displays at BVES, desktop computers, laptops, and other 
mobile devices out in the field. 

•  Implementation of Technologies to Communicate and Manage Information: Technologies 
that will aid in communicating situational awareness information is SCADA, internet, intranet, 
social media and other networked solutions. 

To further enhance its situational monitoring, BVES has outlined a number of resources, which contribute 
to its information base and facilitate sharing. These resources include web-based weather resources, 
BVES-owned weather stations, weather forecasting, distribution system SCADA, and GIS based 
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applications, such as its Outage Management System (OMS).  BVES is also considering remote 
monitoring via cameras. 

•  Supervisory Control and Data Acquisition (SCADA):  BVES has a very basic SCADA system 
with few controls for the distribution system and very limited monitoring capability.  Through its 
Grid Automation Project, BVES intends to establish a service area network, build out its SCADA 
software and historian capabilities, connect substations and field switches, and install circuit 
metering and monitoring devices.  

•  GIS Based Applications: BVES has implemented an ESRI-based GIS system and runs several 
applications to improve situational awareness.  Recently BVES installed an Outage Management 
System (OMS) and an Interactive Voice Response (IVR) system.  BVES intends to continue to 
build upon this capability by implementing mobile workforce and dispatching applications. 

•  Web Based Weather Resources: BVES monitors several web-based weather resources to 
evaluate forecasted weather and monitor for potential extreme fire conditions.  The weather 
resources monitored by BVES are products produced by the National Weather Service, local 
weather forecasts from local media, and the National Fire Danger Rating System (NFDRS) 7-day 
significant fire potential product.  The NFDRS is monitored at least daily by Field Operations. 
Figure 4-1 provides an example of real-time NFDRS rating system information monitored. The 
utility also monitors the likelihood of dry lightning occurrence as it is the type most likely to cause 
wildfires. This section details how BVES monitors conditions and how it will enhance this 
monitoring. 

Figure 4-1. NFDRS California South Observed Fire Danger Class Example 
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Currently, BVES monitors weather conditions using local weather services and ten weather 
stations recently installed. It also conducts regular patrols of its system to monitor conditions in 
real-time. More specific information about actions taken during certain conditions is included in 
Section 4.3.1.  

•  BVES-Owned Weather Stations: Since weather stations have been identified as wildfire risk-
mitigation strategies, BVES has implemented 10 Orion Weather Stations and plans on installing 
an additional 10 stations to further enhance actual weather monitoring at its facilities. These 
stations include temperature sensors, relative humidity sensors, digital barometers, ultasonic 
wind direction and speed sensors, and impact rain sensors. These sensors communicate with the 
BVES system over wireless cell communications to help BVES obtain service territory-specific 
data and information at one-minute interval recordings.  In addition to adding 10 weather stations 
to the system, BVES intends to integrate the output of these weather stations to SCADA to 
concentrate ciritcal information in one primary display and to provide alarm and notification 
capability. 

•  Weather Forecasting: BVES does not have a dedicated meteorologist on staff.  Therefore, 
BVES relies on its Field Operations staff to interpret web-based weather feeds along with the raw 
data from its weather stations.  Given BVES’ small size, BVES does not consider it practical to 
hire fulltime meteorology staff.  BVES believes it would be very beneficial to contract out for 
weekly part-time forecasting services tailored to BVES’ service area and to have the ability to 
obtain analysis of weather data during, before, and after certain extreme weather events.  BVES 
believes this would be achieved by sending the weather data to a local univeristy or consulting 
meteorologist for detailed analyses on a weekly basis. 

•  Remote Monitoring (via Camera): BVES would also like to install cameras to monitor its system 
in remote areas that are difficult to patrol on foot, such as the Radford Area. BVES plans to issue 
a Request for Proposals (RFP) for cost and equipment-specification information to further analyze 
the feasibility and cost-effectiviness of installing HD cameras. BVES does not have the staffing 
resources to monitor such cameras continuously.  Therefore, BVES will explore other monitoring 
options, such as partenering with San Bernardino County Office of Emergency Services (OES) 
before implementing this program. 

•  Grid Automation: In the coming years, BVES plans to continue to implement grid automation 
into its system. Grid automation would enhance operational efficiency, safety, and wildfire 
prevention tactics by allowing remote monitoring and fault detection in real-time.  

Execution: BVES has already established some of these techniques, including implementing web-based 
weather monitoring and BVES-owned weather stations. It currently monitors these systems on a weekly 
and daily basis to determine how best to optimize its systems. Execution of weather forecasting, remote 
monitoring, and grid automation are longer duration plans beginning in 2019 and continuing through 
2022. 

Expenses: BVES has already implemented several of these situational awareness techniques, so costs 
have already been approved through previous rate cases. Other projects, such as Grid Automation are 
being addressed in BVES’ General Rate Case A.17-05-004 submitted on May 1, 2017, which is pending 
decision.  The cost of procuring and installing 10 additional weather stations (estimated at $9,500), 
integrating the weather stations (total of 20 weather stations, which includes the 10 already installed and 
the 10 planned) into SCADA (estimated at $27,000), and weather consulting services (estimated at 
$900/week) are not currently included in the BRRR; Therefore, BVES requests by approval of this Wildfire 
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Mitigation Plan, that the Commission authorize BVES to establish a memorandum account to track and 
recover the expenses related to the above proposed weather stations, SCADA integration and weather 
consulting services not included in BRRR.  Expenses for cameras for remote monitoring will be 
determined at a later date following issuance of an RFP to procure, install and connect the cameras and 
development of a process to monitor the cameras. 

4.5 Response & Recovery 

The fifth category, response and recovery, consists of practices to react in high-risk conditions, including 
de-energization events and restoration activities. 

4.5.1 Public Safety Power Shut-Off (PSPS) or De-Energization 

Plan: PSPS refers to the proactive de-energization of the grid in high-fire danger conditions. This is a 
preventative measure to help keep customers, employees, and the public safe. As explained in Section 3, 
a combination of ignition (heat) from electrical infrastructure and fuel from nearby materials, such as 
vegetation, can result in a wildfire. While BVES will attempt to control the latter through its vegetation 
management program, it will control the former with PSPS in certain high-risk fire danger conditions, as 
described in this section. 

It should be noted, however, that BVES is not able to determine the strength or health of vegetation 
surrounding bare conductors outside of the required vegetation clearance zones as well as other 
structures that may come loose and impact BVES distribution facilities.13 Therefore, BVES proactively de-
energizes facilities during any high fire threat and high wind conditions in close consult and coordination 
with government(s) and agencies. 

As described in Section 4, BVES faces substantial wildfire risk due to its climatic, weather, and 
topographical conditions, and therefore, monitors the NFDRS and wind speeds regularly. These two 
components comprise extreme fire danger conditions.  If the NFDRS is “red” or “orange,” signals for high 
fire danger, BVES will actively monitor forecasted wind speeds, using weather monitoring equipment and 
local forecasts.   

BVES has identified seven sections of “at-risk” areas based on type of distribution facilities (overhead 
bare conductions, high voltage, etc.), tree and vegetation density, available dry fuel, and other factors that 
make certain locations vulnerable to wildfire risk. The “at-risk” line sections are identified shown in the 
map in Figure 4-2 and further outlined in Table 4-5 below.  These line sections may be de-energized by 
“opening” the Auto-Reclosers (AR); each circuit affects a varying number of customers, as outlined in the 
table below.  

13 Note that health impacts the moisture content of plants. Drier or “less healthy” vegetation is more prone to cause fires. 
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Figure 4-2. “At-Risk” Line Sections 

Source: BVES 
Table 4-5. Circuits Identified for De-Energization & Customers Affected 

Circuit (AR To Be Opened)  Number of Customers  
014Radford 34kV 

North Shore 4kV (Open AR) 1,021  
Erwin 4 kV  (Open AR 1128) 197  
Boulder 4kV (Open AR 105) 1,063  
Lagonita 4kV (Open AR 145) 946  

Club View 4kV (Open AR 424) 740 
Goldmine 4kV (Open AR 405) 950  

Source: BVES 

Execution: BVES’ procedures include two aspects: (1) field operations and (2) communications. The first 
includes the planned actions of service crews and BVES staff and the second, notifications to 
stakeholders. Table 4-6below outlines these procedures. 

14 When this line is de-energized, the load is shifted to the Shay 34kV line. 
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Table 4-6. PSPS Procedures 

Fire Conditions  Planned Actions  Planned Notifications  

•  Monitor existing wind 
speed in “at risk”  
locations   

•  Determine if  conditions  
warrant specific  actions  

•  Communicate with  
Customer Service to 
ensure accurate 
communications  with  
stakeholders  

•  Notify  local government 
and agencies  

•  Post  notification of  
potential  power outages 
on website and social  
media  

•  Issue press  release to 
local  media  

Forecasted  Extreme Fire 
Weather Conditions  

•  Dispatch crews  to  
monitor field conditions 
for dangerous 
conditions  throughout 
service area and “at  
risk” locations  

• De-energize any  power 
line that may pose  a 
hazard  

•  Continue to coordinate  
with local government 
and agencies  

•  Update notifications on 
website and social  
media to warn  of  
potential  for power 
shutoff 

•  Issue updated press  
release to local media  

Imminent Extreme Fire Weather 
Conditions  
(Wind Speeds measured at 50 
mph  for >  3 seconds)  

•  Continue to coordinate  
with local government 
and agencies  

•  Update notifications on 
website and social  
media   

•  Send notification via  
Interactive Voice  
Response (IVR)  

•  Issue updated press  
release to local media  

•  Notify  CPUC and 
Warning Center at the 
Office of  Emergency  
Services per protocols, 
listed in Section  5   

•  Monitor local wind gusts 
and de-energize circuits 
in “at risk” areas as 
gusts reach 55mph for 3 
or more seconds  

• Patrol service area and 
“at risk” areas to monitor 
actual conditions  

• De-energize additional 
power lines  as needed  

Validated Extreme Fire Weather 
Conditions   
(Wind Speeds measured at 55 
mph or greater for > 3 seconds)  

{00471264;1} 
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•  Validate that extreme  
fire weather conditions 
have subsided to safe 
levels15  

•  Conduct field  
inspections  and patrols  
of de-energized facilities  

•  Restore power once 
field inspections  and 
patrols  are completed  

•  Continue to coordinate 
with local government 
and agencies  

•  Update notifications on 
website, social media 
and IVR  

•  Issue updated press  
release to local media  

Weather Subsides to Safe  
Levels  

Source: BVES 

For the purpose of the procedure discussed in Table 4-1, the Operations and Planning Manager will be in 
charge of the execution.  The Field Operations Supervisor will direct field activities and operations.  The 
Service Crew (or Dutyman outside normal working hours) will provide initial field response.  Additional 
linemen will be called out as needed.  Furthermore, Customer Service staff and/or additional staff may be 
called out to assist with notification procedures as needed. Other staff may be called out at the direction 
of the Operations and Planning Manager to assist, as needed.  For example, Engineering staff may be 
called out to assist linemen in monitoring local wind speeds.  Collectively, these staff described above are 
referred to as the ERT. 

When de-energization is deemed necessary, BVES crews will manually shut off at risk circuits, lines, and 
other infrastructure. In the future, as it implements SCADA and other technologies, BVES will consider 
remote shut-off implementation, where cost-effective. The utility has worked closely and will continue to 
work closely with local stakeholders that own or operate critical facilities, including hospitals and police 
and fire departments, to ensure their facilities remain operational and/or they have back-up plans in PSPS 
situations. Additionally, BVES will plan to update these plans in accordance with changes to the CPUC 
proceeding 18-12-005, Order Instituting Rulemaking to Examine Electric Utility De-Energization of Power 
Lines in Dangerous Conditions. 

Expense:  The cost of Public Safety Power Shut-off (PSPS) Protocols is partially included in the base 
rate revenue requirement (BRRR) proposed in the BVES’ General Rate Case A.17-05-004 submitted on 
May 1, 2017, which is pending decision.  Based on past weather (2014-2018), BVES anticipates the ERT 
could be called out approximately 9 times per year for an average of 12 hours.  Expense for regular 
(straight time) work hours are covered in BRRR; however, the overtime (double time) is not.  Given that 
only 23.8% of time is regular work hours, BVES anticipates approximately $42,000 per year in overtime 
expense not covered in the BRRR.  Therefore, BVES requests by approval of this Wildfire Mitigation Plan, 
that the Commission authorize BVES to establish a memorandum account to track and recover these 
plan related expenses. 

4.5.2 Post Incident Recovery, Restoration and Remediation Activities 

Plan: Outage events and emergencies are rarely similar in all respects; therefore, this general restoration 
strategy is constructed to provide BVES Emergency Operations Center (EOC) management with a 

15Safe levels are defined as wind speeds in the affected area calming below 50 mph for a minimum period of 20 minutes. Crews 
may extend the calm period beyond 20 minutes, if they assess that further wind gusts greater than 50 mph are likely. 
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restoration strategy that can be employed as required to deal with the unique aspects of each major 
outage and emergency event. 

The restoration strategies and guidance assume that the BVES system is in its normal winter line-up as 
follows: 

• Bear Valley Power Plant (BVPP) is available for normal full power operations (8.4 MW). 
• Goldhill SCE sub-transmission power lines and facilities from Cottonwood (Doble, 

Cushenberry, Goldhill Switch Station, and Ute 1 & 2) are fully operational and connected to 
the BVES system at the Shay and Baldwin Auto-Re-closers (34 MW). 

•  Radford SCE sub-transmission power lines and facilities from Zanja (Radford) are fully 
operational and connected to the BVES system at the Radford Auto-Re-closer (5 MW). 

•  BVES T&D systems are in the normal line-up. 

Therefore, staff must ensure that when implementing guidance provided in the Emergency Response 
Plan (ERP) that they fully understand the current line-up of the BVES system and, if there are deviations 
to the normal winter line-up, that they properly account for these deviations in their restoration actions. It 
should be noted that under normal conditions the Field Operations Supervisor controls the system line-up 
and during EOC activation the system line-up is controlled by the Storm Operations Supervisor (SOS). 

Execution: The Operations & Planning Manager will direct the specific restoration priorities keeping 
safety (public and worker) as the top priority.  In most cases, based on best available information 
regarding the situation and available restoration resources, resources will be dispatched to restore 
systems to achieve the following restoration priorities: 

•  Public safety in the affected areas; 
•  Worker safety in performing the restoration work; 
•  Critical infrastructure (Sheriff’s Department, hospital, Fire Department, key  City  & County  

facilities,  other  utility  facilities  (e.g.,  water,  sewage, gas, communications), Airport, Traffic 
Control, Incident Commander Site, Incident Base Camp, Incident Evacuation Centers, Radio  
Stations, etc.);  

•  Major commercial activities critical to continuity of community services (e.g., gas stations, 
food stores, supply stores, repair shops, eateries and lodging facilities to support outside first 
responders (e.g., CAL FIRE), financial institutions, etc.; 

•  Life-support customers; 
•  Reduce the Number of customers affected; and 
•  Reduce the Length of time customers have been without power; 

In directing restoration efforts to achieve the above priorities, the Operations Group will generally find it 
most efficient to dedicate restoration resources to restoring the following types of facilities in the following 
order of priority to optimally restore electric service: 

•  Energy supply sources (Southern California Edison (SCE) supply lines, Bear Valley Power 
Plant (BVPP), etc.) 

•  Sub-transmission circuits (34.5 kV) 
•  Substations 
•  Distribution circuits (4 kV) 
•  Feeders 
•  Distribution transformers 
•  Service Lines 
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Table 4-7 below provides guidance on the restoration priorities for sub-transmission circuits, substations, 
and distribution circuits.  This guidance must be tempered by many factors including the actual cause of 
the outage(s), available resources, time to conduct repairs, access to repair sites, etc.  Therefore, the 
Operations & Planning Manager must have wide discretion when developing the specific restoration 
priorities and may choose to deviate from the general guidance. 

Table 4-7. Restoration Priorities for Sub-Transmission Circuits, Substations, and Distribution 
Circuits 

Priority  
Sub -

Transmission  
Circuit  

Substation  Distribution Circuit  Comments  

1 Baldwin Meadow Garstin •  Key critical infrastructure. 
Connects BVPP. 

2 Shay 

Pineknot 
Village 
Malby 
Division 

Interlaken 
Boulder 
Harnish 
Country Club 

Georgia 
Paradise 
Erwin Lake 
Castle Glen 

•  Additional critical 
infrastructure. 

•  Major commercial activities & 
airport.  

•  Large number of residential 
customers.  

3 Radford 

Moonridge 
Maple 
Bear City 
Fawnskin 
Palomino 

Eagle 
Lagonita 
Fox Farm 
Clubview 
Sunset 

Goldmine 
Holcomb 
Pioneer 
Sunrise 

•  Mostly residential customers. 

Bear 
Mountain  
Summit  
Lake  

4 NA Geronimo 
Skyline 

Lift 
Pump House 

•  Mostly interruptible 
customers. 

Source: BVES 

Expense: These expenses are included as part of BVES’ normal operations and therefore, are covered 
by its GRC. If applicable, BVES would also recover expenses through a Catastrophic Event 
Memorandum Account (CEMA) pursuant to Public Utilities Code Section 454.9.  No further expense is 
needed at this time. 
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5. EMERGENCY PREPAREDNESS AND RESPONSE 
BVES responds to emergencies in accordance with its Emergency Preparedness and Response Plan, 
which is compliant with General Order 166 (GO-166), Standards for Operation, Reliability, and Safety 
During Emergencies and Disasters.  A copy of the Emergency Preparedness and Response Plan is 
forwarded to the Commission annually per GO-166.  In responding to emergencies, the Company’s staff 
shall be organized largely based on the Standardized Emergency Management System (SEMS) as 
interpreted by the Company and outlined in the Emergency Preparedness and Response Plan. Figure 5-1 
illustrates how the BVES staff aligns with the SEMS organizational structure during an emergency. 
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Figure 5-1. BVES Emergency Organization 

Incident 
Commander  

Public Information  
Public  Purpose Program 
Coordinator  

Operations  Group 
Operations  &  Planning Manager – Storm  

Logistics  Group 
Accounting  Supervisor  
•  Senior Buyer  
•  Contract  Administrator  
•  Store Keeper 
•  Administrative Support 

Associate  

Strategic Operations 
Supervisor (SOS)  
•  Engineering Supervisor  
•  Field Operations  Supervisor  
•  Customer Care & Operations 

Storm  Service  
Representative (SSR)  
• Customer Service  

Representatives 

Planning Group  
Energy Resources  Manager  
•  Regulatory Affairs  Manager  
•  Operations  & Planning  

Manager  
•  Energy Analyst 
•  Energy Supply Specialist 

System Monitor  
•  Engineering  Planning  Staff*  
•  Energy Resources  Staff*  

 

Damage Assessment Team 
(DAT)  
•  Engineering  Planning  Staff*  
•  Field Service Person  
•  Meter Readers  
•  Meter Technician  

Finance  &  Administration  
Group  
Accounting  Supervisor  
•  Contract Administrator  
•  Account Analyst 

Line Crews  
•  BVES Line  Crews  
•  Contracted Line  Crews**  
•  Mutual Assistance Line 

Bear Valley  Power Plant  
•  Power Plant Operators  
•  BVES Linemen*  

IT Operations Support  
•  Senior Technical  Operations  

Support  Specialist 
• GSWC I T  * 

*Internal staff  resources  as  required and 
directed by Director and  applicable  Managers.    
**External resources as approved  by Operations 
&  Planning Manager.  

Source: BVES 
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Additional guidance is provided in this section. These procedures apply to both situations that may affect 
the electrical system (e.g. proactive de-energization) and/or the area at-large (e.g. wildfire erupts). This 
section details these plans, including compliance, and roles and responsibilities for executing the plan. 

5.1 Plan Overview 

BVES believes it is vitally important to have proactive planning and close coordination with local 
governments, agencies, other stakeholders, and customers. The emergency preparedness and response 
plan reflects those philosophies. Specifically, the emergency preparedness and response plan includes 
two main components: (1) an emergency protocol plan and (2) a communications plan, similar to the 
PSPS steps. Figure 5-2 below describes these two complementary components. 

Figure 5-2. Emergency Preparedness and Response Components 

•Actions taken during 
emergencies to resolve the 
situation,  including  de-
energization 

Emergency 
Operations 

•Methods of  educating, 
informing,  and updating 
key  stakeholders before, 
during, and after critical  
events 

Communications 

Due to BVES’ unique service territory, there are several key stakeholders that will be involved in 
emergency preparedness and response. These stakeholders include local governments and agencies as 
well as location-specific organizations, including resorts and business groups. With this understanding, 
BVES has outlined all key stakeholders. Table 5-1 provides the stakeholder list. BVES will review the list 
annually and update it, as needed. 
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Table 5-1. BVES Emergency Preparedness and Response Stakeholder List 

Stakeholder Group  Description  

Customers •  Any person or organization who receives electricity from BVES 

Local Government / 
Agencies 

•  Big Bear Area Regional Wastewater Agency (BBARWA) 
•  Bear Valley Community Hospital 
•  Bear Valley Unified School District 
•  Big Bear Chamber of Commerce 
•  Big Bear Airport District 
•  Big Bear City Community Services District (CSD) 
•  Big Bear Fire Department 
•  Big Bear Lake Water Department (DWP) 
•  Big Bear Mountain Resort 
•  Big Bear Municipal Water District (MWD) 
•  San Bernardino County Sheriff’s Department 
•  CAL FIRE 
•  California Highway Patrol Arrowhead Area 
•  California Department of Transportation 
•  City of Big Bear Lake 
•  San Bernardino Fire Department and Office of Emergency Services 
•  Southwest Gas Corporation 
•  US Forest Service 

Mountain Mutual Aid 
Association 

• Organization with 31 members, including utilities, business groups, 
and non-government organizations committed to the community 

• Warning center at the Office of Emergency Services San Bernardino 
State • Director of Safety Enforcement Division 

• Others, as requested
      Source: BVES 

5.2 Emergency Operations 

The first part of emergency preparedness is the operational protocols. This portion of the plan focuses on 
the specific steps BVES will take to deescalate emergency situations. These steps will include: 

• Conducting and coordinating emergency response drills and exercises with emergency 
responders, regulatory agencies, and stakeholders from Table 5-1. 

• Operating according to the PSPS guidelines, including de-energization, outlined in Section 4.3.1 
above. 

• Following procedures for operating distribution lines in affected areas. 

BVES will continue to refine these operations in future iterations of the plan. 
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5.3 Emergency Communications 

As stated above, the second part of the emergency preparedness and response protocols focuses on 
educating, informing, and updating key stakeholders. Reporting varies based on outage type, as outlined 
in the list below. 

•  Major Outage: Consistent with Public Utilities Code Section 364, a major outage occurs when 10 
percent of the electric utility's serviceable customers experience a simultaneous, non-momentary 
interruption of service. For utilities with less than 150,000 customers within California, a major 
outage occurs when 50 percent of the electric utility's serviceable customers experience a 
simultaneous, non-momentary interruption of service. 

•  Standard 6: BVES will provide an initial notification within one hour of the identification of a major 
outage or other newsworthy event. The utility shall also notify the Commission and Warning 
Center at the Office of Emergency Services of the location, possible cause and expected duration 
of the outage. The Warning Center at the OES is expected to notify other state and local 
agencies of the outage. Subsequent contacts between state and local agencies and the utility 
shall be conducted between personnel identified in advance, as set forth in Standard 4.B. From 
time to time the Commission staff may issue instructions or guidelines regarding reporting. 

Major Outages are to be reported using the CPUC Online Reporting System at 
http://www.cpuc.ca.gov/emrep/. Reports of major outages may also be made to the CPUC by calling 1-
800-235-1076. 

5.3.1 Communications Plans by Stakeholder 

The Customer Care & Operations Support Superintendent shall make (or cause to be made) all outage 
reports to local government, key stakeholders and customers per the BVES communications plan based 
on information provided by the Operations Group.  The communications protocols vary slightly by 
stakeholder. For this reason, BVES has divided its communication plan into key stakeholder groups.  
Communications will involve two types of communications: (1) proactive preparation before emergencies 
occur and (2) reactive notifications during and after emergency events. The list below describes the exact 
goals and methods of informing each of these groups. 

•  Customer Outreach and Notifications: The goal of customer outreach is to educate and 
prepare customers for fire prevention and emergency management activities. 

o Before Emergencies: Proactive outreach will include regular messages related to fire 
prevention, such as vegetation management, distribution inspection de-energization 
policies, and operational initiatives. This engagement will occur through public 
workshops, BVES newsletters, social media, website posts, and other forms of media. 

o During / After Emergencies: Reactive notifications will include pre-planned statements 
in the case of de-energization activities and emergencies, including information about the 
timing and location of such events. These notifications will occur through news outlets, 
including print, digital, and radio forums, website updates, social media updates, local 
government and agency media (e.g. City of Big Bear Lake’s email blasts), and interactive 
voice response (IVR). Additional forms of communication may be leveraged as new 
technologies and software become available. 
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In addition to providing communications, BVES will also provide billing and repair support 
for affected customers. Billing support may include billing adjustments, deposit waivers, 
suspension of disconnection, and extended payment plans for standard and low-income 
customers. Repair support may include regular communications about repair processing 
and timing and individualized support from a utility representative. 

•  Local Government and Agency Engagement and Notification: This engagement aims to 
inform and prepare relevant agencies, before, during, and after fire prevention or emergency 
activities. BVES envisions this engagement being a two-way communication channel to help 
facilitate communications with customers and manage the potential impacts of events.  

o Before Emergencies: The proactive briefings will center on how the plan impacts the 
distribution system as a whole. These briefings will occur through emails, trainings, and 
in-person meetings. In addition to briefings, BVES will solicit feedback from local 
government and agencies on its emergency preparedness communication plans and 
overall protocols. 

o During / After Emergencies: When an emergency occurs, BVES will notify all relevant 
local government and agencies immediately to ensure proper coordination of response. 
BVES will also provide its pre-prepared customer statements for staff to disseminate 
information to customers. Once notified, BVES will continue to provide timely 
communications until the situation has been resolved. These notifications will happen 
through phone and email. 

•  Mountain Mutual Aid Association (MMAA) Participation: The outreach and engagement with 
the MMAA will be similar to that of the local government and agency communications. 
Specifically, the goal of this engagement will be to inform, prepare, and coordinate closely with 
the group. 

o Before Emergencies: The proactive briefings will center on how the plan impacts the 
distribution system and members. These briefings will occur through emails, trainings, 
and in-person meetings. In addition to briefings, BVES will solicit feedback from MMAA 
on its emergency preparedness communication plans and overall protocols. 

o During / After Emergencies: When an emergency occurs, BVES will notify MMAA 
members immediately to ensure proper coordination of response. BVES will also provide 
its pre-prepared customer statements for staff to disseminate information to customers. 
Once notified, BVES will continue to provide timely communications until the situation has 
been resolved. These notifications will happen through phone and email.   

•  CPUC Reporting: CPUC communications will align with mandated standards. 

o Before Emergencies: The utility will notify the Director of Safety Enforcement Division 
(SED) within 12 hours of the power being shut off per ESRB-8. BVES will also notify the 
CPUC and Warning Center at the Office of Emergency Services San Bernardino within 
one hour of shutting off the power if the outage meets the major outage criteria of GO-
166. 

o During / After Emergencies: BVES will provide a written report to the Director of SED 
no later than 10 business days after the shut-off event ends per ESRB-8. The utility will 
also comply with all future analysis and report requests during and after any 
emergencies.  

Outage data shall also be included in BVES’ annual reliability indices report to the CPUC. 

{00471264;1} 
Confidential and Proprietary Page 45 
©2018 Navigant Consulting, Inc. 
Do not distribute or copy 



  

 

  
    

   
  

   

   
 

    
 

  

     
    

   

  

  
   

    

    

   

      

    

    

  
   

  
 

  
 

  

     
    

   
   

  
          

                                                      
  

  

     

Bear Valley Electric Service Wildfire Mitigation Plan 

5.3.2 Plans to Prepare for and Restore Service 

In the event of a wildfire or other emergency event, BVES will invoke its Emergency Preparedness and 
Response Plan and staff up its Emergency Operations Center to coordinate activities to restore service.  
The BVES restoration strategy and priorities was detailed in its Emergency Preparedness and Response 
Plan. 

5.3.3 Restoration Resource Adequacy 

BVES WIPT will oversee restoration and response activities. In the event that additional staff is needed, 
BVES will leverage mutual aid agencies, including the City of Big Bear Lake staff and local aid 
organizations. The utility will also engage contractors on an as-needed basis. 

5.4 Plan Compliance 

The emergency preparedness and response plans described in this section comply with Public Utilities 
Code Section 768.6 and 838616,17. Specifically, the plan complies with the following mandates: 

• Sharing of plan with relevant cities and counties to provide input and feedback. 

• Plans to update and improve the plan at least every two years. 

• Accounting of responsibilities of persons responsible for executing the plan. 

• Appropriate and feasible procedures for notifying customers who may be impacted. 

• Plans to prepare for and restore service, including workforce mobilization. 

• Plans for community outreach and public awareness before, during, and after a wildfire. 

• Emergency communications that includes plans to translate messages into the top three 
languages in CA based on census data. 

• Protocols for compliance with CPUC reporting guidelines. 

As the CPUC develops new mandates, BVES will update its plan accordingly. 

5.5 Customer Support in Emergencies 

In the event the Governor of California declares a state of emergency because a disaster has either 
resulted in the loss or disruption of the delivery or receipt of utility service and/or resulted in the 
degradation of the quality of utility service, BVES shall implement certain customer service actions as 
described below. This section provides an overview of the protocols for compliance with requirements 
adopted by the CPUC regarding activities to support customers. The protocols span outage reporting, 
customer billing, support for low income customers, and other forms of customer support. 

16 FindLaw, California Code, Public Utilities Code – PUC 768.6, https://codes.findlaw.com/ca/public-utilities-code/puc-sect-768-
6.html 
17 FindLaw, California Code, Public Utilities Code – PUC 8386, https://codes.findlaw.com/ca/public-utilities-code/puc-sect-8386.html. 
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5.5.1 Support for Low Income Customers 

The Customer Care team will freeze low income customers’ accounts and stop all California Alternative 
Rates for Energy (CARE) High-Usage tracking. The Superintendent will work with implementation 
contractors and emergency assistance programs to update affected customers on eligibility requirements 
and enroll them in assistance programs. 

5.5.2 Billing Adjustments 

The Customer Care team will freeze accounts and stop billing during the wildfire event to ensure bills are 
not estimated or generated for affected customers. Billing will resume once the case is closed by the 
Customer Care & Billing (CC&B) technical team, upon notice from the Superintendent. 

5.5.3 Deposit Waivers 

The Customer Care team will add a designated customer contact for all affected customers. The contact 
will reside within CC&B for up to one year from the date the emergency ends. This will allow BVES to 
easily track the customer’s account, so when service is re-established, the utility will know to waive any 
associated fees and to expedite customer re-connection. 

5.5.4 Extended Payment Plans 

The Customer Care team will freeze all payments on affected customers’ account to avoid affecting their 
credit. All affected customers will be notified that an extended payment plan option is available for any 
past due payments. 

5.5.5 Suspension of Disconnection and Nonpayment Fees 

The Customer Care team will freeze affected customer accounts, so disconnections and nonpayment 
fees are not generated during the wildfire event. Once the emergency ends, the Superintendent and/or 
Specialist will contact the CC&B team to “close” all affected customer cases. This will automatically 
transition the customer’s account back to the normal state. BVES will simultaneously begin assisting with 
service restoration and deposit waivers. 

5.5.6 Repair Processing and Time 

During emergencies, BVES will set up specialized repair teams to expedite repair processing. If additional 
support is needed, BVES will leverage mutual aid programs with other emergency response resources 
and will work with electrical contractors to ensure timely service restoration. Exact timing will be 
dependent on the nature of the situation. 

5.5.7 Access to Utility Representatives 

The BVES Engineering Inspector will arrange for connections and facilitate expedited services. 
Leveraging its IVR system, BVES will be able to handle thousands of phone calls simultaneously and 
divert customers to the appropriate utility representative. 
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6. PERFORMANCE METRICS AND MONITORING 
In addition to a robust mitigation strategy, BVES developed performance metrics to monitor their efforts 
over time. The goal of these metrics is to provide a data-driven evaluation of performance to help BVES 
determine the effectiveness of the wildfire plan and identify areas of improvement. The performance plan 
is comprised of: Roles and Responsibilities, Metrics Reporting, Application of Metrics, Planning 
Processes and Procedures. 

6.1 Roles and Responsibilities for Plan Execution 

The overall roles and responsibilities for the performance metrics align closely to those outlined in the 
broader plan. The Director will oversee implementation, ensuring staff follow procedures and protocols. 
The Operations and Planning Manager will manage the execution of the performance monitoring. This 
includes providing guidance to staff and leading the development of reports. The staff responsible for 
each metric area will aggregate relevant metrics at the direction of the Operations and Planning Manager. 
For example, the Customer Care and Operations Support Superintendent will assume responsibility for 
tracking customer-related metrics. 

Figure 6-1 below outlines the BVES Wildfire Mitigation Plan organization. Further descriptions of the 
roles and responsibilities are provided in Sections 6.1.1 for Executive Level and 6.1.2 for Program 
Owners.  

Figure 6-1. BVES Wildfire Mitigation Plan Organization 
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6.1.1 Executive Level Responsibilities 

The following Executives are responsible for: 

•  Chief Executive Officer (CEO), Golden State Water Company is responsible for the overall 
management of BVES. 

•  Vice President, Regulatory Affairs is responsible for ensuring regulatory compliance on all matters 
concerning BVES. 

The Director and Manager, Regulatory Affairs have the following responsibilities: 

•  Director, BVES is responsible for the overall execution of the Wildfire Mitigation Plan and ensuring all 
of the plan elements are executed as intended.  The Director shall report directly to the CEO on all 
matters regarding the plan and be fully accountable for its proper execution.  He shall provide the 
CEO periodic updates on plan execution; identify any problems, delays in schedule, and resource 
shortfalls; and propose solutions to issues and problems.  He shall also keep the Vice President, 
Regulatory Affairs informed of all compliance and regulatory affairs issues regarding the plan.  He 
shall communicate the plan to BVES staff and hold them fully accountable for executing their portions 
of the plan.  He shall ensure the applicable portions of the plan are communicated to local 
government and agencies, key stakeholders, customers and the general public. He will also ensure 
lessons learned and metrics from the current plan are incorporated into future plans as appropriate. 

•  Manager, Regulatory Affairs is directly responsible to the Vice President, Regulatory Affairs for 
ensuring regulatory compliance on all matters concerning the plan.  He shall work closely with BVES’ 
Director and Managers to ensure regulatory compliance issues are promptly resolved and will be 
directly responsible for any communications between BVES and the Commission on any matter 
regarding the plan including required reports. 

6.1.2 Program Owners 

Execution will be implemented by key utility staff, working closely with the stakeholders listed in Section 
5.1, as applicable. The staff providing oversight of the program elements to the plan include the 
Operations & Planning Manager, Energy Resource Manager, Field Operations Supervisor, Engineering & 
Planning Supervisor, Customer Care & Operations Support Superintendent, and Accounting Supervisor. 
All implementation staff are highly qualified and will ensure prompt communications and restoration of 
service. These members will be critical to maintaining customer and system safety. Figure 6-1 below 
outlines each staff member’s role in implementation of the plan and their relevant qualifications. 

{00471264;1} 
Confidential and Proprietary 
©2018 Navigant Consulting, Inc. 
Do not distribute or copy 

Page 49 



  

 

  
    

   
  

 
 

 

   
   
    

  
  

 
  

   
  

  
  

 
     

 
    

 

 

   
  

 

Bear Valley Electric Service Wildfire Mitigation Plan 

Table 6-1. Plan Implementation Roles and Responsibilities 

Staff  Member Role  

Operations & Planning 
Manager 

•  Responsible for overall execution of wildfire prevention strategy 
and programs (Section 4 to the Plan) and emergency operations 

•  Ensures timely and accurate communications with other BVES 
staff performing Plan functions 

•  Collaborates with counterparts at local governments and 
agencies during proactive de-energization procedures and 
emergency events 

•  Ensures Field Operations Supervisor is adequately resourced to 
execute field operation activities per the plan 

•  Ensures Engineering & Planning Supervisor is adequately 
resourced to execute engineering and planning activities per the 
plan 

•  Manages all wildfire recovery activities 
•  Reports on events and statuses as required by GO 166 and 

ESRB-8 
•  Provides periodic updates to the Director on the status of plan 

initiatives 
•  Identifies to the Director plan  problems, delays  in schedule, and 

resource shortfalls  
•  Proposes solutions to issues and problems 
•  Fully supports internal  and  external audits of the plan including  

the annual independent third-party  audit required by  SB-901  
•  Evaluates plan annually and proposes plan updates 
•  Responsible for first draft of annual plan 

•  Responsible for overall Customer and Stakeholder engagement 
and programs 

•  Ensures  Customer Care &  Operations Support Superintendent  
is adequately  resourced to  execute Customer and Stakeholder 
engagement per the plan  

•  Ensures all customer support and communications  during 
wildfire recovery  are conducted per the plan  

•  Provides periodic updates to the Director on  the  status plan 
initiatives   

•  Fully  supports internal  and  external audits of the plan including  
the annual independent third-party  audit required by  SB-901  

•  Evaluates plan annually  and  submits recommendations to 
Operations and Planning  Manager  

Energy Resources 
Manager 
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Field Operations Supervisor 

Engineering & Planning 
Supervisor 

•  Responsible for directing operations in the field 
•  Monitors weather advisories and manages operational system 

line-ups based on weather advisories 
•  Ensures timely and accurate communications with other BVES 

staff performing plan functions 
•  Schedules and controls construction work on the distribution 

system by BVES and contracted crews in support of plan 
initiatives 

•  Manages GO 165 inspections and patrols and other field 
inspection programs, document results, and follows-up as 
needed for corrective action 

•  Manages Vegetation Management program execution to ensure 
contractor maintains program clearances 

•  Provides periodic updates to the Operations & Planning 
Manager on the status of plan initiatives 

•  Directs all field operations (BVES crews, contracted crews, and 
mutual aid crews) during wildfire recovering efforts 

•  Identifies to the Operations  & Planning Manager plan problems,  
delays  in schedule, and resource  shortfalls   

•  Proposes solutions to issues and problems 
•  Collects relevant data and documentation 
•  Evaluates plan annually  and submits recommendations to 

Operations and Planning  Manager  

•  Responsible for wildfire mitigation planning and engineering 
design 

•  Issues and manages Work Orders to support plan initiatives 
•  Reviews and approves as applicable engineering design work 

performed by contractors in support of plan initiatives 
•  Supports Field Operations and broader Emergency Response 

Team (ER) as directed 
•  Manages proactive system-related elements of plan, including 

implementing design standards, policies and procedures to 
mitigate fires 

•  Directs all engineering and planning activities during wildfire 
recovery 

•  Provides periodic updates to the Operations & Planning 
Manager on the status of plan initiatives 

•  Identifies to the Operations & Planning Manager plan problems, 
delays in schedule, and resource shortfalls 

•  Proposes solutions to issues and problems 
•  Collects relevant data and documentation 
•  Evaluates plan annually and submits recommendations to 

Operations and Planning Manager 
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Customer Care & Operations 
Support Superintendent 

Accounting Supervisor 

•  Responsible for implementing communications plan and 
customer service programs  (Section 5)  

•  Notifies stakeholders, including local  governments, agencies, 
and customers  

•  Creates pre-planned statements to support proactive  de-
energization  

•  Establishes and  maintains customer communication methods, 
systems, and equipment to support the policies and 
procedures  laid out in the plan  

•  Trains staff to perform customer and public  information 
functions  

•  Develops and maintains contact list of  local governments and  
agencies  

•  Directs customer education  strategy to inform  customers 
about BVES’ fire mitigation and emergency  plans  

•  Directs all customer support and communications during  
wildfire recovery  per the plan  

•  Evaluates plan annually  and submits recommendations to 
Operations and Planning  Manager  

•  Provides periodic updates to the  Energy Resource Manager 
on the status of  plan initiatives  

•  Identifies to the Energy  Resource Manager  plan problems, 
delays  in schedule, and resource shortfalls   

•  Proposes solutions to issues and problems  
•  Collects relevant data  and documentation  
•  Evaluates plan annually  and submits recommendations to 

Energy Resource Manager  

•  Responsible for ensuring budget(s)  developed to support Plan 
expenses (O&M) and  capital  investments  

•  Processes Work  Orders in support of  Plan  in accordance with 
Company procedures  

•  Ensures procurement of  material, equipment, and services in 
support of the Plan comply  with Company  policies  

•  Orders material  and  equipment to support the Plan and alerts  
applicable Supervisor when received  

•  Issues contracts to support Plan initiatives as requested by  
Managers  

•  Documents expenses in support of the Plan in accordance 
with Company  procedures  

•  Provides Director and  Managers  reports  of the status of  
execution of expense and capital  project budgets in support of  
the Plan  

•  Identifies to the Director and Managers any resource shortfalls  
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6.2 Description of Metrics 

As described above, metrics will play a critical role in the overall wildfire mitigation plan. BVES intends for 
the metrics to inform them about their progress on wildfire mitigation and determine potential gaps that 
may arise over time as conditions change. That said, the metrics proposed in this plan reflect current 
plans and circumstantial conditions. Upon plan approval, BVES will create targets for each of the metrics.  
The utility will also plan to revisit the metrics annually and update them as needed. Table 6-1 below 
details BVES’ proposed metrics. 

Table 6-1. Proposed Wildfire Prevention Plan Metrics 

Metric Category  Metric  Rationale  

Overall Plan Number of utility caused fires Assess overall electiveness of 
the plan 

Number of bare line contact with 
vegetation 

Assess if plan has reduced risk 
events 

Number of live wire down events Assess if plan has reduced risk 
events 

Number of conventional blown 
fuse events 

Assess if plan has reduced risk 
events 

Infrastructure 

Number of poles failing 
assessment replaced or 
remediated 

Number of  Tree Attachments 
Removed Annually  

Determine if plan is on 
schedule 

Determine if  plan is  on 
schedule  

Length of  Bare Wire Covered 
Annually  

Determine if  plan is  on 
schedule  

Number of conventional  fuses 
replaced by  current  limiting fuses  

Determine if  plan is  on 
schedule  

Number of conventional fuses 
replaced by fused trip savers 
(vacuum style) 

Determine if plan is on 
schedule 

Operations 
Average Time for Clearance 
Permissions from Local 
Agencies 

Assess mitigation plan 
constraints and timelines 

Customer Service 

Number of Customer Service 
Calls about Tree Trimming 

Assess if communications plan 
has reduced customer 
concerns and risk events 

SAIDI due to PSPS Assess outage impact on 
customers as a result of PSPS 

Weather Conditions Number of NFDRS “Very Dry” 
and “Dry” Days 

Monitor changing climatic and 
weather patterns 
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Monitor the need for PSPS  
events over time as an 
indicator of changing climatic  
and weather patterns  

Number of PSPS Events 

Monitor the need for PSPS  
events over time as an 
indicator of changing climatic  
and weather patterns  

PSPS Maximum recorded sustained 
winds and wind gusts 

Monitor the need for PSPS  
events over time as an 
indicator of changing climatic  
and weather patterns 

Frequency of high sustained 
high winds and wind gusts 

Source: BVES 

BVES will prepare formal reports, aggregating the monthly metrics, for review by the Director and other 
executives on an annual schedule. The reports will evaluate whether the metrics are below, meeting, or 
exceeding their targets. The reports will also include brief updates and correction plans for metrics below 
target. The Director will provide feedback and additional guidance as necessary. 

6.3 Application of Previous Metrics to Previous Plan Performance 

This is the first annual Wildfire Mitigation Plan submitted by BVES to the Commission for approval.  
Therefore, past plan metrics are not available to evaluate past plan performance. However, in developing 
this plan, BVES examined past data, such as Wildfire Risk Events as presented in Table 3-1 and the 
number of NFDRS High-Fire Risk Days to inform the plan. 

6.4 Description of Processes and Procedures 

6.4.1 Monitoring and Auditing the Plan 

The Operations & Planning Manager and Energy Resource Manager will update the Director on the 
status of the Wildfire Mitigation Plan at regularly scheduled Management Meetings. Additionally, the 
Wildfire Mitigation Plan will be included as a discussion item on the agenda at regularly scheduled 
Manager and Supervisor Meetings. 

As mentioned above, the Operations & Planning Manager will collect and submit a report of the plan 
metrics each month to the Director as well as BVES Managers and Supervisors.  Based on the results, 
the Operations & Planning Manager will make recommendations to the Director on action to be 
implemented, if warranted. Additionally, work orders, contracts, purchase orders and other expense 
mechanisms will be subject to the Company’s internal and external audit procedures. 

Annually, BVES shall engage one of the CPUC approved listed evaluators to review and assess BVES’ 
compliance with its plan. It is expected that the evaluator will: 

•  Consult with, and operate under direction of, Safety and Enforcement Division. 

•  Issue a report by July 1 of each year commencing 2020. 
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Determine whether the utility failed to fund any activities included in its plan. 

6.4.2 Identifying and Correcting Deficiencies in the Plan 

BVES staff and qualified external stakeholders are encouraged to identify plan deficiencies or potential 
deficiencies to the Operations & Planning Manager as soon as possible when observed.  The Operations 
& Planning Manager shall evaluate each reported deficiency and, if the deficiency is determined to be a 
valid plan deficiency, he shall enter the deficiency into a log with the following information: 

• Date the deficiency was discovered 

• Description of the deficiency 

• Source identifying the deficiency (e.g., Internal Audit) 

• Priority based on deficiency severity 

• Assigned corrective action including the date when it must be completed by 

• Assigned staff responsible for completing the corrective action 

• Date corrective action completed 

The Operations & Planning Manager will go over the log at regularly scheduled Manager and Supervisor 
Meetings. It should also be noted that the log is not a substitute for tracking specific program deficiencies 
(e.g., vegetation management discrepancies are tracked via the vegetation management QC program not 
in the wildfire mitigation plan deficiency log). 

6.4.3 Monitoring and Auditing the Effectiveness of Equipment and Line Inspections 

The Operations & Planning Manager will assign qualified internal staff or engage a third party to review 
and audit the equipment and line inspection programs called out in the Wildfire Mitigation Plan after the 
completion of the first six months of the plan. Ideally, the audit is to be conducted between the 6-month 
and 8-month point of the plan period.  The assigned auditor will: 

•  Review records for the inspection programs, 

•  Interview staff performing inspections to assess their knowledge of the inspection programs, 

•  Monitor staff performing inspection activities, 

•  Review deficiencies noted in the programs, 

•  Identify systemic issues or problems, 

•  Note the timeliness of corrective actions, 

•  Pick a random sample of some completed corrective actions and verify the effectiveness of the 
corrective actions, and 

•  Issue a written report of findings. 

The Operations & Planning Manager will review the audit findings and assign corrective action as 
applicable.  A copy of the audit report will be routed to the Director. 
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7. ADDITIONAL INFORMATION 

This section captures the additional information required by the CPUC. As of January 2019, the CPUC 
has only requested cost information, including the potential cost implications of the proposed measures.  

7.1 Cost Information 

BVES has incorporated some costs of planned measures into previous GRCs. However, due to recent 
regulation updates, BVES has updated its plan and some proposed measures have not been previously 
captured. Table 7-1 below outlines the proposed costs and cost recovery of the measures included in this 
plan. 

Table 7-1. Mitigation Measures Cost Information 

Mitigation Measure  Cost Covered 
Previously  Cost Recovery  

Design & Construction 

1 Pineknot Substation Upgrades  Y GRCA  

2 Ute Undergrounding  N Memorandum AccountB 

$3.2 million 

3 Fuse Upgrades  N 
Memorandum AccountB 

$5.2 million total ($2.6 
million/year) 

4 Tree Attachment Removal  Project Y GRCA  

6 Covered Conductor Replacement Pilot Program  

7 Covered Conductor Wrap Pilot Program  

Pole Loading Assessment & Remediation 5  
Program  

Radford Line Covered Conductor Replacement 8 Project  

Y  

N  

N  

N 

GRCA  

Memorandum AccountB 

$458,000 
Memorandum AccountB 

$292,000 
Memorandum AccountB  
$2.5 million  

Inspection & Maintenance

9 First Annual On-Ground Inspection   Y GRCA  

10 Second Annual On-Ground Inspection  N 
Memorandum AccountB 

$90,000 

11 Predictive-Based Maintenance  Y GRCA  
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12 Electrical  Preventative  Maintenance Program   Y GRCA  

13 LIDAR Inspection   N 
Memorandum AccountB 

$220,000 

14 GIS Data Collection & Sharing  Y GRCA  

15 Vegetation Management Plan  Y  GRCA and FHPMAC  

Operational Practices 

16 Operational Considerations / Special   Work 
Procedures  Y GRCA  

17 Automatic  Recloser Upgrades  Y GRCA  

18 Emergency  Reporting  Y GRCA  

19 Wildfire Infrastructure Protection Teams  Y  GRCA  

Situational & Conditional Awareness 

20 SCADA Installations  Y GRCA  

21 GIS-Based Applications (e.g. Outage 
Management System)  Y GRCA  

22 Web-Based Weather Resources  Y GRCA  

23 
BVES-Owned Weather Stations  
(Install 10 additional stations  and integrate  all 20  
stations with SCADA)  

24 Weather Forecasting  
(Consulting services)  

25 Remote Monitoring (Cameras)  

26 Grid Automation  

Partial  

N  

N  

GRC and Memorandum  
Account $122,000 not 
authorized yet   

B 

A 

Memorandum Account
$46,800  

B 

No cost recovery intended 
this plan period (Cost TBD) 

Y  GRCA  

Response & Recovery 

GRCA and 
27 PSPS Protocols  Partial Memorandum AccountD 

$42,000 not authorized yet 

28 Post Incident Recovery, Restoration & 
Remediation  Y GRCA plus CEMA if 

applicable 
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A Expense is being addressed in the BVES’ General Rate Case A.17-05-004 submitted on May 1, 2017, which is 
pending decision. 
B New expense.  BVES requests by approval of this Wildfire Mitigation Plan, that the CPUC authorize BVES to 
establish a memorandum account to track and recover the expenses related to this project/program that are not 
included in BVES’ BRRR. 
C BVES’ Fire Hazard Prevention Memorandum Account (FHPMA). 
D Expense for regular work hours are covered in BRRR; however, the overtime is not.  BVES requests by approval of 
this Wildfire Mitigation Plan, that the Commission authorize BVES to establish a memorandum account to track and 
recover these plan related expenses. 
Source: BVES 
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APPENDIX A. ATTACHMENT A SPREADSHEET

§8386 (c) (3)(4)(8)(9): Wildfire Mitigation Strategies and Programs
Program/Strategy (§ 8386(c)(3)) Asset Addressed (Ex: 

line, poles, etc. (§ 
8386(c)(3))

Annual Cost (Capital v. 
Expense) (Scoping Memo 
at 4: "In evaluating the 
proposed plans the 
Commission may weigh 
the potential cost 
implications of measures 
proposed in the plans")

Costs Currently Reflected in 
Revenue Requirement? 
(Provide Decision Reference) If 
for Only Part of Budget, 
Identify the $ for that Part and 
Explain Part Not Previously 
Authorized (§ 8386(j))

Compliance 
Requirement? (Provide 
Code/GO Reference) If 
for Only Part of Budget, 
Identify the $ for that 
Part and Explain Part 
that is Not Compliance

Identify any Aspects of 
Plan/Strategy and 
Associated Funding 
That is or Will Be 
Addressed in Another 
Case (Identify the 
Case (§ 8386(j))

Identify 
Memorandum 
Accounts Where 
Costs of 
Program/Strategy 
Are Being Tracked and 
Explain How Double 
Tracking is Prevented 
(§ 8386(j))

Previously Included in 
RAMP? (Provide 
Reference) (§ 8386 
(c)(11))

Evaluation Metric(s) 
(§ 8386 (c)(4))

Assumptions 
Underlying Metric 
(§ 8386 (c)(4))

OPERATIONAL PRACTICES  
 

         

Blocking Rec losers All Rec losers Expense1 Yes1 No NA NA Y NA NA

Fast-Curve Settings All Circuit Breakers Expense1 Yes1 No NA NA Y NA NA

Sensitive Relay Settings All Circuit Breakers Expense1 Yes1 No NA NA Y NA NA

Red Flag Warning Period / Special Work 
Conditions

All Circuit Recloser 
Settings; Trip Savers;

Expense1 Yes1 PU Code Sections 451 
and 399.2(a)

Proceeding 18-12-
005

NA N NA NA

Wildfire Infrastructure Protection Teams All Assets Expense1 Yes1 PU Code Sections 451
and 399.2(a); GO 156

Proceeding 18-12-
005

NA N NA NA

PLANS FOR INSPECTION           

1st Annual On-Ground Inspection All Assets Expense1 Yes1 GO 155 BVES GRC A.17-05- NA Y NA NA

2nd Annual On-Ground Inspection All Assets $90,000 Expense2 No2 No NA WMP Memorandum Y NA NA

Preventative Maintenance of Overhead 
Lines Program

All Overhead Lines 
(Over a 3 year period)

Expense1 Yes1 No BVES GRC A.17-05-
004

NA Y NA NA

Electrical Preventative Maintenance 
Program

All Substations; All 
Distribution

Expense1 Yes1 GO-174 BVES GRC A.17-05-
004

NA Y NA NA

LIDAR Inspection Radford 34kV Line §220,000 Expense2 No2 No NA WMP Memorandum N NA NA

GIS Data Collection & Sharing All Assets Expense1 Yes1 No NA NA NA NA NA

VEGETATION MANAGEMENT           

Compliance Related Work (list each 
separately) (1) 72 in Minimum Radial 
Clearance; (2) No vertical coverage be 
allowed above BVES sub-transmission lines 
(34,500 V); (3) All vegetation within the drip  

All Assets Expense ,31 Yes 31, GO 95; D.17-12-024 
(Decision Adopting 
Regulations to Enhance 
Fire Safety in the High 
Fire Threat District)

BVES GRC A.17-05-
004

Fire Hazard 
Prevention 
Memorandum 
Account (FHPMA); 
Costs with contractor

Y Average time for 
clearance 
permissions from 
local agencies; 
number of

NA
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Program/Strategy (§ 8386(c)(3))
Asset Addressed (Ex: 

line, poles, etc. (§ 
8386(c)(3))

Annual Cost (Capital v. 
Expense) (Scoping Memo 
at 4: "In evaluating the 

proposed plans the 
Commission may weigh 

the potential cost 
implications of measures 
proposed in the plans")

Costs Currently Reflected in 
Revenue Requirement? 

(Provide Decision Reference) If 
for Only Part of Budget, 

Identify the $ for that Part and 
Explain Part Not Previously 

Authorized (§ 8386(j))

Compliance 
Requirement? (Provide 
Code/GO Reference) If 
for Only Part of Budget, 
Identify the $ for that 
Part and Explain Part 

that is Not Compliance

Identify any Aspects of 
Plan/Strategy and 

Associated Funding 
That is or Will Be 

Addressed in Another 
Case (Identify the 
Case (§ 8386(j))

Identify 
Memorandum 

Accounts Where 
Costs of 

Program/Strategy 
Are Being Tracked and 

Explain How Double 
Tracking is Prevented 
(§ 8386(j))

Previously Included in 
RAMP? (Provide 

Reference) (§ 8386 
(c)(11))

Evaluation Metric(s) 
(§ 8386 (c)(4))

Assumptions 
Underlying Metric 

(§ 8386 (c)(4))

SYSTEM HARDENING           
Pole Loading All Distribution Poles 

(8,000 total; 2,000 per 
year)

Capital & O&M Expense1 Yes1 GO-95 BVES GRC A.17-05-004 NA Y Number of Poles 
Failing Assessment 
Replaced / 
Remediated

Ends once all 8,000 
poles have been 
assessed (in 4 
years)

Covered Conductor Replacement Pilot 
Program

Overhead distirbution 
in high risk areas (3

$458,000 Capital2 No2 No NA WMP Memorandum 
Account

Y Length of bare 
wired covered

Funding for pilot is 
approved; ends

Covered Conductor Wrap Pilot Program Overhead distirbution 
in high risk areas (3

$292,000 Capital2 No2 No NA WMP Memorandum 
Account

Y Length of bare 
wired covered

 Fundi ng for pilot is 
approved; ends

Radford Line Covered Conductor 
Replacement Project

Radford 34kV Line
HFTDTier 3 line

$2.5 million Capital2 No2 No NA WMP Memorandum 
Account

Y Length of bare 
wired covered

 Fundi ng for Radford 
line is approved; 
ends once

Undergrounding Ute Line; Big Bear Lake 
Village Circuit

$3.2 million Capital2 No2 No NA WMP Memorandum 
Account

N NA NA

Substation Upgrades Pineknot Capital1 Yes1 G 0-174 BVES GRC A.17-05-004 NA Y NA NA
Fuse Upgrades (Replace fuses with 
current limiting (non-expulsion) and 
electronic fuses)

All Fuses $2.6 million Capital2 No2 No NA WMP Memorandum 
Account

Y Number of fuses 
replaced by fused 
trip savers and

Fundi ng for fuse 
upgrades is 
approved; ends

Tree Attachment Removals All Tree Attachments 
(1,200 total; 300 per 
year)

Capital1 Yes1 GO-95 BVES GRC A.17-05-004 NA Y Number of Tree 
Attachments 
Removed

Target removal of 
300 attachments 
per year; end

SITUATIONAL AWARENESS           

SCADA Installations All Assets Capital1 Yes1 No BVES GRC A.17-05-004 NA Y NA NA
GIS Based-Applications - Outage 
Management System (OMS)

All Circuits Expense1 Yes1 No BVES GRC A.17-05-004 NA N NA NA

GIS Based-Applications - Interactive 
Voice Response (IVR)

All Circuits Expense1 Yes1 No BVES GRC A.17-05-004 NA N NA NA

Web-Based Weather Resoources All Assets Expense1 Yes1 No Proceeding 18-12-005 NA N NA NA
BVES-Owned Weather Stations (pole top 
mounted)

Overhead Distribution 
System

$122,000 Capital  
($95,000 to install 10 
additional weather 
stations and $27,000 to 

2 No2 ESRB-8 Proceeding 18-12-005 WMP Memorandum 
Account

N Max recorded 
sustained winds 
and wind gusts; 
frequency of high 

NA
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Notes:
1Expense is being addressed in the BVES' General Rate Case A.17-05-004 submitted on May 1, 2017, which is pending decision.
2New expense. BVES requests by approval of this Wildfire Mitigation Plan, that the CPUC authorize BVES to establish a memorandum account to track and recover the expenses related to this project/program that are not included in BVES' BRRR. 
3BVES' Fire Hazard Prevention Memorandum Account (FHPMA).

Program/Strategy (§ 8386(c)(3))
Asset Addressed (Ex: 

line, poles, etc. (§ 
8386(c)(3))

Annual Cost (Capital v. 
Expense) (Scoping Memo 
at 4: "In evaluating the 

proposed plans the 
Commission may weigh 

the potential cost 
implications of measures 
proposed in the plans”)

Costs Currently Reflected in 
Revenue Requirement? 

(Provide Decision Reference) If 
for Only Part of Budget, 

Identify the $ for that Part and 
Explain Part Not Previously 

Authorized (§ 8386(j))

Compliance 
Requirement? (Provide 
Code/GO Reference) If 
for Only Part of Budget, 
Identify the $ for that 
Part and Explain Part 

that is Not Compliance

Identify any Aspects of 
Plan/Strategy and 

Associated Funding 
That is or Will Be 

Addressed in Another 
Case (Identify the 
Case (§ 8386(j))

Identify 
Memorandum 

Accounts Where 
Costs of 

Program/Strategy 
Are Being Tracked and 

Explain How Double 
Tracking is Prevented 

(§ 8386(j))

Previously Included in 
RAMP? (Provide 

Reference) (§ 8386 
(c)(11))

Evaluation Metric(s) 
(§ 8386 (c)(4))

Assumptions 
Underlying Metric 

(§ 8386 (c)(4))

SITUATIONAL AWARENESS CONTINUED  

 

         

Weather Forecasting (Consulting 
Services)

All Assets $46,800 Expense2 No3 ESRB-8 Proceeding 18-12-005 WMP Memorandum 
Account

N Number of NFDRS 
"Very Dry" and 
"Dry" days

NA

Remote Monitoring (Cameras) to be 
planned this period

Radford 34 kV Line;
Other High-Risk

No expense this plan 
period.

No ESRB-8 Proceeding 18-12-005 NA N NA NA

Grid Automation (Historian & Software 
Capabilities)

All Circuits Capital1 Yes1 No BVES GRC A.17-05-004 NA Y NA NA

RESPONSE & RECOVERY           

Public Safety Power Shut-Off / De-
Energization

All Assets $42,000 Expense  for 
overtime only.

2 No3 PU Code Sections 451 
and 399.2(a)

Proceeding 18-12-005 WMP Memorandum 
Account

N Number of PSPS 
Events

NA

Post Incident Recovery, Restoration & 
Remediation

All Assets Incident specific Yes  plus CEMA if applicable1 GO 166 NA CEMA if applicable NA NA NA
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