
APPENDIX A 
 

Deficiencies and Conditions 



- A1 - 

BVES-R1 Defining the year. 
Class C 

Deficiency For its Progress Metrics, BVES defines 2019 as June 2019-May 2020. While the WSD understands 
BVES’s desire to present a full calendar year of data and progress, redefining the year makes it 
difficult to compare BVES’s Progress Metrics with those of the other filers. 

Condition In its 2021 WMP update, BVES shall: 
i) recalculate 2019 Progress Metrics to only include progress that occurred within calendar 

year 2019; 
ii) explain in a footnote why data is available for only a portion of the specified calendar year 

for any applicable Progress Metric; and 
iii) maintain the definition of “year” as a calendar year (i.e., January to December) throughout 

the 2021 WMP Update, subsequent WMPs, and all related filings, unless otherwise 
directed. 
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BVES-R2 Details on risk spend efficiency and future modelling plans. 
Class B 

Deficiency BVES states that its grid hardening projects are capital intensive and yield low RSE values but are 
prudent and critical to hardening its system, and that it is taking proactive measures to mitigate 
wildfire risks that have been widely adopted across California.  While BVES provides RSE estimates 
for a significant number of initiatives and a high-level comparative analysis in Figures 5-6 and 5-7 
of its WMP Refile, BVES appears to heavily rely on its subject matter experts’ input to evaluate risk 
but does not explain the assumptions made and how wildfire RSE and PSPS RSE were calculated. 
Further, BVES states that it plans to develop a model to quantify ignition risk drivers and associated 
probabilities within the next 3 years but does not explain the steps it will take to develop this plan 
or how it intends to achieve this plan. BVES WMP Refile also lists each mitigation measure and a 
time period in which it will be completed in Supporting Table 5-1, but it did not provide a year-by-
year timeline for reaching its 10-year goals. 

Condition In its 2021 WMP Update, BVES shall: 
i) provide an explanation for the RSE estimates in Figures 5-6 and 5-7 of the BVES WMP, 

including the assumptions made and how wildfire RSE and PSPS RSE were calculated;  
ii) provide a detailed explanation of how the Fire Safety Circuit Matrix works, how the 

subject matter experts evaluate risk reduction and define an equivalent annual cost for 
each mitigation activity, and what process the subject matter experts go through, 
including assumptions made in their evaluations;  

iii) provide an explanation of how BVES will reduce distribution circuits designated by the 
Fire Safety Circuit Matrix as high wildfire threat from eleven to five; 

iv) provide additional detail, timeline, and updates on impact of new technology and 
innovations on BVES’s 3-year strategy; 

v) provide a detailed explanation of BVES’s plans and progress in developing a model to 
quantify ignition risk drivers and associated probabilities, within the next 3 years; and 

vi) provide a year-by-year timeline for reaching these goals. 
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BVES-R3 Pilot program impacts on strategy. 
Class B 

Deficiency BVES states that its grid hardening projects are capital intensive and yield low RSE values BVES 
mentions that it is following other utilities’ pilot programs and research and development efforts 
but does not plan to pursue new technologies until they are ready for commercial deployment. 
However, BVES does not provide further detail of how new technologies and innovations will 
impact its strategy over the next 3 years. 

Condition In its 2021 WMP Update, BVES shall: 
i) provide details on how it expects new technologies and pilot programs to impact its 

wildfire mitigation strategy over the next 3 year horizon. 
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BVES-R4 Emerging innovation installment programs. 
Class C 

Deficiency BVES states that it “will consider the feasibility of implementing alternative technologies” and it 
is “closely following” several emerging innovations and technologies.  BVES then lists several 
technologies that it is “closely following,” including Down Wire Detection Relay; however, BVES 
refers to Down Wire Detection Relay as an “installment program.”   BVES also states in Table 22 
that “BVES is monitoring Down Wire Detection Technology and once the technology is ready for 
field use, BVES will develop a Down Wire Detection Installment Program in future WMPs.” 
BVES’s discussion regarding this technology is unclear and difficult to follow. 

Condition In its 2021 WMP Update, BVES shall describe: 
i) whether it currently has a Down Wire Detection Installment Program; 

a) if it does, provide a timeline for development and implementation of this program. 
b) if it does not, clarify whether BVES intends to develop a Down Wire Detection 

Installment Program and, if so, provide a timeline for the development of this 
program. 

ii) how it intends to measure the effectiveness of Down Wire Detection technology. 
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BVES-R5 Controls to ensure targets and goals are met. 
Class B 

Deficiency BVES’s 2020 WMP Refile did not specify the amount of work it would do for some of its 2019 
targets, so it is not possible to assess whether it met its own internal goals. BVES also did not specify 
how it would ensure its internal goals and targets are met. Further, BVES conducted pilot programs 
to evaluate the wildfire risk of its structure design and decided to replace all sub-transmission lines 
(34.5 kV) and replace all bare 4 kV distribution conductor in “high-risk areas” with covered 
conductor. However, BVES did not specify how these “high-risk areas” are determined. 

Condition In its 2021 WMP Update, BVES shall: 
i) explain the type of controls implemented to ensure that its internal goals and targets are 

met; and  
ii) explain how “high-risk areas” were determined.   
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BVES-R6 Vegetation management community outreach. 
Class C 

Deficiency BVES provides no discussion of community outreach or public education in its vegetation 
management section. BVES says that efforts are incorporated into “other programs such as those in 
Table 29 and Table 30,”  but those Tables are incomplete and indicate that several community 
engagement initiatives are included in section 5.3.9 of the WMP Refile (Emergency Planning and 
Preparedness), with which the WSD has found a deficiency (BVES-R11). 

Condition In its 2021 WMP Update, BVES shall: 
i) supply the missing information on its community outreach and public education related 

to vegetation management, and 
ii) detail how community related vegetation management outreach and response is 

performed outside of emergency situations.  
 

BVES-R7 Fuels management.    
Class C 

Deficiency BVES provides little discussion on slash treatment or fuels reduction around facilities. BVES states 
that practices are incorporated into vegetation management practices with no details on how. 

Condition In its 2021 WMP Update, BVES shall: 
i) provide detailed information on its fuels management and slash reduction practices, and 
ii) disclose whether it intends on developing a fuels management program and/or joint 

roadmap in cooperation with the Forest Service and other land management agencies.   
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BVES-R8 Tracking of tree status. 
Class C 

Deficiency BVES does not discuss whether it has a tracking system for trees, other than one to ensure its 
contractor is completing required work. 

Condition In its 2021 WMP Update, BVES shall detail: 
i) how it tracks its trees or groups of trees to ensure they are treated according to an 

appropriate schedule and appropriate specifications that ensure they do not pose a risk 
of wildfire, and 

ii) whether this tracking documents the condition of trees to ensure they are maintained in 
proper condition over time. 
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BVES-R9 PSPS.  
Class B 

Deficiency Although BVES has never experienced a PSPS event, its PSPS activity is governed, at least in part, 
by what SCE does, so BVES must have better plans in place to prepare for a potential PSPS event 
in its service territory. While BVES indicates efforts to plan for PSPS events, BVES’s WMP Refile 
lacks detail on its overall preparedness for a potential PSPS event. BVES’s WMP Refile lists 
organizations, partners, and Community Based Organization’s that it will collaborate with but does 
not provide a detailed explanation of what roles those organizations will play, what contracts or 
agreements are currently in place, actions it has taken, or resources available to those organizations 
to support BVES’s strategy to minimize public safety risk from PSPS events. While BVES provides 
a limited communication strategy for providing in-language material pursuant to the requirements 
of D.20-03-004 and material for AFN populations, it does not provide details of how it will mitigate 
the public safety impact of PSPS on first responders, health care facilities, operations of 
telecommunications infrastructure and water utilities/agencies, and other critical infrastructure.  

BVES also states that its service territory has sufficient local generation to supply critical services 
and infrastructure but does not provide further detail. Further, BVES’s WMP Refile notes that it 
does not deploy crew-accompanying ignition prevention and suppression resources and services 
as part of its operational practices; however, when emergencies occur, BVES communicates and 
collaborates with local emergency response teams, which include crew accompanying ignition 
prevention and suppression resources and services.    

However, BVES does not mention what suppression resources would be utilized by the Wildfire 
Infrastructure Protection team to mitigate wildfire impacts. BVES does not outline personnel work 
procedures and training requirements. BVES states that additional linepersons and engineers could 
supplement the ignition mitigation and suppression effort, but does not mention if standby 
resources (i.e., water trucks) would be available.  
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During its Restoration Phase, BVES states that it will coordinate with SCE but does not provide a 
detailed description of what this coordination would entail. BVES also does not provide any 
discussion of notification of the State Warning Center in the initial PSPS or Restoration Phase of 
the plan. 

Condition In its 2021 WMP Update, BVES shall detail: 
i) its strategy to minimize public safety risk during high wildfire risk conditions (including 

the list and description of community resource centers and services provided during a de- 
energization event and a communication strategy) sufficient to address the needs of the 
population in those areas, including Limited English Proficiency and AFN populations.  
If BVES has already submitted compliance documents with regard to the in-language 
requirements of D.20-03-004 or other CPUC decision, it shall explain those materials, 

ii) details of Big Bear Valley Mountain Mutual Aid Association’s (MMAA) role in BVES’s 
strategy to minimize public safety risk during high wildfire conditions, 

iii) a plan for customer communications and mitigating the public safety impact of PSPS on 
first responders, health care facilities, operations of telecommunications infrastructure 
and water utilities/agencies,  

iv) its collaboration with Community Based Organizations, including what role each 
organization will play to minimize public safety risk during high wildfire conditions, 

v) an update on its development of a Community Resource Center for PSPS events,  
vi) a detailed explanation of its coordination with the CPUC, CalFire, Cal OES, 

communications providers, representatives of people/communities with access and 
functional needs, and other public safety partners to plan de-energization simulation 
exercises, 

vii) a detailed explanation of how its local energy generation will supply critical services and 
infrastructure,  

viii) what suppression resources would be utilized by the Wildfire Infrastructure Protection 
team to mitigate wildfire impacts, and  

ix) what stand-by resources would be available to BVES during a PSPS event. 
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BVES-R10 Data capabilities and planning for data governance, sharing, and repository. 
Class B 

Deficiency BVES vaguely describes its plans to address GIS capabilities, data sharing, development a 
centralized data repository, and performance of a “gap analysis.”  BVES states that it is “assessing 
its data collection, data management and data sharing policies,” and “will conduct a GIS capability 
assessment to assure it can manage data on an enterprise-wide basis.”  However, BVES lacks a clear 
plan for implementing new data policies. 

Condition In its 2021 WMP Update, BVES shall: 
i. provide a schema for its centralized data repository. 

ii. detail the quality assurance, quality control, and governance policies for its data enterprise 
systems. 

iii. provide updates on the status, findings, and resultant actions for: 
a. the “gap analysis,” 
b. the GIS capability assessment,  
c. clearing the backlog of data management activities, and 
d. staff training in GIS.  

iv. provide a timeline and a detailed explanation of BVES’s plans to develop and implement an 
action plan addressing data sharing, collection, and storage, including its plan to align data 
with WSD’s data standards. This timeline and explanation shall include all types of data, 
including GIS.  
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BVES-R11 Lack of wildfire issues addressed in emergency preparedness plan. 
Class C 

Deficiency BVES must have an emergency plan in place in accordance to GO 166 and also for wildfire and 
PSPS events, as discussed in the section on Grid Operations and Protocols. Lack of ignition in the 
past does not mean the electrical corporation will not have wildfire events in the future, and the 
WSD is concerned that BVES is generally unprepared to meet this challenge. In A.13 of its 2020 
WMP Refile, BVES noted that it will address all Class C deficiencies in its 2021 WMP Update. 

Condition In its 2021 WMP Update, BVES shall: 
i) set forth its emergency planning and preparedness for wildfire, including customer 

support before, during and after a wildfire, support for low income customers, billing 
adjustments, deposit waivers, extended payment plan, suspension of disconnection and 
nonpayment fees, and repairs, 

ii) describe emergency communications before, during, and after a wildfire in English, 
Spanish, and other languages required by the Commission in D.20-03-004, and 

iii) address plans for coordination with first responders and other public safety 
organizations, plans to prepare for and restore service, including workforce mobilization 
and prepositioning of equipment and employees, and a showing that it has an adequate 
and trained workforce to promptly restore service after a major event. 
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BVES-R12 Collaboration. 
Class C 

Deficiency BVES says that it “will collaboratively leverage information with partners,” but does not provide 
details as to what those efforts or outcomes will be.  

Condition In its 2021 WMP Update, BVES shall: 
i) detail the nature and outcomes of its existing collaboration with each stakeholder and 

community partner, 
ii) describe plans and desired outcomes for collaborations not yet in place, and 
iii) how it incorporates feedback from collaborations into its wildfire mitigation efforts and 

initiatives. 
 

BVES-R13 “As needed” community engagement insufficient. 
Class C 

Deficiency It is not sufficient for BVES simply to state that it will engage with its community “as needed.” It 
must plan now in the event of wildfire or PSPS emergencies later. 

Condition In its 2021 WMP Update, BVES shall: 
i) establish and describe its program regarding customer outreach and engagement, 

including community meetings with proper input from the community, such as surveys, 
with a process to change procedures and the WMP based off such input.  

  



 

 

(End of Appendix A) 
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0. Summary 

All figures reference the latest submitted versions of 2020 WMPs as of December 
4th, 2020. Data is pulled from Tables 1-31 of Utility WMPs unless stated 
otherwise. 

By utility, the WMPs reference in this document are: 

PG&E Update to WMP submitted March 17th, 2020 

SCE Revision 02 to WMP 

SDG&E Update to WMP submitted March 10th, 2020 

Liberty CalPeco Update to WMP submitted February 28th, 2020 

Bear Valley Electric Service 2020 WMP Refile submitted September 18th, 2020 

Horizon West Transmission Update to WMP submitted February 28th, 2020 

Trans Bay Cable Update to WMP submitted February 28th, 2020 

All are available at www.cpuc.ca.gov/wildfiremitigationplans 

All the analysis and corresponding figures presented in this appendix reply upon 
data that is self-reported by the utilities. By utilizing and presenting this self-
reported data in this appendix, the WSD is not independently validating that all 
data elements submitted by utilities are accurate. The WSD will continue to 
evaluate utility data, conduct data requests, and conduct additional compliance 
activities to ensure that data provided is accurate. 

Figures in this appendix are not numbered sequentially. Figure numbers have 
been retained from the Detailed Figure & Charts appendices of the Resolutions 
addressing the other electrical corporations’ 2020 WMPs.1 Only figures 
pertaining to Bear Valley Electric Service and other Small and Multi-
Jurisdictional Utilities have been included in this document, and retain the 
original figure numbers including updated data. 

  

 
1 Resolutions WSD-002, -003, -004, -005, -007, -008, and -009. 

http://www.cpuc.ca.gov/wildfiremitigationplans


- B2 - 

1.1 Wildfire Risk Exposure 

 
Figure 1.1a: Comparison of data sources for circuit typologies 

 

 
 

Note: In their 2020 WMPs, PG&E and SCE only reported circuit mileage data for overhead facilities. 
Based on the best available historical data on circuit mileage and grid topology in the Commission’s 

possession, PG&E is reported to have 84% of its total line miles overhead, and SCE is reported to 
have 62% of its total line miles overhead. While the 2020 WMP Guidelines directed the utilities to 

report their grid topology breakdown by circuit miles, rather than line miles, the percentages 
overhead and underground are expected to be similar. 

 
BVES submitted a refile on 9/18/2020. Those updates are reflected here. 

 
Source: SED standard data requests for annual grid data (reflect values as of December 

2018), WMP Table 13 
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Figure 1.1b: Circuit topology breakdown by overhead and underground circuit miles 
 

 
99164 52057 17317 2056 3868 265  53 

Total circuit miles 
 

Trans Bay Cable did not report underground circuit miles in Table 13 of the WMP but 
mentioned on page 8 of its WMP that it had 53 circuit miles of underground submarine 

cable, which is reflected in this chart.  
 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: WMP Table 13 
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Figure 1.2b: Overhead circuit miles by HFTD Tier (Small Utilities)  
Broken out by transmission and distribution 

 

 
19 1485 729 2524 0 211 

Total overhead circuit miles 
 

Note: Zone 1 not shown as subtotal 
 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: WMP Table 13 
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Figure 1.3b: Breakdown of overhead transmission and distribution circuit miles by HFTD and WUI 
location (Small utilities) 

 

729 2524 0 211 
Total overhead circuit miles 

 

Note: Liberty appears to have made an error in their WMP, claiming more WUI circuit miles than 
total circuit miles. Thus, it is not shown here. 

Note: Trans Bay Cable and Horizon West Transmission are not shown. Trans Bay Cable is almost 
entirely underground and submarine, and Horizon West Transmission did not yet have operational 

facilities at the time it submitted its 2020 WMP. 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: WMP Table 13 
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Figure 1.4b: Breakdown of overhead transmission and distribution circuit miles by HFTD and 
population density (Small utilities) 

 

19 1485 729 2524 0 211 
Total overhead circuit miles 
 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: WMP Table 13 
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Figure 1.5b: Red flag warning circuit mile days per year by utility (Small utilities) 

 

 

Note: A “Red Flag Warning (RFW) Circuit Mile Day” is intended to capture the duration and scope of 
the fire weather that year. It is defined on page 5 of the 2020 WMP Guidelines to be calculated as 
the number of circuit miles that were under a RFW multiplied by the number of days those miles 

were under said RFW. For example, if 100 circuit miles were under a RFW for 1 day, and 10 of those 
miles were under RFW for an additional day, then the total RFW circuit mile days would be 110. 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: WMP Table 10 
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1.2 Outcome Metrics 

Figure 2.1b: Asset inspection findings normalized by total circuit mileage (Small utilities) 

 

 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: WMP Table 1 
 

  

2015 2016 2017 2018 2019 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019
Liberty PacifiCorp Bear Valley

Level 3 asset inspection findings,
transmission and distribution 2.6 2.2 2.4 2.4 3.8 13.2 17.2 14.1 12.2 16.1 0.0 0.0 3.2 2.9 3.8

Level 2 asset inspection findings,
transmission and distribution 0.0 0.7 0.0 0.0 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.7 1.3

Level 1 asset inspection findings,
transmission and distribution 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FIGURE 2.1B
Number of Level 1, 2 and 3 asset 

inspection findings for 
transmission and distribution, 

per total circuit mile 
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Figure 2.2b: Risk event incidents normalized by overhead circuit mileage (Small utilities) 

 

 

For PacifiCorp, the largest drivers of “Other” near misses were “Other” (50% on average over the 5 
year period) and “Unknown” (42% on average over the 5 year period). 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: Tables 11a and 11b from utility WMPs and data requests, normalized by data from Table 13 
of utility WMPs; BVES numbers adjusted to address inconsistencies in subtotal calculations 

provided. 

  

2015 2016 2017 2018 2019 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019
Liberty PacifiCorp Bear Valley

Other events per overhead circuit mile 0.02 0.01 0.00 0.02 0.06 0.11 0.06 0.10 0.06 0.12 0.00 0.00 0.00 0.00 0.00
Contact from object risk events per

overhead circuit mile 0.02 0.02 0.02 0.01 0.04 0.10 0.06 0.08 0.06 0.09 0.03 0.17 0.06 0.04 0.02

Equipment/facility failure risk events
per overhead circuit mile 0.03 0.03 0.03 0.03 0.05 0.12 0.09 0.12 0.09 0.10 0.10 0.10 0.10 0.06 0.04

Wire to wire risk events per overhead
circuit mile 0.01 0.02 0.00 0.00 0.03 0.01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01

FIGURE 2.2B
Risk event incidents for 

transmission and distribution, 
normalized per overhead circuit 

mile 
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Figure 2.3b: Number of ignitions, normalized by overhead circuit mileage (Small utilities) 

 

Total annual ignitions 

Utility 2015 2016 2017 2018 2019 

Liberty 3 1   1 

PacifiCorp 2 2 4 4 11 

Bear Valley 0 0 0 0 0 

 

Total reported overhead circuit miles 

Utility Circuit miles 

Liberty 1504 

PacifiCorp 3254 

Bear Valley 211 

 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: Tables 11a and 11b from utility WMPs and data requests normalized by data from Table 13 
of utility WMPs; PacifiCorp numbers adjusted to account for Tables 11c and 11d. 

  

2015 2016 2017 2018 2019 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019
Liberty PacifiCorp Bear Valley

Other ignitions per 10,000 circuit miles 6.65 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.15 0.00 0.00 0.00 0.00 0.00
Wire-to-wire ignitions per 10,000

circuit miles 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Equipment / facility failure ignitions
per 10,000 circuit miles 6.65 0.00 0.00 0.00 6.65 3.07 3.07 9.22 0.00 12.29 0.00 0.00 0.00 0.00 0.00

Object contact ignitions per 10,000
circuit miles 6.65 6.65 0.00 0.00 0.00 3.07 3.07 3.07 12.2915.37 0.00 0.00 0.00 0.00 0.00

FIGURE 2.3B
Ignitions per 10,000 overhead 

circuit miles 
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Figure 2.4b: Total ignitions by HFTD location (Small utilities) 

 

Note: Ignitions in Zone 1 HFTD areas make up less than 1% of total ignitions. 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: Table 2 from utility WMPs 
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Figure 2.5b: Ignitions by ignition probability driver type (Small utilities) 

 

Note: Since Liberty and PacifiCorp have less than 10,000 overhead circuit miles, their average 
number of total annual ignitions per 10,000 circuit miles is greater than their average number of 

total annual ignitions. 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: Tables 11a and 11b from utility WMPs and data requests, normalized by data from Table 13 
of utility WMPs; PacifiCorp numbers adjusted to account for Tables 11c and 11d. 
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Figure 2.6b: Detail: Share of ignitions due to each ignition probability driver (Small utilities) 

 

Note: Conductor failure includes conductor failure (as reported), splice, clamp and connector. Other 
includes wire-to-wire contact / contamination. Since Liberty and PacifiCorp have less than 10,000 
overhead circuit miles, their average number of total annual ignitions per 10,000 circuit miles is 

greater than their average number of total annual ignitions. 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 
 

Source: Tables 11a and 11b from utility WMPs and data requests, normalized by data from Table 13 
of utility WMPs; PacifiCorp numbers adjusted to account for Tables 11c and 11d. 
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Figure 2.8b: Normalized PSPS duration in customer hours (Small utilities) 

 

Note: Normalization using RFW circuit mile days helps take into account fire weather conditions 
based on a commonly used metric; more detail is necessary to address potential inconsistencies in 
how each utility calculates this figure. A “Red Flag Warning (RFW) Circuit Mile Day” is intended to 

capture the duration and scope of the fire weather that year and is calculated as the number of 
circuit miles that were under a RFW multiplied by the number of days those miles were under said 
RFW (per page 5 of the 2020 WMP Guidelines). For example, if 100 circuit miles were under a RFW 

for 1 day, and 10 of those miles were under RFW for an additional day, then the total RFW circuit 
mile days would be 110.  

Utilities' ability to implement PSPS (including accurate predictions and customer communication) 
is captured in the Utility Wildfire Mitigation Maturity Model's "PSPS operating model and 

consequence mitigation" capability.  

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 

Source: Table 12 of utility WMPs. 
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Figure 2.9b: Normalized area burned by utility ignited wildfire (Small utilities) 

 

Note: Normalization using RFW circuit mile days helps take into account fire weather conditions 
based on a commonly used metric. A “Red Flag Warning (RFW) Circuit Mile Day” is intended to 
capture the duration and scope of the fire weather that year. It is defined on page 5 of the 2020 

WMP Guidelines to be calculated as the number of circuit miles that were under a RFW multiplied 
by the number of days those miles were under said RFW. For example, if 100 circuit miles were 

under a RFW for 1 day, and 10 of those miles were under RFW for an additional day, then the total 
RFW circuit mile days would be 110. To address inconsistencies in how utilities normalized this 
metric in Table 2 of their WMPs, this table shows number of acres burned as reported in Table 2 

normalized by RFW Circuit Mile Days as reported in Table 10.  

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 

Source: Table 2 and Table 10 of utility WMPs. 
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1.3 Resource Allocation 

Figure 3.1b: Overview of total plan spend across utilities (Small utilities) 

 

Totals for Liberty and PacifiCorp include calculation errors on the part of utilities in which the 
reported sum of the spend for 2020, 2021, and 2022 is not equal to the total reported 2020-2022 

planned spend. This error has not been corrected by the WSD in this table.  

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 

Note: “M” stands for millions, “K” stands for thousands.  

Source: Tables 21-30 from utility WMPs and data requests, normalized by data from Table 13 of 
utility WMPs 
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2019 2020 2021 2022 Total
Liberty 4.0 M 7.0 M 30.0 M .0 M 32.0 M .0 M 27.0 M .0 M 89.0 M
PacifiCorp 1.0 M 13.0 M 26.0 M .0 M 38.0 M .0 M 37.0 M .0 M 101.0 M
Bear Valley 12.4 M 13.0 M 15.1 M .0 M 21.2 M .0 M 14.6 M .0 M 50.9 M
Horizon West .0 M .0 M 4.0 M .0 M 4.0 M .0 M .0 M .0 M 8.0 M
TransBay Cable .0 M .0 M .0 M .0 M .0 M .0 M .0 M .0 M .0 M

FIGURE 3.1B
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Figure 3.2b: Overview of total plan spend across utilities (Small utilities) 

 

 

Note: Spending for ITOs not shown here. Trans Bay Cable reports no planned spend. Horizon West 
Transmission (HWT) does not yet have operational facilities but reports up to $8M in planned 

spending, shown in HWT detailed appendix.  

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 

Source: Tables 21-30 from utility WMPs and data requests, normalized by data from Table 13 of 
utility WMPs 
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Figure 3.3b: Breakdown of planned spend by category (Small utilities) 

 

Source: Tables 21-30 of utility WMPs 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 

 

 

  

Liberty PacifiCorp Bear Valley
Total Planned spend for Grid Design &

System Hardening 47.54 M 68.49 M 40.12 M

Total Planned spend for Veg.
Management & Inspections 27.57 M 17.10 M 8.24 M

Total Planned spend for Asset
Management & Inspections 8.70 M 3.69 M 1.31 M

Total Planned spend for Grid
Operations and Protocols 1.26 M 6.00 M .25 M

Total Planned spend for Data
Governance 1.45 M .00 M .14 M

Total Planned spend for Situational
Awareness & Forecasting 1.81 M 1.04 M .80 M

Total Planned spend for Emergency
Planning & Preparedness .72 M .00 M .00 M

Total Planned spend for Stakeholder
Cooperation & Community

Engagement
.08 M .00 M .00 M

Total Planned spend for Resource
Allocation & Methodology .00 M .00 M .00 M

Total Planned spend for Risk
Assessment & Mapping .00 M .08 M .00 M

Total planned spend for WMP cycle 89.13 M 96.40 M 50.87 M

FIGURE 3.3B
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Figure 3.9: Bear Valley resource allocation detail for top 5 initiatives by planned spend 

 

Source: Tables 21-30 of utility WMPs 

BVES submitted a refile on 9/18/2020. Those updates are reflected here. 

 

2019 Plan
($K)

2019 Actual
($K)

2020 Plan
($K)

2020 Actual
($K)

2021 Plan
($K)

2022 Plan
($K)

WMP Cycle
Plan Total

($K)
Covered conductor installation $458.00 $350.19 $1,832.93 $- $5,345.97 $5,345.97 $12,524.87

Detailed inspections of vegetation
around distribution electric lines and

equipment
$1,000.00 $902.45 $2,600.00 $- $2,600.00 $2,600.00 $7,800.00

Distribution pole replacement and
reinforcement, including with

composite poles
$2,444.13 $5,096.68 $2,444.13 $- $2,444.13 $2,444.13 $7,332.39

Other corrective action $- $- $156.24 $- $5,443.76 $- $5,600.00
Other/not listed - Hardening of

overhead facilities along evacuation
routes

$- $- $200.00 $- $1,710.00 $1,710.00 $3,620.00

Total spend for top 5 initiatives by
planned spend $3,902.13 $6,349.32 $7,233.30 $- $17,543.86 $12,100.10 $36,877.26

FIGURE 3.9A
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0. Bear Valley: Description of Data Sources 
Data related to the Maturity Model is based on the latest submitted versions of 2020 Utility Wildfire 
Mitigation Maturity Survey (“Survey”) as of April 10th, 2020. Data for the Maturity Model is pulled from 
Survey responses unless stated otherwise. 

All source data (the WMP and the Survey responses) are available at cpuc.ca.gov/wildfiremitigationplans 

All the analysis and corresponding tables presented in this appendix rely upon data that is self-reported by 
the utilities.  By utilizing and presenting this self-reported data in this appendix, the WSD is not 
independently validating that all data elements submitted by utilities are accurate. The WSD will continue to 
evaluate utility data, conduct data requests, and conduct additional compliance activities to ensure that data 
provided is accurate. 
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1. Bear Valley: Maturity Model Summary 
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1.1 Bear Valley: Maturity Summary by Category 

Maturity Model 
Category 

Summary of Maturity Assessment 
Focused on areas where utility plans to grow over the 2020-2022 WMP period 

A. Risk 
assessment and 

mapping 
 

Median automated 
maturity levels: 

 
2020: 1 
2023: 1 

• Bear Valley plans to increase its maturity level by 2023 in two of five capabilities. Specifically, by capability: 
• 1. Climate Scenario Modeling: Bear Valley’s survey responses do not indicate an increased maturity level 

in 2023. However, Bear Valley projects some growth within the capability: currently wildfire risk from weather 
is estimated broadly, but by 2023 Bear Valley plans to reliably categorize weather scenarios by level of risk. 

• 2. Ignition Risk Estimation: Bear Valley’s survey responses do not indicate an increased maturity level in 
2023. However, Bear Valley projects some growth within the capability: Currently, ignition risk is categorized 
into at least two risk categories (e.g., high, low), but by 2023, Bear Valley plans to quantitatively assess 
ignition risk. 

• 3. Estimation of Wildfire Consequences for Communities: Bear Valley’s survey responses indicate an 
increased maturity level in 2023. Currently, ignition events are categorized as low or high risk. By 2023, 
Bear Valley plans to categorize estimates with five or more levels of risk to communities. 

• 4. Estimation of wildfire and PSPS risk-reduction impact: Bear Valley’s survey responses do not 
indicate an increased maturity level in 2023. However, Bear Valley projects some growth within the 
capability: Currently, risk reduction is estimated on an interval scale (e.g., specific quantitative units) without 
a confidence interval, but by 2023 Bear Valley will make these estimations on an interval scale using a 
quantitative confidence interval. 

• 5. Risk maps and simulation algorithms: Bear Valley’s survey responses indicate an increased maturity 
level in 2023. Currently, there is no defined process for updating risk mapping algorithms. By 2023, Bear 
Valley plans to update risk mapping algorithms based on detected deviations of risk model to ignitions and 
propagation. 

B. Situational 
awareness and 

forecasting 
 

Median automated 
maturity levels: 

 
2020: 1 
2023: 2 

• Bear Valley plans to increase its maturity level by 2023 in three of five capabilities. Specifically, by capability: 
• 6. Weather variables collected: Bear Valley’s survey responses indicate an increased maturity level in 

2023. Currently, a range of accurate weather variables is collected. By 2023, Bear Valley plans to also 
measure the physical impact of weather on the grid (e.g. sway in lines, sway in vegetation). 

• 7. Weather data resolution: Bear Valley’s survey responses do not indicate an increased maturity level in 
2023. However, Bear Valley projects some growth within the capability: currently, weather data is collected 
at least four times per hour, but by 2023 Bear Valley plans to collect this data at least six times per hour. 
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Maturity Model 
Category 

Summary of Maturity Assessment 
Focused on areas where utility plans to grow over the 2020-2022 WMP period 

• 8. Weather forecasting ability: Bear Valley’s survey responses do not indicate an increased maturity level 
in 2023. However, Bear Valley projects some growth within the capability: currently weather forecasting is 
only sufficiently accurate to fulfill PSPS requirements, but by 2023 Bear Valley plans to combine accurate 
weather stations and external weather data to make accurate forecasts.  

• 9. External sources used in weather forecasting: Bear Valley’s survey responses indicate an increased 
maturity level in 2023. Currently, a mostly manual process is used for error checking weather stations with 
external data. By 2023, Bear Valley plans to do this through a mostly automated process. 

• 10. Wildfire detection processes and capabilities: Bear Valley’s survey responses indicate an increased 
maturity level in 2023. Currently, there is no consistent set of equipment for detecting ignitions along the 
grid. By 2023, Bear Valley plans to have well-defined equipment for detecting ignitions along the grid, 
including software in in installed cameras. 

C. Grid design and 
system hardening 

 
Median automated 

maturity levels: 
 

2020: 2 
2023: 3 

• Bear Valley plans to increase its maturity level by 2023 in five of five capabilities. Specifically, by capability: 
• 11. Approach to prioritizing initiatives across territory: Bear Valley’s survey responses indicate an 

increased maturity level in 2023. Currently, Bear Valley prioritizes risk reduction initiatives using risk 
modeling and wildfire / PSPS risk simulation. By 2023, Bear Valley plans to additionally take delivery power 
uptime into account when prioritizing initiatives. 

• 12. Grid design for minimizing ignition risk: Bear Valley’s survey responses indicate an increased 
maturity level in 2023. Currently, the grid design meets minimum G095 requirements and loading standards 
in HFTD areas. By 2023, Bear Valley plans to exceed design requirements and have the grid designed 
based on an accurate understanding of drivers of risk. 

• 13. Grid design for resiliency and minimizing PSPS: Bear Valley’s survey responses indicate an 
increased maturity level in 2023. Currently, distribution architecture has (n-1) redundancy covering at least 
70% of customers in HFTD. By 2023, Bear Valley plans to increase this number to at least 85%.   

• 14. Risk based hardening and cost efficiency: Bear Valley’s survey responses indicate an increased 
maturity level in 2023. Currently, Bear Valley has an accurate understanding of the relative cost and 
effectiveness of initiatives. By 2023, Bear Valley plans to understand the relative cost and effectiveness of 
initiatives, tailored to the circumstances of different locations on its grid. 

• 15. Grid design and asset innovation: Bear Valley’s survey responses indicate an increased maturity level 
in 2023. Currently, grid hardening initiatives are evaluated based on installation into the grid and measuring 
direct reduction in ignition events. By 2023, Bear Valley plans to also evaluate initiatives by measuring 
reduction impact on near-miss metrics. 
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Maturity Model 
Category 

Summary of Maturity Assessment 
Focused on areas where utility plans to grow over the 2020-2022 WMP period 

D. Asset 
management and 

inspections 
 

Median automated 
maturity levels: 

 
2020: 1 
2023: 2 

• Bear Valley plans to increase its maturity level by 2023 in four of five capabilities. Specifically, by capability: 
• 16. Asset inventory and condition assessments: Bear Valley’s survey responses indicate an increased 

maturity level in 2023. Currently the asset inventory includes information on age, state of wear and expected 
lifecycle, including records of all inspections and repairs, of equipment. By 2023, Bear Valley plans for this 
inventory to also include up-to-date work plans on expected future repairs and replacements.  

• 17. Asset inspection cycle: Bear Valley’s survey responses indicate an increased maturity level in 2023. 
Currently, inspections are based on annual or periodic schedules. By 2023, Bear Valley plans to schedule 
inspections based on risk, as determined by predictive modeling of equipment failure probability and risk-
causing ignition. 

• 18. Asset inspection effectiveness: Bear Valley’s survey responses indicate an increased maturity level in 
2023. Currently inspection procedures and checklists include all items required by statute and regulations. 
By 2023, Bear Valley plans to also include the lines and equipment typically responsible for ignitions and 
near misses. 

• 19. Asset maintenance and repair: Bear Valley’s survey responses indicate an increased maturity level in 
2023. Currently, service intervals are set based on the wildfire risk in relevant circuit. By 2023, Bear Valley 
plans to also set service intervals based on real-time monitoring from sensors. 

• 20. QA/QC for asset management: Bear Valley’s survey responses do not indicate an increased maturity 
level in 2023. However, Bear Valley projects some growth within the capability. Currently QA/QC information 
is used to identify deficiencies in work and recommend trainings. By 2023 Bear Valley plans to use QA/QC 
information to identify deficiencies in work and trainings, grade individuals, and recommend trainings based 
on weaknesses. 

E. Vegetation 
management and 

inspections 
 

Median automated 
maturity levels: 

 
2020: 1.5 
2023: 3 

• Bear Valley plans to increase its maturity level by 2023 in five of six capabilities. Specifically, by capability: 
• 21. Vegetation inventory and condition assessments: Bear Valley’s survey responses indicate an 

increased maturity level in 2023. Currently, vegetation inventory is updated within 1 week of collection. By 
2023, Bear Valley plans to update inventory within 1 day of collection. 

• 22. Vegetation inspection cycle: Bear Valley’s survey responses indicate an increased maturity level in 
2023. Currently, inspections are scheduled based on maps of predominant vegetation species and 
environment. By 2023, Bear Valley plans to base inspections on predictive modeling of vegetation growth 
and growing conditions. 

• 23. Vegetation inspection effectiveness: Bear Valley’s survey responses indicate an increased maturity 
level in 2023. Currently, inspection procedures and checklists include all items required by statute and 
regulations. By 2023, Bear Valley plans to also include vegetation types typically responsible for ignitions 
and near misses. 



- C6 - 

Maturity Model 
Category 

Summary of Maturity Assessment 
Focused on areas where utility plans to grow over the 2020-2022 WMP period 

• 24. Vegetation grow-in mitigation: Bear Valley’s survey responses indicate an increased maturity level in 
2023. Currently, ignition risk modelling is used to guide clearances around lines and equipment. By 2023, 
Bear Valley plans to also use propagation risk modeling. 

• 25. Vegetation fall-in mitigation: Bear Valley’s survey responses indicate an increased maturity level in 
2023. Currently, Bear Valley removes vegetation outside of its right of way. By 2023, Bear Valley plans to 
remove vegetation outside of its right of way and to inform relevant communities of this removal.  

• 26. QA/QC for vegetation management: Bear Valley’s survey responses do not indicate an increased 
maturity level in 2023. However, Bear Valley projects some growth within the capability. Currently QA/QC 
information is used to identify deficiencies in work and recommend trainings. By 2023 Bear Valley plans to 
use QA/QC information to identify deficiencies in work and trainings, grade individuals, and recommend 
trainings based on weaknesses. 

F. Grid operations 
and protocols 

 
Median automated 

maturity levels: 
 

2020: 1.5 
2023: 4 

• Bear Valley plans to increase its maturity level by 2023 in six of six capabilities. Specifically, by capability: 
• 27. Protective equipment and device settings: Bear Valley’s survey responses indicate an increased 

maturity level in 2023. Currently, Bear Valley increases sensitivity of risk reduction elements during high 
threat weather conditions and monitors near misses. By 2023, Bear Valley plans to increase the sensitivity of 
risk reduction elements during high threat weather conditions based on risk mapping. 

• 28. Incorporating ignition risk factors in grid control: Bear Valley’s survey responses indicate an 
increased maturity level in 2023. Currently, Bear Valley does not use predictive modeling to estimate 
expected life or make equipment decisions. By 2023, Bear Valley plans to use predicative modeling to 
estimate expected life and make equipment decisions. 

• 29. PSPS op. model and consequence mitigation: Bear Valley’s survey responses indicate an increased 
maturity level in 2023. Currently, PSPS events are communicated to >99% of affected customers and 
>99.9% of medical baseline customers prior to the event. By 2023, Bear Valley plans to increase these 
numbers to >99.9% and 100% respectively. 

• 30. Protocols for PSPS initiation: Bear Valley’s survey responses indicate an increased maturity level in 
2023. Currently, Bear Valley only takes into account SME opinions when making PSPS decisions. By 2023, 
Bear Valley plans to also take into account a partially automated system that makes PSPS 
recommendations. 

• 31. Protocols for PSPS re-energization: Bear Valley’s survey responses indicate an increased maturity 
level in 2023. Currently there is a process for inspecting de-energized sections of the grid prior to re-
energization. By 2023, Bear Valley plans to also include sensors and aerial tools in this process. 
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Maturity Model 
Category 

Summary of Maturity Assessment 
Focused on areas where utility plans to grow over the 2020-2022 WMP period 

• 32. Ignition prevention and suppression: Bear Valley’s survey responses indicate an increased maturity 
level in 2023. Currently, ignition prevention and suppression policies only include employees. By 2023, Bear 
Valley plans to also include contractors and subcontractors in these policies. 

G. Data 
Governance 

 
Median automated 

maturity levels: 
 

2020: 0.5 
2023: 2.5 

• Bear Valley plans to increase its maturity level by 2023 in four of four capabilities. Specifically, by capability: 
• 33. Data collection and curation: Bear Valley’s survey responses indicate an increased maturity level in 

2023. Currently, Bear Valley does not have a centralized database of situational, operational, and risk data. 
By 2023, Bear Valley plans to have one of these databases. 

• 34. Data transparency and analytics: Bear Valley’s survey responses indicate an increased maturity level 
in 2023. Currently, Bear Valley does not have a single document cataloguing all fire-related data and 
algorithms, analyses, and data processes. By 2023, Bear Valley plans to have all this information kept in one 
document. 

• 35. Near-miss tracking: Bear Valley’s survey responses indicate an increased maturity level in 2023. 
Currently, Bear Valley is not able to able to simulate wildfire potential given an ignition based on event 
characteristics. By 2023, Bear Valley plans to simulate wildfire potential given an ignition based on event 
characteristics. 

• 36. Data sharing with research community: Bear Valley’s survey responses indicate an increased 
maturity level in 2023. Currently, Bear Valley discloses only data as required. By 2023, Bear Valley plans to 
make data disclosures beyond what is required.  

H. Resource 
allocation 

methodology 
 

Median automated 
maturity levels: 

 
2020: 1 
2023: 2 

• Bear Valley plans to increase its maturity level by 2023 in six of six capabilities. Specifically, by capability: 
• 37. Scenario analysis across different risk levels: Bear Valley’s survey responses indicate an increased 

maturity level in 2023. Currently, Bear Valley provides projections for each scenario with region-level 
granularity. By 2023, Bear Valley plans to provide projections for each scenario with circuit-level granularity. 

• 38. Presentation of relative risk spend efficiency (RSE) for portfolio of initiatives: Bear Valley’s survey 
responses indicate an increased maturity level in 2023. Currently, Bear Valley includes the expected overall 
reduction in risk in explanations of investments. By 2023, Bear Valley plans to also include estimates of 
impact on reliability factors in explanations of investments as well. 

• 39. Process for determining risk spend efficiency of vegetation management initiatives: Bear Valley’s 
survey responses indicate an increased maturity level in 2023. Currently, Bear Valley understands the cost 
and effectiveness of producing an RSE estimate of vegetation management initiatives. By 2023, Bear Valley 
plans to also understand the cost sensitivities of producing an RSE estimate. 

• 40. Process for determining risk spend efficiency of system hardening initiatives: Bear Valley’s survey 
responses indicate an increased maturity level in 2023. Currently, Bear Valley understands the cost and 
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Maturity Model 
Category 

Summary of Maturity Assessment 
Focused on areas where utility plans to grow over the 2020-2022 WMP period 

effectiveness of producing an RSE estimate of grid hardening initiatives. By 2023, Bear Valley plans to also 
understand the cost sensitivities of producing an RSE estimate. 

• 41. Portfolio-wide initiative allocation methodology: Bear Valley’s survey responses indicate an 
increased maturity level in 2023. Currently, Bear Valley verifies RSE estimates with only historical or 
experimental pilot data. By 2023, Bear Valley plans to also use independent experts to verify its RSE 
estimates. 

• 42. Portfolio-wide innovation in new wildfire initiatives: Bear Valley’s survey responses indicate an 
increased maturity level in 2023. Currently, reviews of innovative initiatives are not audited by independent 
parties. By 2023 Bear Valley plans to have these reviews audited by independent parties. 

I. Emergency 
planning and 
preparedness 

 
Median automated 

maturity levels: 
 

2020: 4 
2023: 4 

• Bear Valley plans to increase its maturity level by 2023 in one of five capabilities. Specifically, by capability: 
• 43. Wildfire plan integrated with overall disaster/emergency plan: Bear Valley’s survey responses 

project no growth in this capability. Bear Valley’s wildfire plan is an integrated component of overall disaster 
and emergency plans 

• 44. Plan to restore service after wildfire related outages: Bear Valley’s survey responses project no 
growth in this capability. Bear Valley has detailed and actionable procedures in place to restore service after 
a wildfire related outage. 

• 45. Emergency community engagement during and after wildfire: Bear Valley’s survey responses 
project no growth in this capability. Bear Valley provides clear and substantially complete communications of 
available information relevant to affected customers.   

• 46. Protocols in place to learn from wildfire events: Bear Valley’s survey responses project no growth in 
this capability. There is a protocol in place to record the outcome of emergency events and integrate 
learnings into existing process. 

• 47. Processes for continuous improvement after wildfire and PSPS: Bear Valley’s survey responses 
indicate an increased maturity level in 2023. Currently, Bear Valley engages in public listening sessions and 
debriefs with partners. By 2023, Bear Valley plans to also have debriefs with other groups. 

J. Stakeholder 
cooperation and 

community 
engagement 

 
Median automated 

maturity levels: 

• Bear Valley plans to increase its maturity level by 2023 in one of five capabilities. Specifically, by capability: 
• 48. Cooperation and best practice sharing with other utilities: Bear Valley’s survey responses project no 

growth in this capability. Bear Valley works to identify and implement best practices from utilities around the 
globe. 

• 49. Engagement with communities on utility wildfire mitigation initiatives: Bear Valley’s survey 
responses project no growth in this capability. Bear Valley has a clear and actionable plan to develop / 
maintain a collaborative relationship with local communities. 
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Maturity Model 
Category 

Summary of Maturity Assessment 
Focused on areas where utility plans to grow over the 2020-2022 WMP period 

 
2020: 4 
2023: 4 

• 50. Engagement with LEP1 and AFN2 populations: Bear Valley’s survey responses project no growth in 
this capability. Bear Valley does not have a plan to partner with LEP and AFN communities. 

• 51. Collaboration with emergency response agencies: Bear Valley’s survey responses project no growth 
in this capability. Bear Valley cooperates with emergency response agencies. 

• 52. Collaboration on wildfire mitigation plan with stakeholders: Bear Valley’s survey responses indicate 
an increased maturity level in 2023. Currently, Bear Valley shares fuel management plans with other 
stakeholders and coordinates fuel management activities to focus on areas that will have the biggest impact 
in reducing wildfire risk. By 2023, Bear Valley plans to undertake this effort proactively. 

 
1. Limited English Proficiency 
2. Access and Functional Needs 
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1.2 Bear Valley: Maturity Detail by Capability 

1.2.1 A. Risk assessment and mapping 

1.2.1.1 Capability 1: Climate scenario modeling 

Capability 1: Climate scenario modeling 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Wildfire risk can be reliably determined based on 

weather and its impacts 
b. Scenarios are assessed by independent experts 
c. Climate scenario modeling is done with regional 

granularity 
d. Climate scenario modeling tool is partially (<=50%) 

automated 
e. Climate scenario tool also accounts for weather and 

how weather effects failure modes and propagation 
f. Future risk estimates take into account generally 

higher risk across the entire service territory due to 
changing climate 

a. Weather scenarios are planned to be reliably 
categorized by level of risk 

b. Scenarios are planned to be assessed by 
independent experts, and supported by historical 
data of incidents and near misses 

c. Climate scenario modeling is planned to be done with 
regional granularity 

d. Climate scenario modeling tool is planned to be 
mostly (>=50%) automated 

e. Climate scenario tool is also planned to account for 
weather, how weather effects failure modes and 
propagation, and existing hardware 

f. Basic temperature modeling is planned to be used to 
estimate effects of a changing climate on future 
weather and risk, taking into account difference in 
geography and vegetation 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.1.2 Capability 2: Ignition risk estimation 

Capability 2: Ignition risk estimation 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Tools and processes can reliably categorize the risk of 

ignition across the grid into at least two categories 
based on characteristics and condition of lines, 
equipment, surrounding vegetation, and localized 
weather patters 

b. Ignition risk estimation tool is partially (<=50%) 
automated 

c. Ignition risk estimation tool has regional granularity 
d. Ignition risk estimation is confirmed by historical data  
e. Ignition risk estimation uses >80% or no quantified 

confidence interval 

a. Tools and processes are planned to be able to 
quantitatively and accurately assess the risk of 
ignition across the grid based on characteristics and 
condition of lines, equipment, surrounding 
vegetation, and localized weather patterns 

b. Ignition risk estimation tool is planned to be mostly 
(>=50%) automated 

c. Ignition risk estimation tool is planned to have regional 
granularity 

d. Ignition risk estimation is planned to be confirmed by 
historical data and through real-time learning 

e. Ignition risk estimation is planned to use >90% 
confidence interval 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.1.3 Capability 3: Estimation of wildfire consequences for communities 

Capability 3: Estimation of wildfire consequences for communities 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Ignition events are categorized as low or high risk to 

communities 
b. Consequence of ignition risk is estimated as a function 

of at least potential fatalities, and one or both of 
structures burned, or area burned 

c. Ignition risk impact analysis is not available for all 
seasons 

d. Ignition risk estimation process is not automated 
e. Ignition risk estimation process is done with regional 

granularity 
f. Outputs of consequence estimation are independently 

assessed by experts  
g. Estimation of wildfire consequences uses level and 

conditions of vegetation and weather, including the 
vegetation specifies immediately surrounding the 
ignition site 

a. Ignition events are planned to be categorized with 
five or more levels of risk to communities 

b. Consequence of ignition risk is planned to be 
estimated as a function of at least potential fatalities, 
structures burned, area burned, monetary damages, 
impact on air quality, and impact on GHG reduction 
goals 

c. Ignition risk impact analysis is planned to be 
available for all seasons 

d. Ignition risk estimation process is planned to be 
partially (<=50%) automated 

e. Ignition risk estimation process is planned to be done with 
regional granularity 

f. Outputs of consequence estimation is planned to be 
independently assessed by experts and confirmed by 
historical data  

g. Estimation of wildfire consequences plans to use 
level and conditions of vegetation and weather, 
including the vegetation specifics immediately 
surrounding the ignition site and up-to-date moisture 
content, local weather patterns  

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 



- C13 - 

1.2.1.4 Capability 4. Estimation of wildfire and PSPS reduction impact 

Capability 4. Estimation of wildfire and PSPS reduction impact 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Approach reliably estimates risk reduction potential of 

initiatives on an interval scale (e.g., specific 
quantitative units) 

b. Estimation of wildfire and PSPS reduction impact is not 
automated 

c. Estimation of wildfire and PSPS reduction impact has 
regional granularity  

d. Ignition risk reduction assessment tool estimates are 
assessed with evidence and logical reasoning 

e. Estimation of wildfire and PSPS reduction impact 
accounts for existing hardware type and condition, 
including operating history; level and condition of 
vegetation; weather; and combination of initiatives 
already deployed 

a. Approach is planned to reliably estimate risk 
reduction potential of initiatives on an interval scale 
(e.g., specific quantitative units) with a quantitative 
confidence interval 

b. Estimation of wildfire and PSPS reduction impact is 
planned to be partially (<=50%) automated 

c. Estimation of wildfire and PSPS reduction impact is 
planned to have regional granularity 

d. Ignition risk reduction assessment tool estimates are 
planned to be assessed by independent experts 

e. Estimation of wildfire and PSPS reduction impact plans to 
account for existing hardware type and condition, 
including operating history; level and condition of 
vegetation; weather; and combination of initiatives 
already deployed 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.1.5 Capability 5. Risk maps and simulation algorithms 

Capability 5. Risk maps and simulation algorithms 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. There is no defined process for updating risk mapping 

algorithms 
b. Decision to update algorithms based on deviations is 

not automated  
c. Deviations from risk model to ignitions and 

propagations are calculated manually  
d. Decisions to update algorithms are independently 

evaluated by experts  
e. Current/historic ignition and propagation data is used 

to decide whether to update algorithms 

a. Risk mapping algorithms are planned to be updated 
based on detected deviations of risk model to 
ignitions and propagation 

b. Decision to update algorithms based on deviations is 
planned to be partially (<=50%) automated 

c. Deviations from risk model to ignitions and 
propagations are planned to be calculated with a 
semi-automated process 

d. Decisions to update algorithms are planned to be 
independently evaluated by experts and historical 
data 

e. Current/historic ignition and propagation data, as 
well as near-miss data, is planned to be used to 
decide whether to update algorithms 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• Risk mapping algorithms are updated at least bi-

annually 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.2 B. Situational awareness and forecasting 

1.2.2.1 Capability 6: Weather variables collected 

Capability 6: Weather variables collected 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. A range of accurate weather variables (e.g., humidity, 
precipitation, surface and atmospheric wind conditions) 
that impact probability of ignition and propagation from 
utility assets are collected 

b. Measurements are validated through manual field 
calibration 

c. Elements that cannot be reliably measured in real time 
(e.g., fuel moisture content) are being predicted 

d. More than one data source used for each weather 
metric collected 

a. A range of accurate weather variables (e.g., humidity, 
precipitation, surface and atmospheric wind 
conditions) that impact probability of ignition and 
propagation from utility assets are planned to be 
collected; additional data to measure physical impact 
of weather on grid (e.g., sway in lines, sway in 
vegetation) is also planned to be collected 

b. Measurements are planned to be validated through 
automatic field calibration measurements 

c. Elements that cannot be reliably measured in real time 
(e.g., fuel moisture content) are planned to be predicted 

d. More than one data source is planned to be used for 
each weather metric collected 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.2.2 Capability 7: Weather data resolution 

Capability 7: Weather data resolution 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Weather data collected has sufficient granularity to 
reliably measure weather conditions in HFTD areas, 
and along the entire grid and in all areas needed to 
predict weather on the grid 

b. Weather data collected at least four times per hour 
c. Weather data resolution with regional granularity 
e. Measurement of weather conditions is partially 

(<=50%) automated 

a. Weather data collected is planned to have sufficient 
granularity to reliably measure weather conditions in 
HFTD areas, and along the entire grid and in all areas 
needed to predict weather on the grid. Bear Valley 
also plans to include wind estimations at various 
atmospheric altitudes relevant to ignition risk 

b. Weather data is planned to be collected at least six 
times per hour 

c. Weather data resolution is planned to be done with 
regional granularity 

d. Measurement of weather conditions is planned to be 
mostly (>=50%) automated 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• Weather data is gathered with sufficient granularity to 

reliably measure weather conditions 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.2.3 Capability 8: Weather forecasting ability 

Capability 8: Weather forecasting ability 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility has independent weather forecasting ability 
sufficiently accurate to fulfill PSPS requirements 

b. Accurate forecasts prepared at least two weeks in 
advance 

c. Weather forecasts have regional granularity 
d. Forecast results are error checked against historical 

weather patterns  
e. Forecast process is partially (<=50%) automated 

a. Utility plans to have the ability to use a combination 
of accurate weather stations and external weather 
data to make accurate forecasts 

b. Accurate forecasts are planned to be prepared at 
least three weeks in advance 

c. Weather forecasts are planned to have regional 
granularity 

d. Forecast results are planned to be error checked against 
historical weather patterns and subsequently error 
checked against measured weather data 

e. Forecast process is planned to be mostly (>=50%) 
automated 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• Weather forecasting ability sufficiently accurate to fulfill 

PSPS requirements at circuit level 

Criteria missing to reach a maturity level of 1 or more: 
• Weather forecasting ability sufficiently accurate to fulfill 

PSPS requirements at circuit level 

  



- C18 - 

1.2.2.4 Capability 9: External sources used in weather forecasting 

Capability 9: External sources used in weather forecasting 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility uses a combination of accurate weather stations 
and external weather data, and elects to use the data 
set, as a whole or in composite, that is most accurate  

b. Utility uses a mostly manual process for error checking 
weather stations with external data sources 

c. Weather data is used to help make decisions  

a. Utility plans to use a combination of accurate weather 
stations and external weather data, and elects to use the 
data set, as a whole or in composite, that is most 
accurate  

b. Utility plans to use a mostly automated processes for 
error checking weather stations with external data 
sources 

c. Weather data is planned to be used to create a single 
visual and configurable live map that can be used to 
make decisions 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.2.5 Capability 10: Wildfire detection processes and capabilities 

Capability 10: Wildfire detection processes and capabilities 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Well-defined procedures for detecting ignitions along 
the grid exist 

b. No consistent set of equipment for detecting ignitions 
along grid 

c. Procedure exists for notifying suppression forces and 
key stakeholders when ignitions are detected 

d. Ignition detection software is not currently deployed 

a. Well-defined procedures for detecting ignitions along the 
grid are planned to exist 

b. Well-defined equipment for detecting ignitions along 
grid is planned to be used, including remote 
detection equipment including cameras 

c. Procedure is planned to automatically, accurately, 
and in real time notify suppression forces and key 
stakeholders   

d. Ignition detection software in cameras that operate 
automatically is planned to be used as part of ignition 
detection procedures. 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• Remote detection equipment, including cameras, is 

used to help detect ignitions 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.3 C. Grid design and system hardening 

1.2.3.1 Capability 11: Approach to prioritizing initiatives across territory 

Capability 11: Approach to prioritizing initiatives across territory 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Plan prioritizes risk reduction initiatives at the span 
level based on (i) risk modeling driven by local 
geography and climate/weather conditions, fuel loads 
and moisture content and topography and (ii) detailed 
wildfire and PSPS risk simulation across individual 
circuits 

a. Bear Valley plans to prioritize risk reduction 
initiatives at the span level based on (i) risk modeling 
driven by local geography and climate/weather 
conditions, fuel loads and moisture content and 
topography and (ii) risk estimates across individual 
circuits, including estimates of actual consequence, 
and (iii) taking delivery power uptime into account 
(e.g, reliability, PSPS) 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

  



- C21 - 

1.2.3.2 Capability 12: Grid design for minimizing ignition risk 

Capability 12: Grid design for minimizing ignition risk 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Grid design meets minimum G095 requirements and 
loading standards in HFTD areas 

b. Utility does not provide micro grids or islanding where 
traditional grid infrastructure is impracticable and 
wildfire risk is high 

c. Routing of new portions of the grid takes wildfire risk 
into account 

d. Some efforts made in HFTD areas to incorporate the 
latest asset management strategies and new 
technologies into grid topology 

a. Grid topology is planned to exceed design 
requirements, and is planned to be designed based 
on an accurate understanding of drivers of risk 

b. Utility plans to provide micro grids or islanding 
where traditional grid infrastructure is impracticable 
and wildfire risk is high 

c. Routing of new portions of the grid plans to take wildfire 
risk into account 

d. Efforts planned to be made across the entire service 
area to incorporate the latest asset management 
strategies and new technologies into grid topology 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.3.3 Capability 13: Grid design for resiliency and minimizing PSPS 

Capability 13: Grid design for resiliency and minimizing PSPS 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility’s transmission architecture has (n-1) redundancy 
for all circuits subject to PSPS 

b. Utility’s distribution architecture has (n-1) redundancy 
covering at least 70% of customers in HFTD 

c. Utility’s distribution architecture is sectionalized to have 
switches in HFTD areas to individually isolate circuits, 
such that no more than 1000 customers sit within one 
switch 

d. Utility uses egress points as an input for grid topology 
design 

a. Utility’s transmission architecture is planned to have (n-1) 
redundancy for all circuits subject to PSPS 

b. Utility’s distribution architecture is planned to have 
(n-1) redundancy covering at least 85% of customers 
in HFTD 

c. Utility’s distribution architecture is planned to be 
sectionalized to have switches in HFTD areas to 
individually isolate circuits, such that no more than 
200 customers sit within one switch 

d. Utility plans to have egress points available and 
mapped for each customer, with potential traffic 
mapped based on traffic simulation and taken into 
consideration for grid topology design 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.3.4 Capability 14: Risk-based grid hardening and cost efficiency 

Capability 14: Risk-based grid hardening and cost efficiency 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility has an accurate understanding of the relative 
cost and effectiveness of different initiatives 

b. Estimates can be prepared with circuit-based 
granularity 

c. Estimates are updated annually or more frequently  
d. Utility has all grid hardening initiatives included within 

its evaluation 
e. Utility can evaluate risk reduction synergies from 

combinations of various initiatives 

a. Utility is planned to have an accurate understanding 
of the relative cost and effectiveness of different 
initiatives, tailored to the circumstances of different 
location on its grid 

b. Estimates can be prepared with span-based 
granularity 

c. Estimates are planned to be updated annually or more 
frequently 

d. Utility is planned to have all grid hardening initiatives 
included within its evaluation and supported by 
independent testing 

e. Utility plans to be able to evaluate risk reduction 
synergies from combinations of various initiatives 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.3.5 Capability 15: Grid design and asset innovation 

Capability 15: Grid design and asset innovation 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. New grid hardening initiatives evaluated based on 
installation into grid and measuring direct reduction in 
ignition events 

b. Results of pilot and commercial deployments, including 
project performance, project cost, geography, climate, 
vegetation, etc. are shared with a limited set of 
partners 

c. Performance of new initiatives is not independently 
audited 

a. New grid hardening initiatives planned to be 
evaluated based on installation into grid and 
measurement of direct reduction in ignition events, 
and measurement of reduction impact on near-miss 
metrics 

b. Results of pilot and commercial deployments, 
including project performance, project cost, 
geography, climate, vegetation, etc. are planned to be 
shared extensively with industry, academia, and 
other utilities 

c. Performance of new initiatives is planned to be 
independently audited 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.4 D. Asset management and inspections 

1.2.4.1 Capability 16: Asset inventory and condition assessments 

Capability 16: Asset inventory and condition assessments 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. There is an accurate inventory of equipment that may 

contribute to wildfire risk, including age, state of wear, 
and expected lifecycle, including records of all 
inspections and repairs 

b. Condition assessment is updated annually 
c. A system and approach are in place to reliably detect 

incipient malfunctions likely to cause ignition in HFTD 
areas 

d. Inventory is kept with asset-level granularity 

a. There is planned to be an accurate inventory of 
equipment that may contribute to wildfire risk, 
including age, state of wear, and expected lifecycle, 
including records of all inspections and repairs and 
up-to-date work plans on expected future repairs and 
replacements 

b. Condition assessment is planned to be updated 
quarterly 

c. Sensorized, continuous monitoring equipment is 
planned to be in place to determine the state of 
equipment and reliably detect incipient malfunctions 
likely to cause ignition 

d. Inventory is planned to be kept with asset-level 
granularity 

3 

2 

1 

0 

 

Criteria missing to reach a maturity level of 1 or more: 
• Inventory database is updated within 90 days of 

equipment inventory or conditions being collected 
• Inventory includes age, state of wear, and expected 

lifecycle 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.4.2 Capability 17: Asset inspection cycle 

Capability 17: Asset inspection cycle 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 

a. Patrol inspections are above minimum regulatory 
requirements, with more frequent inspections for 
highest risk equipment 

b. Patrol inspections are based on annual or periodic 
schedules  

c. At least annually updated or verified static maps of 
equipment and environment are the inputs for 
scheduling patrol inspections 

d. Detailed inspections are consistent with minimum 
regulatory requirements 

e. Detailed inspections are based on annual or periodic 
schedules 

f. At least annually updated or verified static maps of 
equipment and environment are the inputs for 
scheduling patrol inspections 

g. Other inspections are above minimum regulatory 
requirements, with more frequent inspections for 
highest risk equipment 

h. Other inspections are based on annual or periodic 
schedules 

i. At least annually updated or verified static maps of 
equipment and environment are inputs for scheduling 
patrol inspections 

a. Patrol inspections are planned to be above minimum 
regulatory requirements, with more frequent inspections 
for highest risk equipment 

b. Patrol inspections are planned to be based on risk, 
as determined by predictive modeling of equipment 
failure probability and risk causing ignition 

c. Predictive modeling of equipment failure probability 
and risk is planned to be the inputs for scheduling 
patrol inspections 

d. Detailed inspections are planned to be above 
minimum regulatory requirements, with more 
frequent inspections for highest risk equipment. 

e. Detailed inspections are planned to be based on risk, 
as determined by predictive modeling of equipment 
failure probability and risk causing ignition  

f. Predictive modeling of equipment failure probability 
and risk is planned to be the inputs for scheduling 
patrol inspections 

g. Other inspections are planned to be above minimum 
regulatory requirements, with more frequent inspections 
for highest risk equipment 

h. Other inspections are planned to be based on risk, as 
determined by predictive modeling of equipment 
failure probability and risk causing ignition  

3 

2 

1 

0 
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Capability 17: Asset inspection cycle 
i. Predictive modeling of equipment failure probability 

and risk is planned to be inputs for scheduling patrol 
inspections 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.4.3 Capability 18: Asset inspection effectiveness 

Capability 18: Asset inspection effectiveness 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Patrol, detailed, enhanced, and other inspection 
procedures and checklists include all items required by 
statute and regulations 

b. Procedure and inspection checklists determined based 
on statute and regulatory guidelines only 

c. Checklists, training, and procedures are customized 
across the service territory 

a. Patrol, detailed, enhanced, and other inspection 
procedures and checklists are planned to include all 
items required by statute and regulations, and to 
include all items required by statute and regulations, 
and to include lines and equipment typically 
responsible for ignitions and near misses 

b. Procedure and inspection checklists determined are 
planned to be based on predictive modeling that 
considers vegetation and equipment type, age, and 
condition 

c. Checklists, training, and procedures are planned to 
be customized at the circuit level 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.4.4 Capability 19: Asset maintenance and repair 

Capability 19: Asset maintenance and repair 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Electrical lines and equipment maintained as required 
by regulation, and additional maintenance done in 
areas of grid at highest wildfire risk based on detailed 
risk mapping 

b. Service intervals are set based on wildfire risk in 
relevant circuit 

c. Maintenance and repair procedures take wildfire risk, 
performance history, and past operating conditions into 
account 

a. Electrical lines and equipment are planned to be 
maintained as required by regulation, and additional 
maintenance done in areas of grid at highest wildfire risk 
is planned to be based on detailed risk mapping 

b. Service intervals are planned to be set based on 
wildfire risk in relevant circuit, as well as real-time 
monitoring from sensors 

c. Maintenance and repair procedures are planned to take 
wildfire risk, performance history, and past operating 
conditions into account 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.4.5 Capability 20: QA/QC for asset management 

Capability 20: QA/QC for asset management 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Contractor activity is audited through an established 

and functioning audit process, where contractor activity 
is subject to semi-automated audits using technologies 
capable of sampling the contractor’s work (e.g., LiDAR 
scans, photographic evidence) to manage and confirm 
work completed by subcontractors 

b. Contractors follow the same processes and standards 
as utility’s own employees 

c. QA/QC information is regularly used to identify 
deficiencies in quality of work performance and 
inspections performance  

d. QA/QC information is used to identify systemic 
deficiencies in quality of work and inspections, and 
recommend training based on weakness 

e. Workforce management software tools are used to 
manage and confirm work completed by 
subcontractors 

a. Contractor activity is planned to be audited through an 
established and functioning audit process to manage and 
confirm work completed by subcontractors, where 
contractor activity is subject to semi-automated audits 
using technologies capable of sampling the contractor’s 
work (e.g., LiDAR scans, photographic evidence) 

b. Contractors are planned to follow the same processes 
and standards as utility’s own employees 

c. QA/QC information is planned to be regularly used to 
identify deficiencies in quality of work performance and 
inspections performance 

d. QA/QC information is planned to be used to identify 
systemic deficiencies in quality of work and 
inspections, grade individuals, and recommend 
training based on weaknesses 

e. Workforce management software tools are planned to be 
used to manage and confirm work completed by 
subcontractors 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.5 Vegetation Management and inspections 

1.2.5.1 Capability 21: Vegetation inventory for condition assessments 

Capability 21: Vegetation inventory for condition assessments 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. There is a centralized inventory of vegetation 
clearances based on most recent inspections 

b. Inventory is updated within 1 week of collection 
c. Inspections are independently verified by third party 

experts 
d. Inventory has asset-based granularity 

a. There is planned to be a centralized inventory of 
vegetation clearances based on most recent inspection 

b. Inventory is planned to be updated within 1 day of 
collection 

c. Inspections are planned to be independently verified by 
third party experts 

d. Inventory is planned to have asset-based granularity 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.5.2 Capability 22: Vegetation inspection cycle 

Capability 22: Vegetation inspection cycle 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. All types of vegetation inspections are above minimum 
regulatory requirements, with more frequent 
inspections for highest risk areas 

b. Vegetation inspections are scheduled based on up-to-
date static maps of predominant vegetation species 
and environment  

c. Up-to-date, static maps of vegetation and environment, 
as well as data on annual growing conditions are the 
inputs for scheduling vegetation inspections 

a. All types of vegetation inspections are planned to be 
above minimum regulatory requirements, with more 
frequent inspections for highest risk areas 

b. Vegetation inspections are planned to be scheduled 
based on risk, as determined by predictive modeling 
of vegetation growth and growing conditions  

c. Predictive modeling of vegetation growth is planned 
to be the input for scheduling vegetation inspections 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.5.3 Capability 23: Vegetation inspection effectiveness 

Capability 23: Vegetation inspection effectiveness 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Patrol, detailed, enhanced, and other inspection 
procedures and checklists include all items required by 
statute and regulations  

b. Procedures and checklists are based on statute and 
regulatory guidelines only 

c. Checklists, training, and procedures are customized 
across a region 

a. Patrol, detailed, enhanced, and other inspection 
procedures and checklists are planned to include all 
items required by statute and regulations, and 
include vegetation types typically responsible for 
ignitions and near misses 

b. Procedures and checklists are planned to be based 
on predictive modeling based on vegetation and 
equipment type, age, and condition, and validated by 
experts 

c. Checklists, training, and procedures are planned to 
be customized at the circuit level 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.5.4 Capability 24: Vegetation grow-in mitigation 

Capability 24: Vegetation grow-in mitigation 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 

a. Utility exceeds minimum statutory and regulatory 
clearance around all lines and equipment 

b. Utility meets or exceeds minimum statutory or 
regulatory clearances during all seasons 

c. Ignition risk modeling is used to guide clearances 
around lines and equipment 

d. Species growth rates and species limb failure rates, 
cross referenced with local climatological conditions, 
are used to guide clearance around lines and 
equipment 

e. Community organizations are engaged in setting local 
clearances and protocols 

f. Utility removes vegetation waste along its right of way 
across the entire grid 

g. Utility removes vegetation waste along the right of way 
on the same day as cutting 

h. Utility works with local landowners to provide a cost 
effective use for cutting vegetation 

i. Utility works with partners to identify new cost effective 
uses for vegetation, taking into consideration 
environmental impacts and emissions of vegetation 
waste 

a. Utility plans to exceed minimum statutory and regulatory 
clearances around all lines and equipment 

b. Utility plans to meet or exceed minimum statutory or 
regulatory clearances during all seasons 

c. Ignition and propagation risk modeling is planned to 
be used to guide clearances around lines and 
equipment 

d. Species growth rates and species limb failure rates, cross 
referenced with local climatological conditions, are 
planned to be used to guide clearance around lines and 
equipment 

e. Community organizations are planned to be engaged in 
setting local clearances and protocols 

f. Utility plans to remove vegetation waste along its right of 
way across the entire grid 

g. Utility plans to remove vegetation waste along the right of 
way on the same day as cutting 

h. Utility plans to work with local landowners to provide a 
cost effective use for cutting vegetation 

i. Utility plans to work with partners to identify new cost 
effective uses for vegetation, taking into consideration 
environmental impacts and emissions of vegetation waste 

3 

2 

1 

0 
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Capability 24: Vegetation grow-in mitigation 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.5.5 Capability 25: Vegetation fall-in mitigation 

Capability 25: Vegetation fall-in mitigation 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility systematically removes vegetation outside of 

right of way 
b. Potential vegetation that may pose a threat identified 

based on the height of trees with potential to make 
contact with electric lines and equipment 

c. Vegetation is removed with cooperation from the 
community 

d. Utility removes vegetation waste outside its right of 
way across the entire grid 

e. Utility removes vegetation outside its right of way on 
the same day as cutting 

f. Utility works with local landowners to provide a cost 
effective use for cutting vegetation 

j. Utility works with partners to identify new cost effective 
uses for vegetation, taking into consideration 
environmental impacts and emissions of vegetation 
waste 

a. Utility plans to systematically remove vegetation 
outside of right of way, and to inform relevant 
communities of removal 

b. Potential vegetation that may pose a threat identified 
is planned to be based on the probability and 
consequences of impact on electric lines and 
equipment as determined by risk modeling 

c. Vegetation is planned to be removed with cooperation 
from the community 

d. Utility plans to remove vegetation waste outside its right 
of way across the entire grid 

e. Utility plans to remove vegetation outside its right of way 
on the same day as cutting 

f. Utility plans to work with local landowners to provide a 
cost effective use for cutting vegetation 

g. Utility plans to work with partners to identify new cost 
effective uses for vegetation, taking into consideration 
environmental impacts and emissions of vegetation waste 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• Utility removes vegetation within 1 week of cutting 

vegetation 

Criteria missing to reach a maturity level of 1 or more: 
• Utility removes vegetation within 1 week of cutting 

vegetation 
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1.2.5.6 Capability 26: QA/QC for vegetation management 

Capability 26: QA/QC for vegetation management 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Contractor and employee activity audited through an 

established and demonstrably functioning audit 
process to manage and confirm work completed by 
subcontractors, where contractor activity is subject to 
semi-automated audits using technologies capable of 
sampling the contractor’s work (e.g., LiDAR scans, 
photographic evidence) 

b. Contractors follow the same processes and standards 
as utility’s own employees 

c. QA/QC information is regularly used to identify 
deficiencies in quality of work performance and 
inspections performance 

d. QA/QC information is used to identify systemic 
deficiencies in quality of work and inspections, and 
recommend training based on weaknesses 

e. Workforce management software tools are used to 
manage and confirm work completed by 
subcontractors 

a. Contractor and employee activity are planned to be 
actively audited through an established and demonstrably 
functioning audit process to manage and confirm work 
completed by subcontractors, where contractor activity is 
subject to semi-automated audits using technologies 
capable of sampling the contractor’s work (e.g., LiDAR 
scans, photographic evidence) 

b. Contractors are planned to follow the same processes 
and standards as utility’s own employees 

c. QA/QC information is planned to be used regularly to 
identify deficiencies in quality of work performance and 
inspections performance 

d. QA/QC information is planned to be used to identify 
systemic deficiencies in quality of work and 
inspections, grade individuals, and recommend 
specific pre-made and tested training based on 
weaknesses  

e. Workforce management software tools are planned to be 
used to manage and confirm work completed by 
subcontractors 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.6 F. Grid operations and protocols 

1.2.6.1 Capability 27: Protective equipment and device settings 

Capability 27: Protective equipment and device settings 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility increases sensitivity of risk reduction elements 
during high threat weather conditions and monitors 
near misses  

b. A fully automated process is planned to adjust 
sensitivity of grid elements and evaluate effectiveness 

c. There is a predetermined protocol driven by fire 
conditions for adjusting sensitivity of grid elements 

a. Utility plans to increase sensitivity of risk reduction 
elements during high threat weather conditions 
based on risk mapping and monitors near misses 

b. A fully automated process is planned to adjust sensitivity 
of grid elements and evaluates effectiveness 

c. Bear Valley plans to have a predetermined protocol 
driven by fire conditions for adjusting sensitivity of grid 
elements 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.6.2 Capability 28: Incorporating ignition risk factors in grid control 

Capability 28: Incorporating ignition risk factors in grid control 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility has a clearly explained process for determining 
whether to operate the grid beyond current or voltage 
designs 

b. Utility has systems in place to automatically track 
operation history including current, loads, and voltage 
throughout the grid at circuit level 

c. Utility does not use predictive modeling to estimate the 
expected life and make equipment maintenance, 
rebuild, or replacement decisions  

d. Utility never operates the grid above rated voltage and 
current load  

a. Utility plans to have a clearly explained process for 
determining whether to operate the grid beyond current or 
voltage designs 

b. Utility plans to have systems in place to automatically 
track operation history including current, loads, and 
voltage throughout the grid at circuit level 

c. Utility plans to use predictive modeling to estimate 
the expected life and make equipment maintenance, 
rebuild, or replacement decisions based on grid 
operating history; modeling not evaluated by external 
experts 

d. Utility plans to never operate the grid above rated voltage 
and current load  

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.6.3 Capability 29: PSPS op. model and consequence mitigation 

Capability 29: PSPS op. model and consequence mitigation 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. PSPS event generally forecasted accurately with fewer 

than 25% of predictions being false positives 
b. PSPS events are communicated to >99% of affected 

customers and >99.9% of medical baseline customers 
in advance of PSPS action 

c. Less than 0.5% of customers complain during PSPS 
events 

d. Website does not go down during PSPS events 
e. Average downtime per customer is less than 0.1 hours  
f. Specific resources are not provided to all affected 

customers to alleviate the impact of the power shutoff 
(e.g., providing backup generators, supplies, batteries, 
etc.) 

a. PSPS event planned to be generally forecasted 
accurately with fewer than 25% of predictions being false 
positives 

b. PSPS events are planned to be communicated to 
>99.9% of affected customers and 100% of medical 
baseline customers in advance of PSPS action 

c. Less than 0.5% of customers are planned to complain 
during PSPS events 

d. Website is planned to not go down during PSPS events 
e. Average downtime per customer is planned to be less 

than 0.1 hours  
f. Specific resources are planned to be provided to all 

affected customers to alleviate the impact of the 
power shutoff (e.g., providing backup generators, 
supplies, batteries, etc.) 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.6.4 Capability 30: Protocols for PSPS initiation 

Capability 30: Protocols for PSPS initiation 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 

a. Utility has explicit policies and explanation for the 
thresholds above which PSPS is activated, but 
maintains grid in sufficiently low risk condition to not 
require any PSPS activity, though it may de-energize 
specific circuits upon detection of damaged condition 
of electrical lines and equipment, or contact with 
foreign objects  

b. Utility takes into account SME opinion when making 
PSPS decisions 

c. Utility de-energizes circuits when circuit presents a 
safety risk to suppression or other personnel and when 
equipment has come into contact with foreign objects 
posing ignition risk  

d. Given condition of the grid, utility expects less than 5% 
probability of any large scale PSPS events affecting 
more than 10,000 people to occur in the coming year; 
grid is in sufficiently low risk condition that PSPS 
events will not be required, and the only circuits which 
may require de-energization have sufficient 
redundancy that energy supply to customers will not be 
disrupted 

a. Utility plans to have explicit policies and explanation for 
the thresholds above which PSPS is activated, but also 
plans to maintain grid in sufficiently low risk condition to 
not require any PSPS activity, though it may de-energize 
specific circuits upon detection of damaged condition of 
electrical lines and equipment, or contact with foreign 
objects 

b. Utility plans to take into account a partially 
automated system which recommends circuits for 
which PSPS should be activated and is validated by 
SMEs when making PSPS decisions 

c. Utility plans to de-energize circuits when circuit presents 
a safety risk to suppression or other personnel and when 
equipment has come into contact with foreign objects 
posing ignition risk  

d. Given condition of the grid, Utility plans to expect less 
than 5% probability of any large scale PSPS events 
affecting more than 10,000 people to occur in the coming 
year; grid is planned to be in sufficiently low risk condition 
that PSPS events will not be required, and the only 
circuits which may require de-energization have sufficient 
redundancy that energy supply to customers will not be 
disrupted 

3 

2 

1 

0 
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Capability 30: Protocols for PSPS initiation 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.6.5 Capability 31: Protocols for PSPS re-energization 

Capability 31: Protocols for PSPS re-energization 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. There is an existing process for accurately inspecting 
de-energized sections of the grid prior to re-
energization  

b. There is a partially automated (<=50%) process for 
inspecting de-energized sections of the grid prior to re-
energization  

c. Average time it takes to re-energize grid from a PSPS 
once weather has subsided to below your de-
energization threshold is less than 8 hours 

d. Utility has some probability estimates for ignitions after 
PSPS events across the grid 

a. There is planned to be an existing process for 
accurately inspecting de-energized sections of the 
grid prior to re-energization, augmented with sensors 
and aerial tools   

b. There is planned to be a mostly automated (>=50%) 
process for inspecting de-energized sections of the 
grid prior to re-energization  

c. Average time it takes to re-energize grid from a PSPS 
once weather has subsided to below your de-energization 
threshold is planned to be less than 8 hours 

d. Utility plans to have some probability estimates for 
ignitions after PSPS events across the grid 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.6.6 Capability 32: Ignition prevention and suppression 

Capability 32: Ignition prevention and suppression 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility has explicit policies about the role of crews at 

the site of ignition  
b. Training and communications tools are provided to 

immediately report ignitions caused by workers or in 
immediate vicinity of workers; in addition, suppression 
tools and training to suppress small ignitions caused 
by workers or in immediate vicinity of workers are 
provided 

c. No Cal/OSHA reported injuries or fatalities occurred in 
the last year in events where workers have 
encountered an ignition 

d. Utility does not provide training to other workers at 
other utilities and outside the utility industry on best 
practices to minimize, report, and suppress ignition 

a. Utility plans to have explicit policies about the role of 
crews, including contractors and subcontractors, at 
the site of ignition  

b. Training and communications tools are planned to be 
provided to immediately report ignitions caused by 
workers or in immediate vicinity of workers; in addition, 
suppression tools and training to suppress small ignitions 
caused by workers or in immediate vicinity of workers are 
planned to be provided; communication tools function 
without cell reception and training by suppression 
professionals is provided 

c. No Cal/OSHA reported injuries or fatalities are planned to 
occur in events where workers have encountered an 
ignition 

d. Utility plans to provide training to other workers at 
other utilities and outside the utility industry on best 
practices to minimize, report, and suppress ignition 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.7 G. Data Governance 

1.2.7.1 Capability 33: Data collection and curation 

Capability 33: Data collection and curation 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility does not have a centralized database of 

situational, operational, and risk data 
b. Utility is not able to use advanced analytics on its 

centralized database of situational, operational, and 
risk data to make operational and investment decisions 

c. Utility collects data from all sensored portions of 
electric lines, equipment, weather stations, etc. 

d. Utility’s database of situational, operational, and risk 
data is not able to ingest and share data using real-
time API protocols with a wide variety of stakeholders 

e. Utility identifies highest priority additional data sources 
to improve decision making 

f. Utility does not share best practices for database 
management and use with other utilities in California 
and beyond 

a. Utility plans to have a centralized database of 
situational, operational, and risk data 

b. Utility plans to be able to use advanced analytics on 
its centralized database of situational, operational, 
and risk data to make short-term operational and 
investment decisions 

c. Utility plans to collect data from all sensored portions of 
electric lines, equipment, weather stations, etc. 

d. Utility’s database of situational, operational, and risk 
data is planned to be able to ingest and share data 
using real-time API protocols with a wide variety of 
stakeholders 

e. Utility plans to identify highest priority additional 
data sources to improve decision making, and plans 
to incorporate these sources into its centralized 
database of situational, operational and risk data 

f. Utility plans to share best practices for database 
management and use with other utilities in California 
and beyond through a specified process 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• Utility has a centralized repository of accurate 

situational, operational, and risk data 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.7.2 Capability 34: Data transparency and analytics 

Capability 34: Data transparency and analytics 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. There is not a single document cataloguing all fire-

related data and algorithms, analyses, and data 
processes 

b. There is not an explanation of the sources, cleaning 
processes, and assumptions made in the single 
document catalog 

c. Not all analyses, algorithms, and data processing are 
documented 

d. There is not a system capable of sharing across at 
least three levels of permissions 

e. Most relevant wildfire related data algorithms is 
disclosed to regulators and other relevant stakeholders 
upon request 

a. There is planned to be a single document cataloguing 
all fire-related data and algorithms, analyses, and 
data processes 

b. There is planned to be an explanation of the sources, 
cleaning processes, and assumptions made in the 
single document catalog 

c. All analyses, algorithms, and data processing are 
planned to be documented and explained 

d. Bear Valley plans to have a system capable of 
sharing across at least two levels of permissions, 
including utility-regulator permissions and first 
responder permissions 

e. Most relevant wildfire related data algorithms is 
planned to be disclosed publicly in WMP upon 
request 

3 

2 

1 

0 

 

Criteria missing to reach a maturity level of 1 or more: 
• All wildfire-related data and algorithms used by utility 

are catalogued in a single document,  
• including an explanation of the sources, and 

assumptions made  

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.7.3 Capability 35: Near-miss tracking 

Capability 35: Near-miss tracking 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility tracks near miss data for all near misses with 
wildfire ignition potential 

b. Utility is not able to simulate wildfire potential given an 
ignition based on event characteristics, fuel loads, and 
moisture based on near miss data captured 

c. Utility captures data related to the specific mode of 
failure when capturing near-miss data 

d. Utility is not able to predict the probability of a near 
miss in causing an ignition based on a set of event 
characteristics  

e. Utility uses data from near misses to change grid 
operation protocols in real time 

a. Utility plans to track near miss data for all near misses 
with wildfire ignition potential 

b. Utility plans to be able to simulate wildfire potential 
given an ignition based on event characteristics, fuel 
loads, and moisture based on near miss data 
captured 

c. Utility plans to capture data related to the specific mode 
of failure when capturing near-miss data 

d. Utility plans to be able to predict the probability of a 
near miss in causing an ignition based on a set of 
event characteristics  

e. Utility plans to use data from near misses to change grid 
operation protocols in real time 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.7.4 Capability 36: Data sharing with research community 

Capability 36: Data sharing with research community 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility makes required data disclosures, but does not 
share data beyond what is required  

b. Utility participates in collaborative research  
c. Utility research addresses utility ignited wildfires and 

risk reduction initiatives  
d. Utility promotes best practices based on latest 

independent scientific and operational research 

a. Utility plans to make required data disclosures, and 
to share data beyond what is required 

b. Utility plans to participate in collaborative research  
c. Utility research plans to address utility ignited wildfires 

and risk reduction initiatives  
d. Utility plans to promote best practices based on latest 

independent scientific and operational research 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

  



- C49 - 

1.2.8 H. Resource allocation methodology 

1.2.8.1 Capability 37: Scenario analysis across different risk levels 

Capability 37: Scenario analysis across different risk levels 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility provides an accurate high-risk reduction and 
low-risk reduction scenario, in addition to their 
proposed scenario, and the projected cost and total 
risk reduction potential 

b. Utility provides projections for each scenario with 
region-level granularity 

c. Utility includes a long term (e.g., 6-10 year) risk 
estimate taking into account macro factors (climate 
change, etc.) as well as planned risk reduction 
initiatives in its scenarios 

d. Utility provides an estimate of impact on reliability 
factors in its scenarios 

a. Utility plans to provide an accurate high-risk reduction 
and low-risk reduction scenario, in addition to their 
proposed scenario, and the projected cost and total risk 
reduction potential 

b. Utility plans to provide projections for each scenario 
with circuit-level granularity 

c. Utility plans to include a long term (e.g., 6-10 year) risk 
estimate taking into account macro factors (climate 
change, etc.) as well as planned risk reduction initiatives 
in its scenarios 

d. Utility plans to provide an estimate of impact on reliability 
factors in its scenarios 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.8.2 Capability 38: Presentation of relative risk spend efficiency for portfolio of initiatives 

Capability 38: Presentation of relative risk spend efficiency for portfolio of initiatives 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility presents accurate qualitative rankings for its 

initiatives by risk spend efficiency (RSE) 
b. All commercial and emerging initiatives are captured in 

the ranking of risk spend efficiency 
c. Utility includes figures for present value cost and 

project risk reduction impact of each initiative, clearly 
documenting all assumptions (e.g., useful life, discount 
rate, etc.) 

d. Utility provides an explanation of their investment in 
each particular initiative, including the expected overall 
reduction in risk 

e. Utility provides risk efficiency figures with region-level 
granularity 

a. Utility plans to present accurate qualitative rankings for its 
initiatives by risk spend efficiency  

b. All commercial and emerging initiatives are planned to be 
captured in the ranking of risk spend efficiency 

c. Utility plans to include figures for present value cost and 
project risk reduction impact of each initiative, clearly 
documenting all assumptions (e.g., useful life, discount 
rate, etc.) 

d. Utility plans to provide an explanation of their 
investment in each particular initiative, including the 
expected overall reduction in risk and estimates of 
impact on reliability factors  

e. Utility plans to provide risk efficiency figures with 
circuit-level granularity 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

 



- C51 - 

1.2.8.3 Capability 39: Process for determining risk spend efficiency of vegetation management initiatives 

Capability 39: Process for determining risk spend efficiency of vegetation management initiatives  
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility has accurate quantitative understanding of cost 

and effectiveness to produce a reliable risk spend 
efficiency estimate of vegetation management 
initiatives 

b. Risk spend efficiency estimates of vegetation 
management initiatives can be prepared with region-
level granularity 

c. Risk spend efficiency estimates of vegetation 
management initiatives are updated annually or more 
frequently  

d. All vegetation management initiatives are included 
within its evaluation 

e. Utility evaluates risk reduction synergies from 
combination of various initiatives 

a. Utility plans to have accurate quantitative 
understanding of cost, including sensitivities, and 
effectiveness to produce a reliable risk spend 
efficiency estimate of vegetation management 
initiatives 

b. Risk spend efficiency estimates of vegetation 
management initiatives planned to be prepared with 
circuit-level granularity 

c. Risk spend efficiency estimates of vegetation 
management initiatives are planned to be updated 
annually or more frequently 

d. All vegetation management initiatives are planned to 
be included within its evaluation and supported by 
independent testing 

e. Utility plans to evaluate risk reduction synergies from 
combination of various initiatives 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more:  
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.8.4 Capability 40: Process for determining risk spend efficiency of system hardening initiatives 

Capability 40: Process for determining risk spend efficiency of system hardening initiatives  
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility has accurate quantitative understanding of cost 

and effectiveness to produce a reliable risk spend 
efficiency estimate of system hardening initiatives  

b. Risk spend efficiency of system hardening initiatives 
can be prepared with region-based granularity 

c. Estimates of system hardening initiatives are updated 
annually or more frequently 

d. All commercially available grid hardening initiatives are 
included in the utility risk spend efficiency analysis  

e. Utility evaluates risk reduction effects from the 
combination of various initiatives 

a. Utility plans to have an accurate quantitative 
understanding of cost, including sensitivities, and 
effectiveness to produce a reliable risk spend 
efficiency estimate of system hardening initiatives  

b. Risk spend efficiency of system hardening initiatives 
can be prepared with circuit-based granularity 

c. Estimates of system hardening initiatives are updated 
annually or more frequently 

d. All commercially available grid hardening initiatives are 
planned to be included in the utility risk spend efficiency 
analysis, as well as those initiatives that are lab tested 

e. Utility plans to evaluate risk reduction effects from the 
combination of various initiatives 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.8.5 Capability 41: Portfolio-wide initiative allocation methodology 

Capability 41: Portfolio-wide initiative allocation methodology 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility uses accurate RSE estimates for all initiatives to 
determine capital allocation across portfolio (e.g., 
prioritizing between vegetation management and grid 
hardening) 

b. Utility takes into account specific information by 
initiative, including state of equipment and location 
where initiative will be implemented 

c. Utility verifies RSE estimates with historical or 
experimental pilot data 

d. Utility considers impact on safety, reliability, and other 
priorities when making spending decisions 

a. Utility plans to use accurate RSE estimates for all 
initiatives to determine capital allocation across portfolio 
(e.g., prioritizing between vegetation management and 
grid hardening) 

b. Utility plans to take into account specific information 
by initiative at the asset level, including state of 
specific assets and location where initiative will be 
implemented  

c. Utility plans to verify RSE estimates with historical or 
experimental pilot data, and confirmed by 
independent experts or other utilities in CA 

d. Utility plans to consider impact on safety, reliability, and 
other priorities when making spending decisions 

3 

2 

1 

0 

 

Criteria missing to reach a maturity level of 1 or more: 
• Utility allocates spend within each category of wildfire 

risk reduction by accurate risk spend efficiency 
estimates  

Criteria missing to reach a maturity level of 1 or more: 
• Utility allocates spend within each category of wildfire risk 

reduction by accurate risk spend efficiency estimates 
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1.2.8.6 Capability 42: Portfolio-wide innovation in new wildfire initiatives 

Capability 42: Portfolio-wide innovation in new wildfire initiatives 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility uses pilots, followed by in-field testing, and 

measures direct reduction in ignition events and near-
misses to develop and evaluate the efficacy of new 
wildfire initiatives 

b. Utility uses total cost of ownership to develop and 
evaluate the RSE of new wildfire initiatives  

c. Utility measures efficacy of new wildfire initiatives 
across the entire territory 

d. Reviews of innovative initiatives are not audited by 
independent parties 

e. Utility shares the findings of its evaluation of innovative 
initiatives with other utilities, academia, and the 
general public 

a. Utility plans to use pilots, followed by in-field testing, and 
measure direct reduction in ignition events and near-
misses to develop and evaluate the efficacy of new 
wildfire initiatives 

b. Utility plans to use total cost of ownership to develop and 
evaluate the risk spend efficiency of new wildfire 
initiatives  

c. Utility plans to measure efficacy of new wildfire 
initiatives with circuit-level granularity 

d. Reviews of innovative initiatives are planned to be 
audited by independent parties 

e. Utility shares the findings of its evaluation of innovative 
initiatives with other utilities, academia, and the general 
public 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.9 I. Emergency planning and preparedness 

1.2.9.1 Capability 43: Wildfire plan integrated with overall disaster / emergency plan 

Capability 43: Wildfire plan integrated with overall disaster / emergency plan 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Wildfire plan is an integrated component of overall 

disaster and emergency plans 
b. Utility runs drills to audit the viability and execution of 

its wildfire plans 
c. Impact of confounding events or multiple simultaneous 

disasters is considered in the planning process 
d. Plan is integrated with disaster and emergency 

preparedness plans of other relevant stakeholders 
(e.g., CAL FIRE, Fire Safe Councils, etc.) 

e. Utility takes a leading role in planning, coordinating, 
and integrating plans across stakeholders 

a. Wildfire plan is planned to be an integrated component of 
overall disaster and emergency plans 

b. Utility plans to run drills to audit the viability and execution 
of its wildfire plans 

c. Impact of confounding events or multiple simultaneous 
disasters is planned to be considered in the planning 
process 

d. Wildfire plan is planned to be integrated with disaster and 
emergency preparedness plans of other relevant 
stakeholders (e.g., CAL FIRE, Fire Safe Councils, etc.) 

e. Utility plans to take a leading role in planning, 
coordinating, and integrating plans across stakeholders 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.9.2 Capability 44: Plan to restore service after wildfire related outage 

Capability 44: Plan to restore service after wildfire related outage 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Detailed and actionable procedures are in place to 

restore service after a wildfire related outage 
b. Employee and subcontractor crews are trained in and 

aware of plans 
c. Procedures to restore service after a wildfire-related 

outage are customized with circuit-level granularity 
d. Customized procedure to restore service is based on 

topography, vegetation, and community needs 
e. There is an inventory of high risk spend efficiency 

resources available for repairs 
f. Wildfire plan is an integrated component of overall 

disaster and emergency plans 
 

a. Detailed and actionable procedures are planned to be in 
place to restore service after a wildfire related outage 

b. Employee and subcontractor crews are planned to be 
trained in and aware of plans 

c. Procedures to restore service after a wildfire-related 
outage are planned to be customized with circuit-level 
granularity 

d. Customized procedure to restore service is planned to be 
based on topography, vegetation, and community needs 

e. There is planned to be an inventory of high risk spend 
efficiency resources available for repairs 

f. Wildfire plan is planned to be an integrated component of 
overall disaster and emergency plans 

 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.9.3 Capability 45: Emergency community engagement during and after wildfire 

Capability 45: Emergency community engagement during and after wildfire 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility provides clear and substantially complete 

communication of available information relevant to 
affected customers, as well as referrals to other 
emergency management resources 

b. >99.9% of customers receive complete details of 
available information 

c. >99.9% of affected medical baseline customers 
receive complete details of available information 

d. Utility assists where helpful with communication of 
information related to power outages to customers 
through availability of relevant evacuation information 
and links on website / toll-free telephone number, and 
assists disaster response professionals as requested  

e. Utility has detailed and actionable established 
protocols for engaging with emergency management 
organizations  

f. Utility communicates and coordinates resources to 
communities during emergencies (e.g., shelters, 
supplies, transportation, etc.)  

a. Utility plans to provide clear and substantially complete 
communication of available information relevant to 
affected customers, as well as referrals to other 
emergency management resources 

b. >99.9% of customers are planned to receive complete 
details of available information 

c. >99.9% of affected medical baseline customers are 
planned to receive complete details of available 
information 

d. Utility plans to assist where helpful with communication of 
information related to power outages to customers 
through availability of relevant evacuation information and 
links on website/toll-free telephone number, and to assist 
disaster response professionals as requested  

e. Utility plans to have detailed and actionable established 
protocols for engaging with emergency management 
organizations  

f. Utility plans to communicate and coordinate resources to 
communities during emergencies (e.g., shelters, supplies, 
transportation, etc.) 

3 

2 

1 

0 

 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.9.4 Capability 46: Protocols in place to learn from wildfire events 

Capability 46: Protocols in place to learn from wildfire events 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. There is a protocol in place to record the outcome of 

emergency events and to clearly and actionably 
document learnings and potential process 
improvements 

b. There is a defined process and staff responsible for 
incorporating learnings into emergency plan 

c. Bear Valley uses “dry runs” to test plans updated 
based on learnings and improvements to confirm its 
effectiveness 

d. There is a defined process to solicit input from a 
variety of other stakeholders and incorporate learnings 
from other stakeholders into the emergency plan 

a. Bear Valley plans to have a protocol in place to record 
the outcome of emergency events and to clearly and 
actionably document learnings and potential process 
improvements 

b. Bear Valley plans to have a defined process and staff 
responsible for incorporating learnings into emergency 
plan 

c. Bear Valley plans to have “dry runs” to test plans updated 
based on learnings and improvements to confirm its 
effectiveness 

d. Bear Valley plans to have a defined process to solicit 
input from a variety of other stakeholders and incorporate 
learnings from other stakeholders into the emergency 
plan 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.9.5 Capability 47: Processes for continuous improvement after wildfire and PSPS 

Capability 47: Processes for continuous improvement after wildfire and PSPS 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility conducts an evaluation or debrief process after a 

wildfire 
b. Utility conducts a customer survey and utilizes partners 

to disseminate requests for stakeholder engagement  
c. Utility engages in public listening sessions, and 

debriefs with partners 
d. Utility shares findings with partners about what can be 

improved 
e. Feedback and recommendations on potential 

improvements are made public 
f. Utility conducts proactive outreach to local agencies 

and organizations to solicit additional feedback on 
what can be improved 

g. Utility has a clear plan for post-event listening and 
incorporating lessons learned from all stakeholders 

h. Utility tracks the implementation of recommendations 
and report upon their impact 

i. Utility has a process to conduct reviews after wildfires 
in other territories of other utilities and states to identify 
and address areas of improvement 

a. Utility plans to conduct an evaluation or debrief process 
after a wildfire 

b. Utility plans to conduct a customer survey and utilize 
partners to disseminate requests for stakeholder 
engagement  

c. Utility plans to engage in public listening sessions, 
debriefs with partners, and others 

d. Utility plans to share findings with partners about what 
can be improved 

e. Feedback and recommendations on potential 
improvements are planned to be made public 

f. Utility plans to conduct proactive outreach to local 
agencies and organizations to solicit additional feedback 
on what can be improved 

g. Utility plans to have a clear plan for post-event listening 
and incorporating lessons learned from all stakeholders 

h. Utility plans to track the implementation of 
recommendations and report upon their impact 

i. Utility plans to have a process to conduct reviews after 
wildfires in other territories of other utilities and states to 
identify and address areas of improvement 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.2.10 J. Stakeholder cooperation and community engagement 

1.2.10.1 Capability 48: Cooperation and best practice sharing with other utilities 

Capability 48: Cooperation and best practice sharing with other utilities 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility actively works to identify best practices from 

other global utilities through a clearly defined 
operational process 

b. Utility successfully adopts and implements best 
practices identified from other utilities  

c. Utility seeks to share best practices and lessons 
learned in a consistent format 

d. Utility shares best practices and lessons via a 
consistent and predictable set of venues / media 

e. Utility participates in annual benchmarking exercises 
with other utilities to find other areas for improvement 

f. Utility has implemented a defined process for testing 
lessons learned from other utilities to ensure local 
applicability 

a. Utility plans to actively work to identify best practices from 
other global utilities through a clearly defined operational 
process 

b. Utility plans to successfully adopt and implement best 
practices identified from other utilities  

c. Utility plans to seek to share best practices and lessons 
learned in a consistent format 

d. Utility plans to share best practices and lessons via a 
consistent and predictable set of venues / media 

e. Utility plans to participate in annual benchmarking 
exercises with other utilities to find other areas for 
improvement 

f. Utility plans to implement a defined process for testing 
lessons learned from other utilities to ensure local 
applicability 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.10.2 Capability 49: Engagement with communities on utility wildfire mitigation initiatives 

Capability 49: Engagement with communities on utility wildfire mitigation initiatives 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 

a. Utility has a clear and actionable plan to develop or 
maintain a collaborative relationship with local 
communities  

b. There are not communities in HFTD areas where 
meaningful resistance is expected in response to 
efforts to mitigate fire risk (e.g., vegetation clearance) 

c. Less than 0.5% of landowners are non-compliant with 
utility initiatives (e.g., vegetation management) 

d. Less than 1% of landowners complain about utility 
initiatives (e.g., vegetation management) 

e. Utility has a demonstratively cooperative relationship 
with communities containing >90% of the population in 
HFTD areas (e.g., by being recognized by other 
agencies as having a cooperative relationship with 
those communities in HFTD areas) 

f. Utility has records of landowners throughout 
communities containing >90% of the population in 
HFTD areas reaching out to notify of risks, dangers, or 
issues in the past year 

a. Utility plans to have a clear and actionable plan to 
develop or maintain a collaborative relationship with local 
communities  

b. Bear Valley does not plan to have communities in HFTD 
areas where meaningful resistance is expected in 
response to efforts to mitigate fire risk (e.g., vegetation 
clearance) 

c. Bear Valley plans to have less than 0.5% of landowners 
non-compliant with utility initiatives (e.g., vegetation 
management) 

d. Bear Valley plans to have less than 1% of landowners 
complain about utility initiatives (e.g., vegetation 
management) 

e. Utility plans to have a demonstratively cooperative 
relationship with communities containing >90% of the 
population in HFTD areas (e.g., by being recognized by 
other agencies as having a cooperative relationship with 
those communities in HFTD areas) 

f. Utility plans to have records of landowners throughout 
communities containing >90% of the population in HFTD 
areas reaching out to notify of risks, dangers, or issues in 
the past year 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.10.3 Capability 50: Engagement with LEP and AFN populations 

Capability 50: Engagement with LEP and AFN populations 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility does not provide a plan to partner with 

organizations representing Limited English Proficiency 
(LEP) and Access & Functional Needs (AFN) 
communities 

b. Utility cannot outline how partnerships with LEP and 
AFN communities create pathways for implementing 
suggested activities to address the needs of these 
communities 

c. Utility cannot point to clear examples of how 
relationships with LEP and AFN communities have 
driven the utility’s ability to interact with and prepare 
these communities for wildfire mitigation activities 

d. Utility does not have a specific annually-updated action 
plan to further reduce wildfires and PSPS risk to LEP & 
AFN communities 

a. Utility does not plan to provide a plan to partner with 
organizations representing Limited English Proficiency 
(LEP) and Access & Functional Needs (AFN) 
communities 

b. Utility does not plan to be able to outline how 
partnerships with LEP and AFN communities create 
pathways for implementing suggested activities to 
address the needs of these communities 

c. Utility does not plan to be able to point to clear examples 
of how relationships with LEP and AFN communities 
have driven the utility’s ability to interact with and prepare 
these communities for wildfire mitigation activities 

d. Utility does not plan to have a specific annually-updated 
action plan to further reduce wildfires and PSPS risk to 
LEP & AFN communities 

3 

2 

1 

0 

 

Criteria missing to reach a maturity level of 1 or more: 
• Utility has a plan for partnering with organization 

representing LEP and AFN communities 
• Utility is able to provide information about the nature of 

these partnerships 

Criteria missing to reach a maturity level of 1 or more: 
• Utility has a plan for partnering with organization 

representing LEP and AFN communities 
• Utility is able to provide information about the nature of 

these partnerships 
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1.2.10.4 Capability 51: Collaboration with emergency response agencies 

Capability 51: Collaboration with emergency response agencies 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 
a. Utility cooperates with suppression agencies by 

working cooperatively with them to detect ignitions, in 
addition to notifying them of ignitions as needed 

b. Utility is cooperating with suppression agencies 
throughout utility service areas 

c. Utility accurately predicts and communicates the 
forecasted fire propagation path using available 
analytics resources and weather data 

d. Utility communicates fire paths to the community as 
requested  

e. Utility works to assist suppression crews logistically 
where possible 

a. Utility plans to cooperate with suppression agencies by 
working cooperatively with them to detect ignitions, in 
addition to notifying them of ignitions as needed 

b. Utility plans to cooperate with suppression agencies 
throughout utility service areas 

c. Utility plans to be able to accurately predict and 
communicate the forecasted fire propagation path using 
available analytics resources and weather data 

d. Utility plans to be able to communicate fire paths to the 
community as requested  

e. Utility plans to work to assist suppression crews 
logistically where possible 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric  
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1.2.10.5 Capability 52: Collaboration on wildfire mitigation planning with stakeholders 

Capability 52: Collaboration on wildfire mitigation planning with stakeholders 
Automated maturity 

levels based on 
Maturity Rubric 

Responses to survey questions 
Each letter indicates a survey question, with the relevant response shown below. 

Legend Current state 
As of February 2020 

Planned state for 2023 
“Three years from now” as of February 2020 

 
Bold responses have planned growth between  

2020 and 2023 
2020 2023 Both 

4 a. Utility conducts fuel management throughout service 
area 

b. Utility shares fuel management plans with other 
stakeholders, and coordinates fuel management 
activities, including adjusting plans, to cooperate with 
other stakeholders state-wide to focus on areas that 
would have the biggest impact in reducing wildfire risk 

c. Utility cultivates a native vegetative ecosystem across 
territory that is consistent with lower fire risk 

d. Utility funds local groups (e.g., fire safe councils) to 
support fuel management 

a. Utility is plans to conduct fuel management throughout 
service area 

b. Utility plans to share fuel management plans with 
other stakeholders, and to proactively coordinate fuel 
management activities, including adjustment of 
plans, to cooperate with other stakeholders state-
wide to focus on areas that would have the biggest 
impact in reducing wildfire risk 

c. Utility plans to cultivate a native vegetative ecosystem 
across territory that is consistent with lower fire risk 

d. Utility plans to fund local groups (e.g., fire safe councils) 
to support fuel management 

3 

2 

1 

0 

 
Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 

Criteria missing to reach a maturity level of 1 or more: 
• N/A – all criteria to reach a 1 are met based on survey 

responses and maturity rubric 
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1.3 Bear Valley: Numerical maturity summary 
Please reference the Guidance Resolution for the Maturity Rubric and for necessary context to interpret the levels shown below. All levels are based solely on the 
Maturity Rubric and on Bear Valley’s responses to the Utility Wildfire Mitigation Maturity Survey. 

 “2020” refers to February 2020, and “2023” refers to February 2023. See the Survey for more detail. 

 
 

Category Capability I Capability II Capability III Capability IV Capability V Capability VI 
A. Risk 
assessment and 
mapping 

1. Climate scenario modeling 2. Ignition risk estimates 3. Estimation of wildfire 
consequences for communities 

4. Estimation of wildfire and 
PSPS reduction impact 

5. Risk maps and simulation 
algorithms N/A 

0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 

B. Situational 
awareness and 
forecasting 

6. Weather variables 
collected 7. Weather data resolution 8. Weather forecasting ability 9. External sources used in 

weather forecasting 
10. Wildfire detection 

processes and capabilities N/A 
0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 

C. Grid design 
and system 
hardening 

11. Approach to prioritizing 
initiatives across territory 

12. Grid design for minimizing 
ignition risk 

13. Grid design for resiliency 
and minimizing PSPS 

14. Risk-based grid hardening 
and cost efficiency 

15. Grid design and 
asset innovation N/A 

0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 

D. Asset 
management and 
inspections 

16. Asset inventory and 
condition assessments 17. Asset inspection cycle 18. Asset inspection 

effectiveness 
19. Asset maintenance and 

repair 
20. QA/QC for asset 

management N/A 
0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 

E. Vegetation 
management and 
inspections 

21. Vegetation inventory for 
condition assessment 22. Vegetation inspection cycle 23. Vegetation inspection 

effectiveness 
24. Vegetation grow-in 

mitigation 25. Vegetation fall-in mitigation 26. QA/QC for vegetation 
management 

0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 

F. Grid 
operations and 
operating 
protocols 

27. Protective equipment and 
device settings 

28. Incorporating ignition risk 
factors in grid control 

29. PSPS op. model and 
consequence mitigation 

30. Protocols for 
PSPS initiation 

31. Protocols for PSPS 
re‑energization 

32. Ignition prevention 
and suppression 

0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 

G. Data 
governance 

33. Data collection and 
curation 

34. Data transparency 
and analytics 35. Near-miss tracking 36. Data sharing with 

research community N/A N/A 
0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 

H. Resource 
allocation 
methodology 

37. Scenario analysis across 
different risk levels 

38. Presentation of relative risk 
spend efficiency for portfolio of 

initiatives 

39. Process for determining 
risk spend efficiency of 

vegetation management 
initiatives 

40. Process for determining risk 
spend efficiency of system 

hardening initiatives 
41. Portfolio-wide initiative 

allocation methodology 
42. Portfolio-wide 

innovation in 
new wildfire initiatives 

0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 

I. Emergency 
planning and 
preparedness 

43. Wildfire plan integrated 
with overall disaster / 

emergency plan 
44. Plan to restore service after 

wildfire related outage 
45. Emergency community 

engagement during and after 
wildfire 

46. Protocols in place to learn 
from wildfire events 

47. Process for continuous 
improvement after wildfire and 

PSPS 
N/A 

0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4  
J. Stakeholder 
cooperation and 
community 
engagement 

48. Cooperation and best 
practice sharing with other 

utilities 

49. Engagement with 
communities on utility wildfire 

mitigation initiatives 
50. Engagement with 

LEP and AFN populations 
51. Collaboration with 

emergency response agencies 
52. Collaboration on wildfire 

mitigation planning with 
stakeholders 

N/A 

 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4 0 1 2 3 4  

Legend 2020 Maturity Level 2023 Maturity Level Maturity Level for 2020 and 2023 



 

 
 

(End of Appendix C) 
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5.3.11 Definitions of initiatives by category 
Category Initiative Definition 

A. Risk mapping and 
simulation 

A summarized risk map that shows the 
overall ignition probability and estimated 
wildfire consequence along the electric 
lines and equipment 

Development and use of tools and processes to develop and update risk map and 
simulations and to estimate risk reduction potential of initiatives for a given portion of 
the grid (or more granularly, e.g., circuit, span, or asset). May include verification efforts, 
independent assessment by experts, and updates. 

Climate-driven risk map and modelling 
based on various relevant weather 
scenarios 

Development and use of tools and processes to estimate incremental risk of foreseeable 
climate scenarios, such as drought, across a given portion of the grid (or more granularly, 
e.g., circuit, span, or asset). May include verification efforts, independent assessment by 
experts, and updates. 

Ignition probability mapping showing the 
probability of ignition along the electric 
lines and equipment 

Development and use of tools and processes to assess the risk of ignition across regions 
of the grid (or more granularly, e.g., circuits, spans, or assets). 

Initiative mapping and estimation of 
wildfire and PSPS risk-reduction impact 

Development of a tool to estimate the risk reduction efficacy (for both wildfire and PSPS 
risk) and risk-spend efficiency of various initiatives. 

Match drop simulations showing the 
potential wildfire consequence of ignitions 
that occur along the electric lines and 
equipment 

Development and use of tools and processes to assess the impact of potential ignition 
and risk to communities (e.g., in terms of potential fatalities, structures burned, 
monetary damages, area burned, impact on air quality and greenhouse gas, or GHG, 
reduction goals, etc.). 

B. Situational 
awareness and 
forecasting 

Advanced weather monitoring and 
weather stations 

Purchase, installation, maintenance, and operation of weather stations. Collection, 
recording, and analysis of weather data from weather stations and from external sources. 

Continuous monitoring sensors Installation, maintenance, and monitoring of sensors and sensorized equipment used to 
monitor the condition of electric lines and equipment. 

Fault indicators for detecting faults on 
electric lines and equipment 

Installation and maintenance of fault indicators. 

Forecast of a fire risk index, fire potential 
index, or similar 

Index that uses a combination of weather parameters (such as wind speed, humidity, and 
temperature), vegetation and/or fuel conditions, and other factors to judge current fire 
risk and to create a forecast indicative of fire risk. A sufficiently granular index shall 
inform operational decision-making. 

Personnel monitoring areas of electric lines 
and equipment in elevated fire risk 
conditions 

Personnel position within utility service territory to monitor system conditions and 
weather on site. Field observations shall inform operational decisions. 

Weather forecasting and estimating 
impacts on electric lines and equipment 

Development methodology for forecast of weather conditions relevant to utility 
operations, forecasting weather conditions and conducting analysis to incorporate into 
utility decision-making, learning and updates to reduce false positives and false negatives 
of forecast PSPS conditions. 



- D2 - 

Category Initiative Definition 
C. Grid design and 
system hardening 

Capacitor maintenance and replacement 
program 

Remediation, adjustments, or installations of new equipment to improve or replace 
existing capacitor equipment. 

Circuit breaker maintenance and 
installation to de-energize lines upon 
detecting a fault 

Remediation, adjustments, or installations of new equipment to improve or replace 
existing fast switching circuit breaker equipment to improve the ability to protect 
electrical circuits from damage caused by overload of electricity or short circuit. 

Covered conductor installation Installation of covered or insulated conductors to replace standard bare or unprotected 
conductors (defined in accordance with GO 95 as supply conductors, including but not 
limited to lead wires, not enclosed in a grounded metal pole or not covered by: a 
“suitable protective covering” (in accordance with Rule 22.8 ), grounded metal conduit, 
or grounded metal sheath or shield). In accordance with GO 95, conductor is defined as a 
material suitable for: (1) carrying electric current, usually in the form of a wire, cable or 
bus bar, or (2) transmitting light in the case of fiber optics; insulated conductors as those 
which are surrounded by an insulating material (in accordance with Rule 21.6), the 
dielectric strength of which is sufficient to withstand the maximum difference of 
potential at normal operating voltages of the circuit without breakdown or puncture; and 
suitable protective covering as a covering of wood or other non-conductive material 
having the electrical insulating efficiency (12kV/in. dry) and impact strength (20ft.-lbs) of 
1.5 inches of redwood or other material meeting the requirements of Rule 22.8-A, 22.8-B, 
22.8-C or 22.8-D. 

Covered conductor maintenance Remediation and adjustments to installed covered or insulated conductors. In accordance 
with GO 95, conductor is defined as a material suitable for: (1) carrying electric current, 
usually in the form of a wire, cable or bus bar, or (2) transmitting light in the case of fiber 
optics; insulated conductors as those which are surrounded by an insulating material (in 
accordance with Rule 21.6), the dielectric strength of which is sufficient to withstand the 
maximum difference of potential at normal operating voltages of the circuit without 
breakdown or puncture; and suitable protective covering as a covering of wood or other 
non-conductive material having the electrical insulating efficiency (12kV/in. dry) and 
impact strength (20ft.-lbs) of 1.5 inches of redwood or other material meeting the 
requirements of Rule 22.8-A, 22.8-B, 22.8-C or 22.8-D. 

Crossarm maintenance, repair, and 
replacement 

Remediation, adjustments, or installations of new equipment to improve or replace 
existing crossarms, defined as horizontal support attached to poles or structures 
generally at right angles to the conductor supported in accordance with GO 95. 

Distribution pole replacement and 
reinforcement, including with composite 
poles 

Remediation, adjustments, or installations of new equipment to improve or replace 
existing distribution poles (i.e., those supporting lines under 65kV), including with 
equipment such as composite poles manufactured with materials reduce ignition 
probability by increasing pole lifespan and resilience against failure from object contact 
and other events. 

Expulsion fuse replacement Installations of new and CAL FIRE-approved power fuses to replace existing expulsion 
fuse equipment. 
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Category Initiative Definition 
Grid topology improvements to mitigate or 
reduce PSPS events 

Plan to support and actions taken to mitigate or reduce PSPS events in terms of 
geographic scope and number of customers affected, such as installation and operation 
of electrical equipment to sectionalize or island portions of the grid, microgrids, or local 
generation. 

Installation of system automation 
equipment 

Installation of electric equipment that increases the ability of the utility to automate 
system operation and monitoring, including equipment that can be adjusted remotely 
such as automatic reclosers (switching devices designed to detect and interrupt 
momentary faults that can reclose automatically and detect if a fault remains, remaining 
open if so). 

Maintenance, repair, and replacement of 
connectors, including hotline clamps 

Remediation, adjustments, or installations of new equipment to improve or replace 
existing connector equipment, such as hotline clamps. 

Mitigation of impact on customers and 
other residents affected during PSPS event 

Actions taken to improve access to electricity for customers and other residents during 
PSPS events, such as installation and operation of local generation equipment (at the 
community, household, or other level). 

Other corrective action Other maintenance, repair, or replacement of utility equipment and structures so that 
they function properly and safely, including remediation activities (such as insulator 
washing) of other electric equipment deficiencies that may increase ignition probability 
due to potential equipment failure or other drivers. 

Pole loading infrastructure hardening and 
replacement program based on pole 
loading assessment program 

Actions taken to remediate, adjust, or install replacement equipment for poles that the 
utility has identified as failing to meet safety factor requirements in accordance with GO 
95 or additional utility standards in the utility's pole loading assessment program. 

Transformers maintenance and 
replacement 

Remediation, adjustments, or installations of new equipment to improve or replace 
existing transformer equipment. 

Transmission tower maintenance and 
replacement 

Remediation, adjustments, or installations of new equipment to improve or replace 
existing transmission towers (e.g., structures such as lattice steel towers or tubular steel 
poles that support lines at or above 65kV). 

Undergrounding of electric lines and/or 
equipment 

Actions taken to convert overhead electric lines and/or equipment to underground 
electric lines and/or equipment (i.e., located underground and in accordance with GO 
128). 

Updates to grid topology to minimize risk 
of ignition in HFTDs 

Changes in the plan, installation, construction, removal, and/or undergrounding to 
minimize the risk of ignition due to the design, location, or configuration of utility electric 
equipment in HFTDs. 
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Category Initiative Definition 
D. Asset 
management and 
inspections 

Detailed inspections of distribution electric 
lines and equipment 

In accordance with GO 165, careful visual inspections of overhead electric distribution 
lines and equipment where individual pieces of equipment and structures are carefully 
examined, visually and through use of routine diagnostic test, as appropriate, and (if 
practical and if useful information can be so gathered) opened, and the condition of each 
rated and recorded. 

Detailed inspections of transmission 
electric lines and equipment 

Careful visual inspections of overhead electric transmission lines and equipment where 
individual pieces of equipment and structures are carefully examined, visually and 
through use of routine diagnostic test, as appropriate, and (if practical and if useful 
information can be so gathered) opened, and the condition of each rated and recorded. 

Improvement of inspections Identifying and addressing deficiencies in inspections protocols and implementation by 
improving training and the evaluation of inspectors. 

Infrared inspections of distribution electric 
lines and equipment 

Inspections of overhead electric distribution lines, equipment, and right-of-way using 
infrared (heat-sensing) technology and cameras that can identify "hot spots", or 
conditions that indicate deterioration or potential equipment failures, of electrical 
equipment. 

Infrared inspections of transmission 
electric lines and equipment 

Inspections of overhead electric transmission lines, equipment, and right-of-way using 
infrared (heat-sensing) technology and cameras that can identify "hot spots", or 
conditions that indicate deterioration or potential equipment failures, of electrical 
equipment. 

Intrusive pole inspections In accordance with GO 165, intrusive inspections involve movement of soil, taking 
samples for analysis, and/or using more sophisticated diagnostic tools beyond visual 
inspections or instrument reading. 

LiDAR inspections of distribution electric 
lines and equipment 

Inspections of overhead electric transmission lines, equipment, and right-of-way using 
LiDAR (Light Detection and Ranging, a remote sensing method that uses light in the form 
of a pulsed laser to measure variable distances). 

LiDAR inspections of transmission electric 
lines and equipment 

Inspections of overhead electric distribution lines, equipment, and right-of-way using 
LiDAR (Light Detection and Ranging, a remote sensing method that uses light in the form 
of a pulsed laser to measure variable distances). 

Other discretionary inspection of 
distribution electric lines and equipment, 
beyond inspections mandated by rules and 
regulations 

Inspections of overhead electric transmission lines, equipment, and right-of-way that 
exceed or otherwise go beyond those mandated by rules and regulations, including GO 
165, in terms of frequency, inspection checklist requirements or detail, analysis of and 
response to problems identified, or other aspects of inspection or records kept. 

Other discretionary inspection of 
transmission electric lines and equipment, 
beyond inspections mandated by rules and 
regulations 

Inspections of overhead electric distribution lines, equipment, and right-of-way that 
exceed or otherwise go beyond those mandated by rules and regulations, including GO 
165, in terms of frequency, inspection checklist requirements or detail, analysis of and 
response to problems identified, or other aspects of inspection or records kept., 

Patrol inspections of distribution electric 
lines and equipment 

In accordance with GO 165, simple visual inspections of overhead electric distribution 
lines and equipment that is designed to identify obvious structural problems and hazards. 
Patrol inspections may be carried out in the course of other company business. 
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Category Initiative Definition 
Patrol inspections of transmission electric 
lines and equipment 

Simple visual inspections of overhead electric transmission lines and equipment that is 
designed to identify obvious structural problems and hazards. Patrol inspections may be 
carried out in the course of other company business. 

Pole loading assessment program to 
determine safety factor 

Calculations to determine whether a pole meets pole loading safety factor requirements 
of GO 95, including planning and information collection needed to support said 
calculations. Calculations shall consider many factors including the size, location, and 
type of pole; types of attachments; length of conductors attached; and number and 
design of supporting guys, per D.15-11-021. 

Quality assurance / quality control of 
inspections 

Establishment and function of audit process to manage and confirm work completed by 
employees or subcontractors, including packaging QA/QC information for input to 
decision-making and related integrated workforce management processes. 

Substation inspections In accordance with GO 175, inspection of substations performed by qualified persons and 
according to the frequency established by the utility, including record-keeping. 

E. Vegetation 
management and 
inspection 

Additional efforts to manage community 
and environmental impacts 

Plan and execution of strategy to mitigate negative impacts from utility vegetation 
management to local communities and the environment, such as coordination with 
communities to plan and execute vegetation management work or promotion of fire- 
resistant planting practices 

Detailed inspections of vegetation around 
distribution electric lines and equipment 

Careful visual inspections of vegetation around the right-of-way, where individual trees 
are carefully examined, visually, and the condition of each rated and recorded. 

Detailed inspections of vegetation around 
transmission electric lines and equipment 

Careful visual inspections of vegetation around the right-of-way, where individual trees 
are carefully examined, visually, and the condition of each rated and recorded. 

Emergency response vegetation 
management due to red flag warning or 
other urgent conditions 

Plan and execution of vegetation management activities, such as trimming or removal, 
executed based upon and in advance of forecast weather conditions that indicate high 
fire threat in terms of ignition probability and wildfire consequence. 

Fuel management and reduction of “slash” 
from vegetation management activities 

Plan and execution of fuel management activities that reduce the availability of fuel in 
proximity to potential sources of ignition, including both reduction or adjustment of live 
fuel (in terms of species or otherwise) and of dead fuel, including "slash" from vegetation 
management activities that produce vegetation material such as branch trimmings and 
felled trees. 

Improvement of inspections Identifying and addressing deficiencies in inspections protocols and implementation by 
improving training and the evaluation of inspectors. 

LiDAR inspections of vegetation around 
distribution electric lines and equipment 

Inspections of right-of-way using LiDAR (Light Detection and Ranging, a remote sensing 
method that uses light in the form of a pulsed laser to measure variable distances). 

LiDAR inspections of vegetation around 
transmission electric lines and equipment 

Inspections of right-of-way using LiDAR (Light Detection and Ranging, a remote sensing 
method that uses light in the form of a pulsed laser to measure variable distances). 
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Category Initiative Definition 
Other discretionary inspections of 
vegetation around distribution electric 
lines and equipment 

Inspections of rights-of-way and adjacent vegetation that may be hazardous, which 
exceeds or otherwise go beyond those mandated by rules and regulations, in terms of 
frequency, inspection checklist requirements or detail, analysis of and response to 
problems identified, or other aspects of inspection or records kept. 

Other discretionary inspections of 
vegetation around transmission electric 
lines and equipment 

Inspections of rights-of-way and adjacent vegetation that may be hazardous, which 
exceeds or otherwise go beyond those mandated by rules and regulations, in terms of 
frequency, inspection checklist requirements or detail, analysis of and response to 
problems identified, or other aspects of inspection or records kept. 

Patrol inspections of vegetation around 
distribution electric lines and equipment 

Visual inspections of vegetation along rights-of-way that is designed to identify obvious 
hazards. Patrol inspections may be carried out in the course of other company business. 

Patrol inspections of vegetation around 
transmission electric lines and equipment 

Visual inspections of vegetation along rights-of-way that is designed to identify obvious 
hazards. Patrol inspections may be carried out in the course of other company business. 

Quality assurance / quality control of 
vegetation inspections 

Establishment and function of audit process to manage and confirm work completed by 
employees or subcontractors, including packaging QA/QC information for input to 
decision-making and related integrated workforce management processes. 

Recruiting and training of vegetation 
management personnel 

Programs to ensure that the utility is able to identify and hire qualified vegetation 
management personnel and to ensure that both full-time employees and contractors 
tasked with vegetation management responsibilities are adequately trained to perform 
vegetation management work, according to the utility's wildfire mitigation plan, in 
addition to rules and regulations for safety. 

Remediation of at-risk species Actions taken to reduce the ignition probability and wildfire consequence attributable to 
at-risk vegetation species, such as trimming, removal, and replacement. 

Removal and remediation of trees with 
strike potential to electric lines and 
equipment 

Actions taken to remove or otherwise remediate trees that could potentially strike 
electrical equipment, if adverse events such as failure at the ground-level of the tree or 
branch breakout within the canopy of the tree, occur. 

Substation inspection Inspection of vegetation surrounding substations, performed by qualified persons and 
according to the frequency established by the utility, including record-keeping. 

Substation vegetation management Based on location and risk to substation equipment only, actions taken to reduce the 
ignition probability and wildfire consequence attributable to contact from vegetation to 
substation equipment. 

Vegetation inventory system Inputs, operation, and support for centralized inventory of vegetation clearances updated 
based upon inspection results, including (1) inventory of species, (2) forecasting of 
growth, (3) forecasting of when growth threatens minimum right-of-way clearances 
(“grow-in” risk) or creates fall-in/fly-in risk. 

Vegetation management to achieve 
clearances around electric lines and 
equipment 

Actions taken to ensure that vegetation does not encroach upon the minimum clearances 
set forth in Table 1 of GO 95, measured between line conductors and vegetation, such as 
trimming adjacent or overhanging tree limbs. 
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Category Initiative Definition 
F. Grid operations 
and protocols 

Automatic recloser operations Designing and executing protocols to deactivate automatic reclosers based on local 
conditions for ignition probability and wildfire consequence. 

Crew-accompanying ignition prevention 
and suppression resources and services 

Those firefighting staff and equipment (such as fire suppression engines and trailers, 
firefighting hose, valves, and water) that are deployed with construction crews and other 
electric workers to provide site-specific fire prevention and ignition mitigation during on-
site work 

Personnel work procedures and training in 
conditions of elevated fire risk 

Work activity guidelines that designate what type of work can be performed during 
operating conditions of different levels of wildfire risk. Training for personnel on these 
guidelines and the procedures they prescribe, from normal operating procedures to 
increased mitigation measures to constraints on work performed. 

Protocols for PSPS re-energization Designing and executing procedures that accelerate the restoration of electric service in 
areas that were de-energized, while maintaining safety and reliability standards. 

PSPS events and mitigation of PSPS 
impacts 

Designing, executing, and improving upon protocols to conduct PSPS events, including 
development of advanced methodologies to determine when to use PSPS, and to 
mitigate the impact of PSPS events on affected customers and local residents. 

Stationed and on-call ignition prevention 
and suppression resources and services 

Firefighting staff and equipment (such as fire suppression engines and trailers, firefighting 
hose, valves, firefighting foam, chemical extinguishing agent, and water) stationed at 
utility facilities and/or standing by to respond to calls for fire suppression assistance. 

G. Data governance Centralized repository for data Designing, maintaining, hosting, and upgrading a platform that supports storage, 
processing, and utilization of all utility proprietary data and data compiled by the utility 
from other sources. 

Collaborative research on utility ignition 
and/or wildfire 

Developing and executing research work on utility ignition and/or wildfire topics in 
collaboration with other non-utility partners, such as academic institutions and research 
groups, to include data-sharing and funding as applicable. 

Documentation and disclosure of wildfire-
related data and algorithms 

Design and execution of processes to document and disclose wildfire-related data and 
algorithms to accord with rules and regulations, including use of scenarios for forecasting 
and stress testing. 

Tracking and analysis of near miss data Tools and procedures to monitor, record, and conduct analysis of data on near miss 
events. 

H. Resource 
allocation 
methodology 

Allocation methodology development and 
application 

Development of prioritization methodology for human and financial resources, including 
application of said methodology to utility decision-making. 

Risk reduction scenario development and 
analysis 

Development of modelling capabilities for different risk reduction scenarios based on 
wildfire mitigation initiative implementation; analysis and application to utility decision-
making. 

Risk spend efficiency analysis Tools, procedures, and expertise to support analysis of wildfire mitigation initiative risk-
spend efficiency, in terms of MAVF and/ or MARS methodologies. 



- D8 - 

Category Initiative Definition 
I. Emergency 
planning and 
preparedness 

Adequate and trained workforce for 
service restoration 

Actions taken to identify, hire, retain, and train qualified workforce to conduct service 
restoration in response to emergencies, including short-term contracting strategy and 
implementation. 

Community outreach, public awareness, 
and communications efforts 

Actions to identify and contact key community stakeholders; increase public awareness 
of emergency planning and preparedness information; and design, translate, distribute, 
and evaluate effectiveness of communications taken before, during, and after a wildfire, 
including Access and Functional Needs populations and Limited English Proficiency 
populations in particular. 

Customer support in emergencies Resources dedicated to customer support during emergencies, such as website pages and 
other digital resources, dedicated phone lines, etc. 

Disaster and emergency preparedness plan Development of plan to deploy resources according to prioritization methodology for 
disaster and emergency preparedness of utility and within utility service territory (such as 
considerations for critical facilities and infrastructure), including strategy for collaboration 
with Public Safety Partners and communities. 

Preparedness and planning for service 
restoration 

Development of plans to prepare the utility to restore service after emergencies, such as 
developing employee and staff trainings, and to conduct inspections and remediation 
necessary to re-energize lines and restore service to customers. 

Protocols in place to learn from wildfire 
events 

Tools and procedures to monitor effectiveness of strategy and actions taken to prepare 
for emergencies and of strategy and actions taken during and after emergencies, 
including based on an accounting of the outcomes of wildfire events. 

J. Stakeholder 
cooperation and 
community 
engagement 

Community engagement Strategy and actions taken to identify and contact key community stakeholders; increase 
public awareness and support of utility wildfire mitigation activity; and design, translate, 
distribute, and evaluate effectiveness of related communications. Includes specific 
strategies and actions taken to address concerns and serve needs of Access and 
Functional Needs populations and Limited English Proficiency populations in particular. 

Cooperation and best practice sharing with 
agencies outside CA 

Strategy and actions taken to engage with agencies outside of California to exchange best 
practices both for utility wildfire mitigation and for stakeholder cooperation to mitigate 
and respond to wildfires. 

Cooperation with suppression agencies Coordination with CAL FIRE, federal fire authorities, county fire authorities, and local fire 
authorities to support planning and operations, including support of aerial and ground 
firefighting in real-time, including information-sharing, dispatch of resources, and 
dedicated staff. 

Forest service and fuel reduction 
cooperation and joint roadmap 

Strategy and actions taken to engage with local, state, and federal entities responsible for 
or participating in forest management and fuel reduction activities; and design utility 
cooperation strategy and joint stakeholder roadmap (plan for coordinating stakeholder 
efforts for forest management and fuel reduction activities). 
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8386. 
(a) Each electrical corporation shall construct, maintain, and operate its electrical lines and 
equipment in a manner that will minimize the risk of catastrophic wildfire posed by those 
electrical lines and equipment. 
(b) Each electrical corporation shall annually prepare and submit a wildfire mitigation plan to 
the Wildfire Safety Division for review and approval. In calendar year 2020, and thereafter, the 
plan shall cover at least a three-year period. The division shall establish a schedule for the 
submission of subsequent comprehensive wildfire mitigation plans, which may allow for the 
staggering of compliance periods for each electrical corporation. In its discretion, the division 
may allow the annual submissions to be updates to the last approved comprehensive wildfire 
mitigation plan; provided, that each electrical corporation shall submit a comprehensive 
wildfire mitigation plan at least once every three years. 
(c) The wildfire mitigation plan shall include all of the following: 

(1) An accounting of the responsibilities of persons responsible for executing the plan. 
(2) The objectives of the plan. 
(3) A description of the preventive strategies and programs to be adopted by the electrical 
corporation to minimize the risk of its electrical lines and equipment causing catastrophic 
wildfires, including consideration of dynamic climate change risks. 
(4) A description of the metrics the electrical corporation plans to use to evaluate the plan’s 
performance and the assumptions that underlie the use of those metrics. 
(5) A discussion of how the application of previously identified metrics to previous plan 
performances has informed the plan. 
(6) Protocols for disabling reclosers and deenergizing portions of the electrical distribution 
system that consider the associated impacts on public safety. As part of these protocols, each 
electrical corporation shall include protocols related to mitigating the public safety impacts 
of disabling reclosers and deenergizing portions of the electrical distribution system that 
consider the impacts on all of the following: 

(A) Critical first responders. 
(B) Health and communication infrastructure. 
(C) Customers who receive medical baseline allowances pursuant to subdivision (c) of 
Section 739. The electrical corporation may deploy backup electrical resources or 
provide financial assistance for backup electrical resources to a customer receiving a 
medical baseline allowance for a customer who meets all of the following requirements: 

(i) The customer relies on life-support equipment that operates on electricity to 
sustain life. 
(ii) The customer demonstrates financial need, including through enrollment in the 
California Alternate Rates for Energy program created pursuant to Section 739.1. 
(iii) The customer is not eligible for backup electrical resources provided through 
medical services, medical insurance, or community resources. 

(D) Subparagraph (C) shall not be construed as preventing an electrical corporation from 
deploying backup electrical resources or providing financial assistance for backup 
electrical resources under any other authority.  
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(7) Appropriate and feasible procedures for notifying a customer who may be impacted by 
the deenergizing of electrical lines, including procedures for those customers receiving a 
medical baseline allowance as described in paragraph (6). The procedures shall direct 
notification to all public safety offices, critical first responders, health care facilities, and 
operators of telecommunications infrastructure with premises within the footprint of 
potential deenergization for a given event. 
(8) Plans for vegetation management. 
(9) Plans for inspections of the electrical corporation’s electrical infrastructure. 
(10) Protocols for the deenergization of the electrical corporation’s transmission 
infrastructure, for instances when the deenergization may impact customers who, or entities 
that, are dependent upon the infrastructure. 
(11) A list that identifies, describes, and prioritizes all wildfire risks, and drivers for those 
risks, throughout the electrical corporation’s service territory, including all relevant wildfire 
risk and risk mitigation information that is part of the Safety Model Assessment Proceeding 
and the Risk Assessment Mitigation Phase filings. The list shall include, but not be limited 
to, both of the following: 

(A) Risks and risk drivers associated with design, construction, operations, and 
maintenance of the electrical corporation’s equipment and facilities. 
(B) Particular risks and risk drivers associated with topographic and climatological risk 
factors throughout the different parts of the electrical corporation’s service territory. 

(12) A description of how the plan accounts for the wildfire risk identified in the electrical 
corporation’s Risk Assessment Mitigation Phase filing. 
(13) A description of the actions the electrical corporation will take to ensure its system will 
achieve the highest level of safety, reliability, and resiliency, and to ensure that its system is 
prepared for a major event, including hardening and modernizing its infrastructure with 
improved engineering, system design, standards, equipment, and facilities, such as 
undergrounding, insulation of distribution wires, and pole replacement. 
(14) A description of where and how the electrical corporation considered undergrounding 
electrical distribution lines within those areas of its service territory identified to have the 
highest wildfire risk in a commission fire threat map. 
(15) A showing that the electrical corporation has an adequately sized and trained 
workforce to promptly restore service after a major event, taking into account employees of 
other utilities pursuant to mutual aid agreements and employees of entities that have 
entered into contracts with the electrical corporation. 
(16) Identification of any geographic area in the electrical corporation’s service territory that 
is a higher wildfire threat than is currently identified in a commission fire threat map, and 
where the commission should consider expanding the high fire threat district based on new 
information or changes in the environment. 
(17) A methodology for identifying and presenting enterprisewide safety risk and wildfire-
related risk that is consistent with the methodology used by other electrical corporations 
unless the commission determines otherwise. 
(18) A description of how the plan is consistent with the electrical corporation’s disaster and 
emergency preparedness plan prepared pursuant to Section 768.6, including both of the 
following: 

(A) Plans to prepare for, and to restore service after, a wildfire, including workforce 
mobilization and prepositioning equipment and employees. 
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(B) Plans for community outreach and public awareness before, during, and after a 
wildfire, including language notification in English, Spanish, and the top three primary 
languages used in the state other than English or Spanish, as determined by the 
commission based on the United States Census data. 

(19) A statement of how the electrical corporation will restore service after a wildfire. 
(20) Protocols for compliance with requirements adopted by the commission regarding 
activities to support customers during and after a wildfire, outage reporting, support for 
low-income customers, billing adjustments, deposit waivers, extended payment plans, 
suspension of disconnection and nonpayment fees, repair processing and timing, access to 
electrical corporation representatives, and emergency communications. 
(21) A description of the processes and procedures the electrical corporation will use to do 
all of the following: 

(A) Monitor and audit the implementation of the plan. 
(B) Identify any deficiencies in the plan or the plan’s implementation and correct those 
deficiencies. 
(C) Monitor and audit the effectiveness of electrical line and equipment inspections, 
including inspections performed by contractors, carried out under the plan and other 
applicable statutes and commission rules. 

(22) Any other information that the Wildfire Safety Division may require. 
(d) The Wildfire Safety Division shall post all wildfire mitigation plans and annual updates on 
the commission’s internet website for no less than two months before the division’s decision 
regarding approval of the plan. The division shall accept comments on each plan from the 
public, other local and state agencies, and interested parties, and verify that the plan complies 
with all applicable rules, regulations, and standards, as appropriate. 
 
(Amended by Stats. 2019, Ch. 410, Sec. 2.3. (SB 560) Effective January 1, 2020.) 
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WSD Disposition of BVES’s Response to Class A & Class B Conditions 
Outlined in Appendices B & C of Final Action Statement issued August 26, 2020 

Deficiency No. Deficiency Title 

Addressed 
in BVES 

WMP 
Refile? 

WSD 
Finding 

WMP 
Reso. 

Section 

1 Guidance-1 
Lack of risk spend 
efficiency (RSE) 
information 

Yes Insufficient 7.4 

2 Guidance-2 
Lack of alternatives 
analysis for chosen 
initiatives 

Yes  Insufficient 7.4 

3 Guidance-3 
Lack of risk modeling 
to inform decision-
making 

Yes Sufficient 7.5.1 

4 Guidance-4 Lack of discussion on 
PSPS impacts Yes Sufficient 7.5.6 

5 Guidance-5 
Aggregation of 
initiatives into 
programs 

Yes Sufficient 7.5 

6 Guidance-6 
Failure to disaggregate 
WMP initiatives from 
standard operations 

Yes Sufficient 7.5 

7 Guidance-7 

Lack of detail on 
effectiveness of 
“enhanced” inspection 
programs 

Yes Sufficient 7.5.4 

8 Guidance-9 Insufficient discussion 
of pilot programs Yes Sufficient 7.5.3 

9 Guidance-10 Data issues – general Yes 
Deferred to 
Data QC 
Report 

7.5.7 

10 Guidance-11 
Lack of detail on plans 
to address personnel 
shortages 

Yes Sufficient 7.5 

11 Guidance-12 Lack of detail on long-
term planning Yes Insufficient 7.4 

12 BVES-1 Focus on grid 
hardening Yes Insufficient 7.4 & 

7.5.3 
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 Deficiency No. Deficiency Title 

Addressed 
in BVES 

WMP 
Refile? 

WSD 
Finding 

WMP 
Reso. 

Section 

13 BVES-2 

Wildfire cameras do 
not provide good 
coverage of service 
territory 

Yes  Sufficient 7.5.2 

14 BVES-3 High spend per circuit 
mile Yes  Sufficient 7.5.3 & 

7.5.8 

15 BVES-4 LiDAR patrol targets 
not met Yes  Sufficient 7.5.4 

16 BVES-8 
Patrols for asset and 
vegetation inspections 
combined 

Yes  Sufficient 7.5.5 

17 BVES-10 PSPS Yes  Insufficient 7.5.6 

18 BVES-11 

BVES did not report an 
ability to identify and 
support customers 
with access and 
functional needs (AFN) 

Yes  Insufficient 7.5.6 & 
7.5.7 

19 BVES-12 Undergrounding 
(Related to BVES-1) Yes  Sufficient 7.5.3 

20 BVES-15 Collaboration Yes  Insufficient 7.5.10 
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